

RFP NOTICE

Polk County, a political subdivision of the State of Florida, requests the submittal proposals from vendors that are interested in providing all labor, materials, supervision, and equipment necessary to construct a new 5.53 million gallons per day (MGD) regional water production facility (WPF) with associated storage, piping, fittings, valves, electrical equipment, pumps, controls and other appurtenances as described herein. Sealed proposals must be received in the Procurement Division, prior to the due date and time listed below.

RFP Number and Title: 20-1026, Gibson Oaks Water Production Facility (WPF)

Description: Provide all labor, materials, supervision, and equipment necessary to construct a new 5.53 million gallons per day (MGD) regional water productions facility (WPF) with associated storage, piping, fittings, valves, electrical equipment, pumps, controls and other appurtenances.

Receiving Period: Prior to 2:00 p.m., Wednesday, September 30, 2020

Bid Opening: Wednesday, September 30, 2020 at 2:00 p.m. or as soon as possible thereafter.

This form is for RFP registration only. Please scroll down for additional information.

Special Instructions: A **MANDATORY** pre-proposal meeting will be held Wednesday, September 9, 2020, 10:00 a.m. at the Utilities Administration Building, Room 63, located 1011 Jim Keene Blvd., Winter Haven, FL 33880. The pre-bid meeting will also be held using the Zoom video conferencing application. Bidders may join the Zoom meeting by clicking on the meeting link: <https://us02web.zoom.us/j/81263282310> and use the Zoom application. If you need assistance accessing this website due to ADA or any other reason, please email Ari Goldstein at arigoldstein@polk-county.net. Bidders that do not have a Zoom account will be prompted to download the application to join the meeting. When prompted, enter Meeting ID: **812 6328 2310**. If you have any questions regarding the Zoom meeting, please call Ari Goldstein, Procurement Analyst, at (863) 534-6415 for assistance no later than 4:00 p.m., Tuesday, September 8, 2020. A **MANDATORY** site visit will immediately follow.

An authorized representative or agent of the Proposer must be present at this meeting in person or via conference call, as evidenced by their signature on the meeting's sign-in sheet, or the Proposers Proposal will be considered non-responsive. Those attending via Zoom will be added to the sign in sheet by the Procurement office during the conference call. The Zoom phone number to call in is **(646) 558-8656** should the representative choose to call in rather than logging into Zoom through the application.

When prompted, enter Meeting ID: **812 6328 2310**. An authorized representative or agent of the Proposer must be present at the meeting as attendance will be taken prior to the start and end of the meeting, or the Proposer's Proposal will be considered non-responsive.

To receive a copy of the Technical Specifications, Drawings, Part E – Contract, Exhibits VI-A and XI, and Excel Bid Sheet, please go the following FTP site: <https://ftp3.polk-county.net>, you will be prompted for a User ID and Password. The User ID is *procurevendor* and the password is *solicitation*. After you have logged in to the FTP site, double click on the file folder "**RFP 20-1026 Gibson Oaks Water Production Facility.zip**", select "Open" or "Save As" to download the Bid documents, drawings, and technical specifications. If you need assistance accessing this website due to ADA or any other reason, please email Ari Goldstein at arigoldstein@polk-county.net.

Questions regarding this RFP must be in writing and must be sent to Ari Goldstein Procurement Analyst, via email at arigoldsteint@polk-county.net or via fax at (863) 534-6789. All questions must be received by, Monday, September 21, 2020, 4:00 p.m.

RFP REGISTRATION

You must register using this form in order to receive notice of any addenda to these documents. Please fax the completed form to the Procurement Division as soon as possible. It is the vendor's responsibility to verify if addenda have been issued.

RFP Number: 20-1026

RFP Title: Gibson Oaks Water Production Facility

This form is for bid registration only. Please scroll down for additional information.

Carefully complete this form and return it to the Procurement Division via e-mail to procurement@polk-county.net or fax (863) 534-6789. You must submit one form for each solicitation that you are registering for.

Company Name: _____

Contact Name: _____

Mailing Address: _____

City: _____

State: _____

Zip Code: _____

Phone Number: _____

Email: _____

Bid Label

Cut along the outer border and affix this label to your sealed bid envelope to identify it as a "Sealed RFP". Be sure to include the name of the company submitting the proposal where requested.

Sealed Bid. DO NOT OPEN	
Sealed RFP Number	20-1026
RFP Title	Gibson Oaks Water Production Facility (WPF)
Due Date/Time:	September 30, 2020, prior to 2:00 pm
Submitted by:	
Deliver To:	Polk County Procurement Division 330 West Church Street, Room 150, Bartow, Florida 33830

Proposals may be mailed, express mailed or hand delivered. It is the Proposers responsibility to ensure their package is delivered to the Procurement Division prior to 2:00 p.m. on the Receiving date and time referenced above. Proposals delivered at 2:00 p.m. or later will not be accepted.

POLK COUNTY
Procurement Division
Fran McAskill
Procurement Director

REQUEST FOR PROPOSAL 20-1026

Gibson Oaks Water Production Facility (WPF)

Sealed proposals will be received in the Procurement Division, Wednesday, September 30, 2020, prior to 2:00 p.m.

Attached are important instructions and specifications regarding responses to this Request for Proposal (the "RFP"). The failure of a responding proposer (a "Proposer") to follow these instructions could result in Proposer disqualification from consideration for a contract to be awarded pursuant to this RFP.

This document is issued by Polk County (the "County") which is the sole distributor of this RFP and all addenda and changes to the RFP documents. The County shall record its responses to inquiries and provide any supplemental instructions or additional documents pertaining to this RFP in the form of written addenda to the RFP. The County shall post all such addenda, together with any other information pertaining to this RFP, on the County's website at <https://www.polk-county.net/procurement/procurement-bids>. It is the sole responsibility of each Proposer to review the website prior to submitting a responsive proposal (a "Proposal") to this RFP to ensure that that the Proposer has obtained all available instructions, addenda, changes, supporting documents, and any other information pertaining to this RFP.

The County is not responsible for any solicitations issued through subscriber, publications, or other sources not connected with the County and the Proposer should not rely on such sources for information regarding the RFP solicitation.

Questions regarding this RFP must be in writing and must be sent to Ari Goldstein, Procurement Analyst, via email at arigoldstein@polk-county.net or via fax at (863) 534-6789. **All questions must be received by Monday, September 21, 2020, 4:00 p.m.**

Proposers and any prospective proposers shall not contact, communicate with or discuss any matter relating in any way to this RFP with any member of the Polk County Board of County Commissioners or any employee of Polk County other than the County Procurement Director or the individual designated above. This prohibition begins with the issuance of the Request for Proposal and ends upon execution of the final contract. Any such communication initiated by a Proposer or prospective proposer shall be grounds for disqualifying the offender from consideration for a contract to be awarded pursuant to this RFP and for contracts to be awarded pursuant to RFPs or Requests for Bid that the County may issue in the future.

A Proposer's responsive Proposal to this RFP may be mailed, express mailed, or hand delivered to:

Polk County Procurement Division
330 West Church Street, Room 150
Bartow, Florida 33830
(863)534-6757

Introduction/Background

Polk County, a political subdivision of the State of Florida, is soliciting proposals from qualified general contractors for the Gibson Oaks Water Productions Facility (Project). A 2013 Potable Water Production Regionalization Study for the Northwest Regional Utility Service Area (NWRUSA) recommended that six (6) existing water treatment facilities in the Northwest Public Water System (PWS) be consolidated into three (3) regional facilities to improve water system reliability, meet future demands more efficiently, and reduce long-term operation and maintenance costs. The new Gibson Oaks Water Production Facility (WPF) will be a 5.53 million gallons per day (MGD) maximum day regional facility located on Tom Costine Road east of North Socrum Loop Road.

It is the intent of the County to enter into an agreement with one firm.

Scope of Services and Technical Requirements

The project consists of the construction of a new potable WPF. The project includes establishing a new entrance to the site and a new roadway on-site, conducting a gopher tortoise survey of the site and obtaining permitting for gopher tortoise relocation, site clearing, tree and debris removal, stormwater facilities, one well pump into an existing drilled well, a one million gallon pre-stressed ground storage tank, high service pump station, chemical storage & feed facilities, electrical/operations building, SCADA system, standby power, site improvements, a new on-site subsurface wastewater disposal system (including permitting), modifications to the remote well sites at Lake Gibson High School and the Sherwood Lakes WPF, and other ancillary/incidental work required to construct a fully functioning WPF.

The successful contractor will be responsible for constructing the Project in accordance with General Conditions, Supplementary and Special Conditions, Contract, Technical Specifications, Drawings, and related documents which are included in this RFP and its exhibits. Responsibilities also include preparing shop drawings and other documents that may require a Florida Licensed Professional Engineer, coordinating with the County's Project Manager and Professional, maintaining and updating progress schedules, attending regularly scheduled progress meetings, preparing as-built drawings signed and sealed by a Florida Licensed Professional Surveyor and Mapper, and completing the work in accordance with Florida Department of Environmental Protection (FDEP) requirements.

The successful contractor shall ensure that all aspects of the services are completed in a timely and efficient manner within all legal requirements and budgetary levels. The contractor shall have a proven and verifiable record of providing similar services for comparable size work as demonstrated under Tab 2, Experience & Proficiency on Similar Contracts.

The successful contractor shall furnish all labor, supervision, materials, miscellaneous supplies, transportation, equipment, tools, chemicals, and all other accessories,

services and activities necessary for the construction to comply with all permit conditions.

SUPPLEMENTARY CONDITIONS

Definitions

The term “Underground Facilities” means all underground pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements containing such facilities, including those that convey electricity, gases, steam, liquid petroleum products, telephone or other communications, cable television, water, wastewater, stormwater, other liquids or chemicals, or traffic or other control systems.

NOTE:

Any information provided in the Technical Specifications or Drawings that relates to the Procurement process of this solicitation is superseded by the County’s Procurement Policies and Procedures Manual, the General Conditions, and the Supplementary Conditions contained herein.

Calculation of Liquidated Damages

Liquidated damages shall apply to meeting the Date of Substantial Completion upon which the facility shall be fully functioning as intended.

Should the Contractor not meet the agreed upon date of Substantial Completion, as outlined within the Notice to Proceed, liquidated damages to continue inspections and project management shall be calculated as follows:

Inspection Services	3 hours per day @ \$100.00 per hour	\$300.00
Project Management	2 hours per day @ \$165.00 per hour	\$330.00
Engineering Services	2 hours per day @ \$150.00 per hour	\$300.00
Mileage	60 miles @ \$0.575 per mile	\$34.50
Other Miscellaneous Project Expenses		\$35.50
Total Daily Liquidated Damages		\$1,000.00

Should the Contractor request and be granted additional time to reach Substantial Completion via change order(s), the last revised date shall be the date used to calculate the time for which liquidated damages will be assessed.

Construction Cost Estimate

The construction cost estimate for this project is \$11,377,000.

Project Location

The Gibson Oaks WPF is located in the Northwest Regional Utility Service Area on Parcel 24270700000024000. The site address is 8251 East Tom Costine Road, Lakeland, FL 33809.

Site Access and Safety

The plant portion of the Project is located on Polk County property with an existing entrance on East Tom Costine Road. The Contractor shall provide noise control, access control to ensure site security and safety of residents, and erosion control to prevent damage to private property and impacts to jurisdictional wetlands. For all work, Contractor shall be responsible for ensuring construction areas are secured and safe to the public each day. Necessary safety measures such as barricades, signs and fences shall be properly set every day. Trenches and excavations shall not be left open during Contractor non-work times. Lane closures shall be limited to daytime only with traffic flow fully restored each night.

Contract Time

The Contract Time is as follows: 500 CALENDAR DAYS

The contract time for this projects follows:

The contract time for Gibson Oaks and Sherwood Lakes work is a total of 380 calendar days from Notice to Proceed to reach Substantial Completion and 500 calendar days from Notice to Proceed for Final Completion

The contract time for Lake Gibson is a total of 90 calendar days from Substantial Completion of the Gibson Oaks and the Sherwood Lakes work to reach Substantial Completion and 120 calendar days from Substantial Completion of the Gibson Oaks and Sherwood Lakes work for Final Completion.

The total contract time to Final Completion is 500 calendar days from Notice to Proceed.

Scope of Work

The project consists of the construction of a new potable water production facility (WPF), including establishing a new entrance to the site and a new roadway on-site, conducting a gopher tortoise survey of the site and obtaining permitting for gopher tortoise relocation, site clearing, tree and debris removal, demolition of existing residential unit and associated appurtenances, stormwater facilities, one well pump into existing drilled wells, a one million gallon pre-stressed ground storage tank, high service pump station, chemical storage & feed facilities, electrical/operations building, SCADA

system, standby power, site improvements, modifications to the remote well site pump at Lake Gibson and Sherwood Lakes, and other ancillary components.

Qualifications

Proposer shall be a licensed General Contractor in the State of Florida with experience in underground utility construction and potable water treatment plants, including high service pump stations, well pumps, chemical storage and pumping facilities. The Contractor or Subcontractor performing underground utility construction shall be a licensed Underground Contractor in the State of Florida.

Drawings

Contractor shall be responsible for As-Built Drawings. As-Built Drawings shall be submitted by the Contractor with the Certificate of Substantial Completion. Contractor shall be responsible for preparation and submission of shop drawings in a manner to maintain the approved construction schedule. Professional will review shop drawings, detailed construction submittals, and material samples required by the contract manual for general conformance with the design requirements.

If shop drawings or other submittals are rejected more than once, the Contractor shall be responsible for additional services for the Professional to review additional submittals on an hourly basis.

Lead Project Professional I@ \$212.00 per hour

Percentage of Work

The prime contractor shall perform a minimum of 51% of all work contained in the scope of work as outlined in the contract documents. This percentage of work requirement does not include the furnishing of materials or equipment in the construction, if not installed by the prime contractor.

Additional Information

Contractor shall provide the County with a comprehensive contact list to include all key Contractor personnel as well as all subcontractors' contact information. The contact information shall include name of contact, project responsibility, telephone number, cell phone number, email address, physical address and/or mailing address along with city, state, and zip code. This must be provided for all personnel associated with the Project.

All signs, mailboxes, fences, guardrails, curbs, pavement markings, utility poles, plants, shrubs, trees, and other miscellaneous items shall be removed, reinstalled and/or replaced per field requirements. Contractor is responsible for cost associated with holding poles and relocating guy wires as required for construction. All costs shall be incidental to construction cost and no additional compensation shall be allowed.

Restoration

Contractor shall note the restoration requirements in the contract documents. Details are provided for pavement restoration. All disturbed areas shall be restored to equal or better condition. Sodding shall be placed on all slopes steeper than four to one, within 10 feet of all proposed structures, the two feet adjacent to roads or back of curb, and where existing sod is removed. All storm drains, culverts, inlets, and storm manholes shall be restored to equal or better condition.

Protection of Structures

Contractor shall provide temporary support and adequate protection of all underground and surface utility structures at the Contractor's expense. Refer to the Utilities Standards and Specifications Manual Section 310.

Subsurface and Physical Conditions

In the preparation of Drawings and Specifications, Professional relied upon the following reports of explorations and tests of subsurface conditions at the Site:

Report dated December 2017 prepared by Madrid Engineering Group, Inc., entitled: "Geotechnical Engineering Report, Gibson Oaks WPF, Lakeland, Florida". The "technical data" contained in such report upon which Contractor may rely are the boring method, plan, and logs; level of subsurface water; and laboratory test methods and results, all as of the dates made.

Report dated August 2019 prepared by Madrid Engineering Group, Inc., entitled: "Geotechnical Engineering Report, Gibson Oaks Water Main, Lakeland, Florida". The "technical data" contained in such report upon which Contractor may rely are the boring method, plan, and logs; level of subsurface water; and laboratory test methods and results, all as of the dates made.

Report dated August 2019 prepared by Rummel, Klepper & Kahl, LLP entitled: "Environmental Technical Memorandum, Gibson Oaks Water Production Facility, Polk County, Florida". The "technical data" contained in such report upon to develop an understanding of the environmental conditions of the site and to assist with developing the effort for the Gopher Tortoise permitting and removal (if necessary).

RFI Logs

Polk County Utilities will require contractor to keep an RFI (request for information) log on all RFI's received in order to ensure proper recording. The log should include the date that the RFI was received, the RFI subject and matter, the engineer/consultant that has been assigned to satisfy the RFI, the RFI resolution, and the date the RFI answer was submitted to Polk County and the party that issued the RFI.

NOTE: Any information provided in the Technical Specifications or Drawings that relates to the Procurement process or the General Conditions of this solicitation are superseded by the County's Purchasing Policies and Procedures Manual and the General Conditions contained herein.

Project Contingencies

The Bid Form includes contingency line items. Written approval by the Polk County Utilities Division Director is required prior to expenditure of any of these funds.

Alternate Bid Items

This project does not contain alternate bid items.

Workdays

Workdays shall be defined as Monday through Friday from 7:00 a.m. to 6:00 p.m., except for County holidays and unless otherwise agreed upon by County.

Permits and Approvals

The following permits shall be obtained by the Contractor per Section 7.6 of the General Conditions:

- NPDES General Permit Authorization for Construction Activities
- Building Permit (as required)
- Polk County Health Department Onsite Sewage Treatment & Disposal System – Septic Tank Permit
- Florida Fish and Wildlife Conservation Commission (FWC) relocation permit by an Authorized Gopher Tortoise Agent prior to construction.
- Permits required for hauling salvaged items, debris, materials, supplies, and/or equipment over public roadways.
- Southwest Florida Water Management District (SWFWMD) dewatering permit, if required.

The following permits will be obtained by the County for construction of this Work:

- Environmental Resource Permit issued by the Florida Department of Environmental Protection.
- Specific Permit for Construction of PWS Components, issued by the Florida Department of Health.
- Polk County DRC Level 2 Approval.
- Utility Permit issued by Polk County Roads and Drainage.

Contractor and Subcontractors

The Contractor may self-perform any areas of the work that they are specifically qualified in that field. Otherwise the Contractor shall employ qualified, experienced subcontractors for each area of the Work.

Project Sign

Contractor shall provide a project sign as shown in the Drawings.

AGREEMENT

The term of this agreement will be negotiated as part of Elevation Level 4, Contract Negotiations. It is the intent to achieve Final Completion within 500 calendar days of execution of a contract. Please refer to submittal criteria Tab 4 for further detail.

SUBMITTAL

Submittals should not contain information in excess of that requested, must be concise, and must specifically address the issues of this RFP. The responses should be in the same order as the selection and evaluation procedures. Proposals are to be printed double-sided. Unnecessarily elaborate brochures or other presentations beyond those sufficient to present a complete and effective submittal to this solicitation are not desired and may be construed as an indication of the proposer's lack of cost consciousness. Elaborate artwork, expensive visual aids, and other presentation aids are neither necessary nor desired, unless specifically requested. The proposal submittals should be contained within a three (3) ring binder (original and each copy in separate binders). Each submittal should contain:

Tab 1, Introduction:

- Include a transmittal letter showing the company name, name of person who can bind the company, company address, telephone number, and email address of the contact person. Provide a copy of the company's licenses from the State of Florida and Polk County.

Tab 2, Experience & Proficiency on Similar Contracts (25 Points)

- List in-house, full service capabilities. **(Limit response to one (1) page)**

- Provide an approach to the project that defines in detail the components of job specific construction services and the responsibility of the contractor for each component. **(Limit response to two (2) pages)**
- Provide a minimum of three (3) and a maximum of five (5) projects constructed within the past ten (10) years for which your company constructed a water production facility of similar size and scope to indicate the experience and proficiency of the prime and subcontractors. At least two (2) of the projects must be potable water treatment facilities with capacity of 3.0 MGD maximum day demand or larger. **(Limit response to one (1) page per project)**

For each project please provide:

- a. Name and location of the project;
 - b. Size and cost of the project;
 - c. Project owner's representative name, address, phone number, and email address;
 - d. Date project was completed or is anticipated to be completed;
 - e. The nature of the firm's responsibility on the project and equipment types;
 - f. Identify the key staff and their role on each project;
 - g. Identify working relationship of subcontractors or joint venture on project, if any;
 - h. Provide the original budget and the final budget of the project. Explain the reason(s) for differences, such as owner requested change, contractor claim, and insufficient plans and specifications;
 - i. Provide the original time of completion and the actual time.
- Provide the number of registered complaints/business violations filed with any State Department of Professional Regulation, Polk County Building Division, or any governmental Building Division

Tab 3, Technical & Personnel Resources (25 points)

- List staff available to perform the services. The list should contain:
 - Employees name
 - Licensure and/or certification status
 - Work history
 - Length of time in current position
 - Length of time with current employer

A table format is preferred listing this information.

- Provide an organizational chart of the team highlighting the key individuals and subcontractors who will work on this contract as identified above. When identifying a subcontractor, please indicate the name of the person that will be the key individual assigned to this contract. **(Limit response to one (1) page)**
- The key staff presented in the contractor's response shall be the staff utilized on this contract. Provide the resumes of the key staff to be utilized for this contract as identified above. **(Limit response to one (1) page per resume)**
- Demonstrate each key staffs' availability and office and home location to respond to the needs of the project. Please remember that you will also need to identify the key staff identified to be used under the subcontractors as identified above. **(Limit response to one (1) page for all key staff members)**

List subcontractors to be used and their location from which resources will be committed to the Project. Include the subcontractor's capabilities, qualifications and experience relative to this RFP's scope of service. Submit a copy of their applicable licenses and/or certifications qualifying them to perform the work. Please remember that Polk County is committed to utilizing local as well as women/minority vendors where possible. **(Limit response to one (1) page per subcontractor)**

Tab 4, Schedule (10 Points)

Polk County has allocated a maximum of 500 calendar days to complete this Project. The 500 days is to include the Final Completion Date, which includes the submittal of all close out documents and invoices. Provide a detailed critical path analysis and schedule to complete this Project. The contractor's response to this tab must include a realistic schedule for obtaining necessary permits, submittals, delivery of materials, and construction events that will result in Final Completion of the Project within 500 calendar days.

Tab 5, Cost (30 Points)

Contractors must bid on all items listed on Part C – Bid Sheets to be considered responsive. Please refer to the instructions on page 92 of this document to obtain copies of the Bid Sheets. Contractors should provide electronic copy of Part C Bid Sheets in Excel format with their proposal on either a CD or a USB flash drive. Please place a hard copy of the completed sheet under this tab.

Your bid sheet amount should reflect the not to exceed cost to complete the project within the time frame outlined within Tab 4, Schedule.

Scoring under this tab will be based on the Total Base Bid (total for the Gibson Oaks Water Production Facility Bid Sheet).

Tab 6, Surveys of Past Performance (10 Points)

- Provide reference surveys from past clients for the projects identified under Tab 2.
- Completed surveys. (See Attachment 1) Procurement will take the average of all surveys and score as follows:
 - Average Score between 9-10 (10 Points)
 - Average Score between 7-8 (8 Points)
 - Average Score between 5-6 (6 Points)
 - Average Score between 3-4 (4 Points)
 - Average Score between 1-2 (2 Points)
 - Average Score of 0 (0 Points)

SUBMITTAL OF PROPOSALS

Interested parties are invited to submit one (1) original marked ORIGINAL and six (6) copies marked COPY of their proposal in a sealed envelope to the Procurement Division. The envelope should be labeled “RFP #20—1026, Gibson Oaks Water Production Facility (WPF)” and marked with the proposers name and address. The Proposals may be mailed or delivered to:

**Polk County Procurement Division
330 West Church Street, Room 150
Bartow, FL 33830**

The response shall be received by the County only at the above address prior to **2:00 p.m., Wednesday, September 30, 2020.**

The delivery of the response on the above date and prior to the specified time is solely the responsibility of the proposer.

The submittal may be withdrawn either by written notice to the Procurement Director or in person, if properly identified, at any time prior to the above submittal deadline.

BID OPENING

Bidders may attend the Bid Opening via conference call by dialing (646) 558-8656 and enter Meeting ID: 327 647 2818. Proposers that want to attend in person may do so in compliance with safe COVID 19 practices. A listing of all proposers will be posted to Procurement's website as soon as possible after bid opening.

EVALUATION CRITERIA AND SELECTION PROCESS

Proposals will be evaluated in accordance with this section and all applicable County procurement policies and procedures.

The County shall appoint a selection committee (the "Selection Committee") that will be responsible for evaluating and scoring/ranking the Proposals in accordance with this Section.

The County will use a competitive selection process based on the Elevation Levels described in this Section. At Elevation Levels 2 and 3, the Selection Committee will score and/or rank the Proposals as applicable.

Selection of a final Proposal will be based upon the following steps and factors:

Elevation Level 1 (Procurement Requirements Assessment)

The County Procurement Division shall review all Proposals for conformance with RFP guidelines and detailed submittal requirements. At the County's discretion, non-conforming Proposals may be eliminated from further consideration and conforming Proposals shall be elevated to Elevation Level 2.

Procurement will distribute Proposals and evaluation criteria to the Selection Committee.

The Selection Committee may convene to review questions that arise during individual member review of submitted Proposals before Elevation Level 2 to allow for questions, clarifications, explanations, or other discussion to be held before the review of Proposals is completed.

Elevation Level 2 (Selection Committee Evaluation)

Procurement shall score each Proposal on the following evaluation criteria:

- Cost (Tab 5) – 30 points
 - Surveys of Past Performance (Tab 6) – 10 points
- Subtotal Points – 40 points

by the process stated under each corresponding Tab description

Each Selection Committee member shall score each Proposal on the following evaluation criteria:

- Experience & Proficiency on Similar Contracts (Tab 2) – 25 points
 - Technical & Personnel Resources (Tab 3) – 25 points
 - Schedule (Tab 4) – 10 points
- Subtotal Points – 60 points

Total Points – 100 points

by the following process:

Each Selection Committee member shall determine which of the following descriptions applies to each of the foregoing evaluation criteria:

EXCELLENT (1.0): Of the highest or finest quality; exceptional; superior; superb; exquisite; peerless. The Proposer provided information for a given criteria that satisfied the requirements and described specifically how and what will be accomplished in such a manner that exhibited an exceptional and superior degree of understanding, skill, and competency, both qualitatively and quantitatively. The facts included in the narrative (including all supporting documentation, diagrams, drawings, charts, and schedules, etc.) demonstrate the Proposer's ability to perform and deliver far beyond expectation.

VERY GOOD (0.8): To a high degree; better than or above competent and/or skillful.

The Proposer provided information for a given criteria that satisfied the requirements and described specifically how and what will be accomplished in such a manner that exhibited a very high degree of understanding, skill, and competency, both qualitatively and quantitatively. The facts included in the narrative (including all supporting documentation, diagrams, drawings, charts, and schedules, etc.) demonstrate the Proposer's ability to perform and deliver beyond expectation.

GOOD (0.6): Having positive or desirable qualities; competent; skilled; above average.

The Proposer provided information for a given criteria that satisfied the requirements and described specifically how and what will be accomplished in such a manner that exhibited a skillful and above-average degree of understanding, skill, and competency, both qualitatively and quantitatively. The facts included in the narrative (including all supporting documentation, diagrams, drawings, charts, and schedules, etc.) demonstrate the Proposer's ability to perform and deliver at the expected level.

FAIR (0.4): Average; moderate; mediocre; adequate; sufficient; satisfactory; standard.

The Proposer provided information for a given criteria that satisfied the requirements and described sufficiently how and what will be accomplished in a manner that exhibited an adequate and average degree of understanding, skill, and competency, both qualitatively and quantitatively. The facts included in the narrative (including all supporting documentation, diagrams, drawings, charts, and schedules, etc.) demonstrate the Proposer's ability to perform and deliver at a level slightly below expectation.

POOR (0.2): Inadequate; lacking; inferior in quality; of little or less merit; substandard; marginal.

The Proposer provided information for a given criteria that did not satisfy the requirements and described in an inadequate manner how and what will be accomplished. The information provided simply reiterated a requirement, contained inaccurate statements or references, lacked adequate information, or was of inferior quality. The facts included in the narrative (including all supporting documentation, diagrams, drawings, charts, and schedules, etc.) demonstrate the Proposer's ability to perform and deliver at a substandard and inferior level.

UNACCEPTABLE (0.0):

The Proposer failed to provide any information for a given criteria, provided information that could not be understood, or did not provide the information for a given category as requested.

After a Selection Committee member has determined the description applicable for each evaluation criterion, the total points available for such criterion shall be multiplied by the factor associated with the applicable description to produce the number of points allocated for that evaluation criterion. For example, a Selection Committee member classifies the “Experience and Expertise” criterion (which shall be worth 25 points for the purpose of this example) as “Very Good” (which is a description factor multiplier of 0.8). The points that Selection Committee member allocated for that evaluation criterion would be 20, calculated as follows: 25 available points x 0.8 applicable description factor multiplier = 20 points.

A Selection Committee member’s total score for each Proposal shall equal the sum of the total points allocated for each evaluation criteria.

When all Selection Committee members have completed their Proposal evaluations, the individual Selection Committee member’s total scores for each Proposal will be added together to produce a final score for each Proposal.

Procurement will confirm the calculations for the final score for each Proposal. Then, Procurement shall publish a rank-ordered listing of the Proposals to the Selection Committee with the Proposal receiving the highest point as the highest-ranked Proposal.

If the Selection Committee decides to interview Proposers based on the final scores, then at a minimum the Selection Committee shall elevate the two highest-ranked Proposers to Elevation Level 3 for interviews. If the Selection Committee decides not to interview Proposers, they will collectively decide if they would like to recommend the Board, or if applicable the County Manager authorize staff to enter into Contract Negotiations with all Proposers, starting with the highest scoring Proposer. After Board or County Manager approval, as applicable, to authorize staff to negotiate a contract, the Proposers will then be elevated to Elevation Level 4 for contract negotiations.

The determination of whether the County Manager may authorize negotiations, without further approval of the Board, is contingent upon whether the anticipated cost of the agreement exceeds \$100,000. The County Manager may authorize contract negotiations for contracts which are not anticipated to exceed \$100,000 in total.

Elevation Level 3 (Proposer Interviews)

The Selection Committee shall conduct interviews of the Proposers that it has elevated from Elevation Level 2 to Elevation Level 3. During an interview, elevated Proposers shall make a presentation describing the key elements of their Proposal and/or address any specific topics the Selection Committee may determine necessary. The Selection Committee members will have an opportunity to inquire about any aspect of the RFP and the Proposer's Proposal. After all elevated Proposer interviews, each Selection Committee member shall evaluate each Proposer with emphasis on the following:

Proposer interview and presentation focusing on the key elements of their presentation and answers to questions of the Selection Committee.

After the interviews, each Selection Committee member will individually rank the Proposers in numerical order beginning at number 1 for the highest-ranked Proposer. Procurement shall receive and compile each Selection Committee member's ranking of each Proposer, and then publish a rank-ordered listing of Proposers to the Selection Committee, based on the combined average rankings given each Proposer. The Selection Committee members will then collectively decide if they would like to recommend the Board, or if applicable the County manager, authorize staff to enter into Contract Negotiations with all Proposers elevated to Proposer Interviews, starting with the highest-ranked Proposer. After Board or County Manager approval, as applicable, to authorize staff to negotiate a contract, the highest-ranked Proposer will then be elevated to Elevation Level 4, Contract Negotiations.

The determination of whether the County Manager may authorize negotiations, without further approval of the Board, is contingent upon whether the anticipated cost of the agreement exceeds \$100,000. The County Manager may authorize contract negotiations for contracts which are not anticipated to exceed \$100,000 in total.

Elevation Level 4 (Contract Negotiations)

If a Proposer is elevated to this level, Procurement, with the assistance of the County Attorney's Office, shall negotiate an Agreement with the elevated Proposer.

If after negotiating for a reasonable time period the parties cannot agree on a contract, the County shall, in its sole discretion, terminate further contract negotiations with that Proposer. Procurement shall notify the Selection Committee that contract negotiations with the elevated Proposer have terminated. The Selection Committee shall then determine whether to enter into contract negotiations with the next-highest-ranked Proposer, and so on. If the Selection Committee decides not to recommend contract negotiations with the next-highest-ranked Proposer, and so on, or if the County determines there is no other Proposer with whom the County can successfully negotiate a contract, then the RFP Selection Process shall terminate.

After contract negotiations with a Proposer are successfully completed pursuant to Elevation Level 4, the Selection Committee shall recommend to the Board of County Commissioners or County Manager, as applicable, that it selects such Proposer to provide the services as outlined in the Agreement. The Board of County Commissioners or County Manager, as applicable, shall make the final decision whether the County shall enter into an Agreement with a Proposer.

The determination of whether the County Manager may execute a contract, without further Board approval, is contingent upon whether the cost of the agreement exceeds \$100,000. The County Manager may execute contracts that do not exceed \$100,000 in total.

ATTENTION PROPOSERS

The Successful Proposer must register in our new Vendor Database if you have not already done so prior to award of this RFP. A purchase order cannot be issued to a vendor until they have registered.

You may register by going to the following link:

<https://www.polk-county.net/procurement/vendor-registration>

Registered vendors will receive a User ID and Password to access their company information. All registered vendors must provide their owner gender, owner ethnicity, corporate status, and a minimum of one (1) commodity code to be considered registered. It is the responsibility of all vendors to update their vendor information.

Only registered vendors will receive notifications of future bids and quotes.

GENERAL CONDITIONS

BID OPENING

Bidders may attend the Bid Opening via conference call by dialing (646) 558-8656 and enter Meeting ID: 327 647 2818. Proposers that want to attend in person may do so in compliance with safe COVID 19 practices. A listing of all proposers will be posted to Procurement's website as soon as possible after bid opening.

COMMUNICATIONS

After the issuance of any Request for Proposal, prospective proposers shall not contact, communicate with or discuss any matter relating in any way to the Request for Proposal with the Board of County Commissioners, the County Manager, or any employee of Polk County other than the Procurement Director or as directed in the cover page of the Request for Proposal. This prohibition begins with the issuance of any Request for Proposal and ends upon execution of the final contract. Such communications initiated by a proposer shall be grounds for disqualifying the offending proposer from consideration for award of the proposal and/or any future proposal.

INSURANCE REQUIREMENTS

The selected Contractor, if any, shall maintain, at all times, in force during the contract period the insurance as specified with an insurer licensed to do business in the State of Florida; rated "A VIII" or better by A.M. Best Rating Company for Class VIII financial size category. Polk County, a political subdivision of the State of Florida, must be named as an additional insured with respect to liability arising from all work being performed for Polk County, for Automobile and General Liability policies of insurance. The certificate holder must be Polk County, a political subdivision of the State of Florida, 330 W Church St, Rm 150, Bartow, Florida 33830. Workers' Compensation Insurance is required to provide statutory benefits, including those that may be required by any applicable federal statute. Any sole proprietor or partner actively engaged in the construction industry, and any corporate officer of a construction or non-construction industry corporation who elects to be exempt from the provisions of the workers' compensation law must provide either a workers' compensation exemption certificate (construction industry) or a letter stating the exemption status and number of employees

(non-construction industry). For non-exempt vendors, Employers Liability in the amount of \$1,000,000. Commercial General Liability Insurance \$3,000,000 combined single limit of liability for bodily injuries, death, and property damage, and personal injury resulting from any one occurrence, including the following coverages: Completed Operations, Broad Form CG. Comprehensive Automobile Liability Insurance \$1,000,000; combined single limit of liability for bodily injuries, death and property damage resulting from any one occurrence, including all owned, hired and non-owned vehicles. The general liability and worker's compensation policies shall contain a waiver of subrogation in favor of Polk County. An original certificate of insurance must be on file in the Procurement Division before a purchase order will be issued.

INDEMNIFICATION

Consultant, to the extent permitted by law, shall indemnify, defend (by counsel reasonably acceptable to County), protect and hold the County, and its officers, employees and agents, harmless from and against any and all, claims, actions, causes of action, liabilities, penalties, forfeitures, damages, losses, and expenses whatsoever (including, without limitation, attorneys' fees, costs, and expenses incurred during negotiation, through litigation and all appeals therefrom) including, without limitation, those pertaining to the death of or injury to any person, or damage to any property, arising out of or resulting from (i) the failure of Consultant to comply with applicable laws, rules or regulations, (ii) the breach by Consultant of its obligations under any Agreement with the County entered into pursuant to this solicitation, (iii) any claim for trademark, patent, or copyright infringement arising out of the scope of Consultant's performance or nonperformance of the Agreement, or (iv) the negligent acts, errors or omissions, or intentional or willful misconduct, of Consultant, its professional associates, subcontractors, agents, and employees; provided, however, that Consultant shall not be obligated to defend or indemnify the County with respect to any such claims or damages arising out of the County's sole negligence. The obligations imposed by this Section shall survive the expiration or earlier termination of the Agreement.

PUBLIC ENTITY CRIMES STATEMENT

A person or affiliate who has been placed on the convicted vendor list following a conviction for a public entity crime may not submit a bid/proposal on a contract to provide any goods or services to a public entity; may not submit a bid on a contract with a public entity for the construction or repair of a public building or public work; may not submit bids on leases of real property to a public entity; may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant under a contract with any public entity; and may not transact business with any public entity in excess of the threshold amount provided in Section 287.017, for CATEGORY TWO for a period of 36 months from the date of being placed on the convicted vendor list. By submitting this proposal, the proposer hereby certifies that they have complied with said statute.

EQUAL OPPORTUNITY/AFFIRMATIVE ACTION

The County is an equal opportunity/affirmative action employer. The County is committed to equal opportunity employment effort; and expects Contractors that do business with the County to have a vigorous affirmative action program.

WOMEN/MINORITY BUSINESS ENTERPRISE OUTREACH

The County hereby notifies all Proposers that W/MBE's are to be afforded a full opportunity to participate in any request for proposal by the County and will not be subject to discrimination on the basis of race, color, sex or national origin.

AFFIRMATION

By submitting their proposal, the Proposer affirms that the proposal is genuine and not made in the interest of or on behalf of any undisclosed person, Contractor or corporation and is not submitted in conformity with any agreement or rules of any group, association, organization or corporation; the Proposer has not directly or indirectly induced or solicited any other person to submit a false or sham proposal; the Proposer has not solicited or induced any person, Contractor or corporation to refrain from submitting a proposal; and the Proposer has not sought by collusion to obtain for him/herself any advantage over other persons or over the County.

DEVELOPMENT COSTS

Neither the County nor its representative(s) shall be liable for any expenses incurred in connection with preparation of a submittal to the RFP. Proposers should prepare their proposals simply and economically, providing a straightforward and concise description of the proposer's ability to meet the requirements of the RFP.

ADDENDA

The County may record its responses to inquiries and any supplemental instructions in the form of written addenda. The addenda will be posted on the County's website at <https://www.polk-county.net/procurement-bids>. It is the sole responsibility of the proposers to check the website to ensure that all available information has been received prior to submitting a proposal.

CODE OF ETHICS

If any proposer violates or is a party to a violation of the code of ethics of Polk County or the State of Florida, with respect to this proposal, such proposer may be disqualified from performing the work described in this proposal or from furnishing the goods or services for which the proposal is submitted and shall be further disqualified from bidding on any future proposals for work, goods, or services for the County.

DRUG FREE WORKPLACE

Preference shall be given to businesses with Drug Free Workplace (DFW) programs. Whenever two or more proposals, which are equal with respect to price, quality and service, are received by the County for the procurement of commodities or contractual services, a proposal received from a business that has provided a statement that it is a DFW shall be given preference in the award process.

APPLICABLE LAWS AND COURTS

This RFP and any resulting agreements shall be governed in all respects by the laws of the State of Florida and any litigation with respect thereto shall be brought only in the courts of Polk County, State of Florida or the Middle District of Florida, Hillsborough County, Florida. The proposer shall comply with all applicable federal, state and local laws and regulations.

CONTRACT

All contracts are subject to final approval of the Polk County Board of County Commissioners or County Manager, as applicable. Persons or Contractors which incur expenses or change position in anticipation of a contract prior to the Board's approval do so at their own risk.

PROPOSAL ACCEPTANCE PERIOD

A proposal shall be binding upon the offeror and irrevocable by it for ninety (90) calendar days following the proposal opening date. Any proposal in which offeror shortens the acceptance period may be rejected.

ADDITION/DELETION

The County reserves the right to add to or delete any item from this proposal or resulting agreements when deemed to be in the best interest of the County.

INVOICING AND PAYMENT: The successful proposer shall submit an invoice to the County at the contract prices. **An original invoice shall be submitted to the appropriate User Division.** The proposer shall include the contract number and/or the purchase order number on all invoices. By submitting an invoice, the proposer's Project Manager or any authorized officer is attesting to the correctness and accuracy of all charges. Invoices will be processed for payment when approved by the appropriate Division's Project Manager or designee. The County's payment of an invoice shall not constitute evidence of the County's acceptance of the Proposers performance of the Service or the County's acceptance of any work.

PROPRIETARY INFORMATION

In accordance with Chapter 119 of the Florida Statutes (Public Records Law) and except as may be provided by other applicable State and Federal Law, all proposers should be aware that Request for Proposals and the submittals thereto are in the public domain. However, the proposers are required to identify specifically any information contained in their proposals which they consider confidential and/or proprietary and which they believe to be exempt from disclosure, citing specifically the applicable exempting law. Proposers should provide a redacted copy of proposal with submittal.

All proposals received from proposers in response to this Request for Proposal will become the property of the County and will not be returned to the proposers. In the event of contract award, all documentation produced as part of the contract will become the exclusive property of the County.

REVIEW OF PROPOSAL FILES

In accordance with Chapter 119.071 of the Florida Statutes, the submittals received for this Request for Proposal are exempt from review for thirty (30) days after the Bid Opening Date or at Recommendation of Award, whichever event occurs first.

Should the RFP be cancelled and re-solicited for any reason, proposal submittals shall remain exempt from disclosure for a period not to exceed twelve (12) months or at Recommendation of Award of the subsequent solicitation.

RFP PROTEST: Any proposer desiring to file a protest, with respect to a recommended award of any RFP, shall do so by filing a written protest. The written protest must be in the possession of the Procurement Division within three (3) working days of the Notice of Recommended Award mailing date. All proposers who submitted a proposal will be sent a Notice of Recommended Award, unless only one proposal was received.

A copy of the protest procedures may be obtained from the Polk County Procurement Division or can be downloaded from the County's website at <https://www.polk-county.net/procurement/protest-procedures>.

FAILURE TO FOLLOW PROTEST PROCEDURE REQUIREMENTS WITHIN THE TIME FRAMES PRESCRIBED HEREIN AS ESTABLISHED BY POLK COUNTY, FLORIDA, SHALL CONSTITUTE A WAIVER OF THE PROPOSER'S RIGHT TO PROTEST AND ANY RESULTING CLAIM.

UNAUTHORIZED ALIEN(S)

The vendor agrees that unauthorized aliens shall not be employed nor utilized in the performance of the requirements of this solicitation. The County shall consider the employment or utilization of unauthorized aliens a violation of Section 274A(e) of the Immigration and Naturalization Act (8 U.S.C. 1324a). Such violation shall be cause for unilateral termination of this Agreement by the County. As part of the response to this

solicitation, the successful Contractor will complete and submit the attached form “AFFIDAVIT CERTIFICATION IMMIGRATION LAWS.”

Employers may avail themselves of a program by the U.S. Immigration and Customs Enforcement called E-Verify. E-Verify is an Internet-based system operated by U.S. Citizenship and Immigration Services (USCIS), part of the Department of Homeland Security (DHS), in partnership with the Social Security Administration (SSA). E-Verify is currently free to employers. E-Verify provides an automated link to Federal databases to help employers determine employment eligibility of new hires and the validity of their Social Security numbers.

If your company wishes to avail themselves of this program, you can register online for E-Verify at <http://www.dhs.gov/how-do-i/verify-employment-eligibility-e-verify> which provides instructions for completing the registration process. At the end of the registration process, you will be required to sign a Memorandum of Understanding (MOU) that provides the terms of agreement between you as the employer, the SSA, and DHS. An employee who has signatory authority for the employer can sign the MOU. Employers can use their discretion in identifying the best method by which to sign up their locations for E-Verify. To find out more about E-Verify, please visit www.dhs.gov/e-verify or contact USCIS at **1-888-464-4218**.

LIMITATIONS

The County reserves the right to revise, amend or withdraw this proposal at any time to protect its interest. Proposers will not be compensated by the County for costs incurred in preparation of responses to this RFP.

ATTORNEY’S FEES AND COSTS: Each party shall be responsible for its own legal and attorney’s fees, costs and expenses incurred in connection with any dispute or any litigation arising out of, or relating to this Agreement, including attorney’s fees, costs and expenses incurred for any appellate or bankruptcy proceedings.

PUBLIC RECORD LAWS

(a)The Consultant acknowledges the County’s obligations under Article I, Section 24, of the Florida Constitution and under Chapter 119, Florida Statutes, to release public records to members of the public upon request and comply in the handling of the

materials created under this Agreement. The Consultant further acknowledges that the constitutional and statutory provisions control over the terms of this Agreement. In association with its performance pursuant to this Agreement, the Consultant shall not release or otherwise disclose the content of any documents or information that is specifically exempt from disclosure pursuant to all applicable laws.

(b) Without in any manner limiting the generality of the foregoing, to the extent applicable, the Consultant acknowledges its obligations to comply with Section 119.0701, Florida Statutes, with regard to public records, and shall:

(1) keep and maintain public records required by the County to perform the services required under this Agreement;

(2) upon request from the County's Custodian of Public Records or his/her designee, provide the County with a copy of the requested records or allow the records to be inspected or copied within a reasonable time at a cost that does not exceed the cost provided in Chapter 119, Florida Statutes, or as otherwise provided by law;

(3) ensure that public records that are exempt or confidential and exempt from public records disclosure requirements are not disclosed except as authorized by law for the duration of the term of this Agreement and following completion of this Agreement if the Consultant does not transfer the records to the County; and

(4) upon completion of this Agreement, transfer, at no cost, to the County all public records in possession of the Consultant or keep and maintain public records required by the County to perform the service. If the Consultant transfers all public records to the County upon completion of this Agreement, the Consultant shall destroy any duplicate public records that are exempt or confidential and exempt from public records disclosure requirements. If the Consultant keeps and maintains public records upon completion of this Agreement, the Consultant shall meet all applicable requirements for retaining public records. All records stored electronically must be provided to the County, upon request from the County's Custodian of Public Records, in a format that is compatible with the information technology systems of the County.

(c) IF THE CONSULTANT HAS QUESTIONS REGARDING THE APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE CONSULTANT'S DUTY TO PROVIDE PUBLIC RECORDS RELATING TO THIS AGREEMENT, CONTACT THE COUNTY'S CUSTODIAN OF PUBLIC RECORDS AT:

**RECORDS MANAGEMENT LIASON OFFICER
POLK COUNTY
330 WEST CHURCH ST
BARTOW, FL 33830
TELEPHONE: (863) 534-7527
EMAIL: RMLO@POLK-COUNTY.NET**

Scrutinized Companies and Business Operations Certification; Termination.

A. Certification(s)

(I) By its execution of this Agreement, the Vendor hereby certifies to the County that the Vendor is not on the Scrutinized Companies that Boycott Israel List, created pursuant to Section 215.4725, Florida Statutes, nor is the Vendor engaged in a boycott of Israel, nor was the Vendor on such List or engaged in such a boycott at the time it submitted its bid, proposal, quote, or other form of offer, as applicable, to the County with respect to this Agreement.

(II) Additionally, if the value of the goods or services acquired under this Agreement are greater than or equal to One Million Dollars (\$1,000,000), then the Vendor further certifies to the County as follows:

(a) the Vendor is not on the Scrutinized Companies with Activities in Sudan List, created pursuant to Section 215.473, Florida Statutes; and

(b) the Vendor is not on the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, created pursuant to Section 215.473, Florida Statutes; and

(c) the Vendor is not engaged in business operations (as that term is defined in Florida Statutes, Section 287.135) in Cuba or Syria; and

(d) the Vendor was not on any of the Lists referenced in this subsection A(ii), nor engaged in business operations in Cuba or Syria when it submitted its proposal to the County concerning the subject of this Agreement.

(iii) The Vendor hereby acknowledges that it is fully aware of the penalties that may be imposed upon the Vendor for submitting a false certification to the County regarding the foregoing matters.

B. Termination. In addition to any other termination rights stated herein, the County may immediately terminate this Agreement upon the occurrence of any of the following events:

(i) The Vendor is found to have submitted a false certification to the County with respect to any of the matters set forth in subsection A(i) above, or the Vendor is found to have been placed on the Scrutinized Companies that Boycott Israel List or is engaged in a boycott of Israel.

(ii) The Vendor is found to have submitted a false certification to the County with respect to any of the matters set forth in subsection A(ii) above, or the Vendor is found to have been placed on the Scrutinized Companies with Activities in Sudan List, or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, or has been engaged in business operations in Cuba or Syria, and the value of the goods or services acquired under this Agreement are greater than or equal to One Million Dollars (\$1,000,000).

No Construction Against Drafter: The Parties acknowledge that this Agreement and all the terms and conditions contained herein have been fully reviewed and negotiated

by the Parties. Accordingly, any rule of construction to the effect that ambiguities are to be resolved against the drafting party shall not apply in interpreting this Agreement.

Proposers Incorporation Information

(Submittal Page)

The following section should be completed by all bidders and submitted with their bid submittal:

Company Name: _____

DBA/Fictitious Name (if applicable): _____

TIN #: _____

Address: _____

City: _____

State: _____

Zip Code: _____

County: _____

Note: Company name must match legal name assigned to the TIN number. A current W9 should be submitted with your bid submittal.

Contact Person: _____

Phone Number: _____

Cell Phone Number: _____

Email Address: _____

Type of Organization (select one type)

- Sole Proprietorship
- Partnership
- Non-Profit
- Sub Chapter
- Joint Venture
- Corporation
- LLC
- LLP
- Publicly Traded
- Employee Owned

State of Incorporation: _____

The Successful vendor must complete and submit this form prior to award. The Successful vendor must invoice using the company name listed above.

ATTACHMENT 1
DETAILED INSTRUCTIONS ON HOW TO PREPARE AND SEND
PERFORMANCE SURVEYS

The objective of this process is to identify the past performance of the Consultant submitting a proposal package. This is accomplished by sending survey forms to past customers. The customers should return the forms directly to the Consultant. The Consultant is to include all surveys in their proposal package.

Sending the Survey

The surveys shall be sent to all clients for whom the Consultant has identified under Tab 2. Surveys should correlate to all projects identified under Tab 2.

If more surveys are included then Procurement will only use those identified under Tab 2.

1. The Consultant shall complete the following information for each customer that a survey will be sent

Title	Description
CLIENT NAME	Name of the company that the work was performed for (i.e. Hillsborough County).
FIRST NAME	First name of the person who will answer customer satisfaction questions.
LAST NAME	Last name of the person who will answer customer satisfaction questions.
PHONE NUMBER	Current phone number for the reference (including area code).
EMAIL ADDRESS	Current email address for the reference.
PROJECT NAME	Name of the project (Construction Services for Hillsborough County Water Production Facility), Etc.
COST OF SERVICES	Cost of services (\$10,000,000)
DATE COMPLETE	Date when the services were completed. (i.e. 5/31/2017)

2. The Consultant is responsible for verifying that their information is accurate prior to submission for references.

3. The survey must contain different services/projects. You cannot have multiple people evaluating the same job. However, one person may evaluate several different jobs.

4. The past projects can be either completed or on-going.

5. The past client/owner must evaluate and complete the survey.

Preparing the Surveys

1. The Consultant is responsible for sending out a performance survey to the clients that have been identified under Tab 2. The survey can be found on the next page.
2. The Consultant should enter the past clients' contact information, and project information on each survey form for each reference. The Consultant should also enter their name as the Consultant being surveyed.
3. The Consultant is responsible for ensuring all references/surveys are included in their submittal under Tab 6
4. Polk County Procurement may contact the reference for additional information or to clarify survey data. If the reference cannot be contacted, there will be no credit given for that reference.

Survey Questionnaire – Polk County
RFP 20-1026, Gibson Oaks Water Production Facility (WPF)

To: _____ (Name of Person completing survey)
 _____ (Name of Client Company/Contractor)
 Phone Number: _____ Email: _____
 Total Annual Budget of Entity _____

Subject: Past Performance Survey of Similar work:
 Project name: _____
 Name of Vendor being surveyed: _____
 Cost of Services: Original Cost: _____ Ending Cost: _____
 Contract Start Date: _____ Contract End Date: _____

Rate each of the criteria on a scale of 1 to 10, with 10 representing that you were very satisfied (and would hire the Consultant /individual again) and 1 representing that you were very unsatisfied (and would never hire the Consultant /individual again). Please rate each of the criteria to the best of your knowledge. If you do not have sufficient knowledge of past performance in a particular area, leave it blank.

NO	CRITERIA	UNIT	SCORE
1	Ability to manage cost	(1-10)	
2	Ability to maintain project schedule (complete on-time/early)	(1-10)	
3	Quality of workmanship	(1-10)	
4	Professionalism and ability to manage (includes responses and prompt payment to supplies and subcontractors)	(1-10)	
5	Close out process (no punch list upon turnover, warranties, as-builts, operating manuals, clearances, etc.)	(1-10)	
6	Ability to communicate and document (risk management)	(1-10)	
7	Ability to follow users rules, regulations, and requirements (housekeeping, safety, etc.)	(1-10)	
8	Overall Client satisfaction and comfort level in hiring	(1-10)	

Printed Name of Evaluator _____
 Signature of Evaluator: _____
 Please fax or email the completed survey to: _____

PART A – PROPOSER REQUIREMENTS

INSTRUCTION TO PROPOSERS

1.0 Bids

- 1.1 Supplementary Conditions, Special Conditions, Plans, Drawings, Instructions to Proposers, the Conditions of the Contract, Exhibits, the Bid Submittal, Technical Specifications, any resulting addenda issued, and the Contract together therein identified constitute the entire “RFP package” and upon award shall constitute the Contract Documents concerning this present solicitation matter.
- 1.2 The Proposal Submittal must be submitted in a sealed envelope. The face of the envelope should state the RFP Title and RFP Number, the name of the company submitting the bid and the date and time of the bid opening. Proposers are not required to return the Instructions to Proposers, Conditions of the Contract or Contract with their Submittal, unless specified elsewhere in this RFP Package.
- 1.3 The following documents, collectively, comprise the “Bid Submittal” which, when tendered, on or before the RFP due date and time, must include:
- Part C – Bid Sheets and Acknowledgement Form,
 - With the manual signature of an authorized representative of the company or their designee,
 - Bid prices must be entered on the Part C – Bid Sheets and Acknowledgement Form (no other bid submittals will be accepted),
 - All information requested on 92 through 95.
 - Exhibit I, Bid Bond.
 - Exhibit IV, Non-Collusion Affidavit of Prime Proposer.
 - Exhibit VI, Affidavit of Percentage of Work (this requirement does not include Exhibit VI-A and Exhibit VI-B).
 - All additional information requested as a “must” item in any Addendum.
 - All corrections made by the Proposer to the Bid Sheets and Acknowledgement Form should be acknowledged by written initials of the authorized representative signing the Bid Submittal or their designee. Should a price correction not be acknowledged, lowest price will prevail.
 - One original and one copy of the complete Bid Submittal must be tendered.
- 1.4 All additional requested information and Exhibits must be submitted within a reasonable period of time if selected as the final Proposal.
- These items include:
 - Exhibit II, Public Construction Bond
 - Exhibit III, Payment of Stored Materials
 - Exhibit V, Non-Collusion Affidavit of Subcontractor

- Exhibit VI-A, Subcontractor Lists (One for the Gibson Oaks WPF portion of work and one for the Gibson Oaks Off-site Pipeline Improvements Phase I portion of work)
 - Exhibit VI-B, Good Faith Effort Documentation
 - Exhibit VII, Trench Safety Act Compliance
 - Exhibit VIII, Equal Employment Opportunity
 - Exhibit IX, Drug-Free Work Place Form
 - Exhibit X, Safety Requirements/Regulations
 - Exhibit XVIII, Certificate of Compliance
 - Exhibit XIX, Affidavit Certification Immigration Laws
 - Exhibit XXI, Scrutinized Companies Certification
 - Any items called for in the Supplementary Conditions
- 1.5 All prices quoted are to be F.O.B. job site in Polk County, Florida. Bid amount shall be inclusive of all costs. Nothing herein shall prohibit the County from deleting line items and purchasing said items directly from a supplier if it is determined that there is sufficient sales tax savings to make purchasing by the County practical.
- 1.6 It is the Proposer's responsibility to ensure their bid is delivered at the proper time and place of the bid opening. Bids which for any reason are not so delivered will not be considered. Offers by telegram, telephone, email or facsimile are not acceptable. The bid opening shall be public, on the date and time specified under Invitation for Bid. Bid tabulations may be downloaded from the County's web site. Each Proposer must execute their bid with their full name, and title and give their address, fax, telephone and email address. In cases where a firm or corporation submits a bid submittal, the bid submittal shall be signed with the full name of each member of the firm, or the name of the officer of the corporation authorized by its by-laws, in addition to the address of such firm or corporation and such officer.
- 1.7 The Proposer is solely responsible for reading and completely understanding the requirements of the Contract Documents. The bid opening time will be scrupulously observed. Under no circumstances will Bid Submittals delivered after the delivery time specified be considered. Late Bid Submittals shall not be accepted.
- 1.8 Submittals may be withdrawn by notifying the County, in writing, at any time prior to the deadline for bid submittal. After the deadline, the bids become a record of the County and will not be returned to the Proposer unless the bid is cancelled. It is the responsibility of the Proposer to make a written request for return of the Bid Submittal after notification of cancellation. Absent this written request, the County shall destroy the submittal. Negligence on the part of the Proposer in preparing their Bid Submittal confers no right of withdrawal or modification of their Submittal after such Submittal has been opened by County Staff at the appointed time and place. Bid Submittals and any bid security shall be in force for a period of not less than ninety (90) calendar days after the bid opening time.
- 1.9 At the time and place specified for the opening of Submittals (see above), every Submittal properly delivered within the time specified for receiving Bid Submittals will be opened and publicly read aloud, irrespective of any irregularities found therein. Proposers and other persons interested may be present or represented.

- 1.10 Attorneys-in-fact who sign bonds or other surety instruments must attach with each bond or surety instrument an effective and certified power of attorney.
- 1.11 The Proposer assumes responsibility to examine the site of the Work and become familiar with the form of Submittal, Drawings, Specifications, any Addenda issued thereto and all other forms of Contractual Documents pertaining to the proposed Work. The submission of the bid shall be sufficient to establish the presumption that the Proposer has investigated the site of the Work and is satisfied as to all conditions to be encountered, the character, quantity and quality of the work to be performed and materials furnished in the completion thereof. No pleas of ignorance of conditions or difficulties that may be encountered in the execution of the Work pursuant to this bid package as a result of failure to make necessary and reasonable examinations and investigations will be accepted as an excuse for any failure or omission on the part of the successful Proposer to fulfill, in every detail, all of the requirements of the Contract Documents; nor will they be accepted as a basis for any claims whatsoever for extra compensation or for any extension of time. Prior to the time specified for receiving bid submittals any interpretation or modifications of the proposed Contract documents will be made only by Addendum. The County will send a courtesy notification when addenda are issued to each person to whom attended a mandatory or non-mandatory pre-proposal meeting, if applicable; and/or submitted Proposer Registration. It is the sole responsibility of the Proposers to check the County's website at <https://www.polk-county.net/procurement/bids> "Bids and Proposals" to ensure that all available information, addenda, has been received prior to submitting a bid. The County shall not be responsible for oral instructions.
- 1.12 The Bid Bond shall be for 5% of the amount bid and shall be submitted with the Submittal. The Public Construction Bond shall be for 100% of the amount bid and, if called out in the contract, the allowance amount; and shall be submitted to Procurement along with the executed contract documents as outlined under section 11.0, Approval of Contract. The Bid Bond and Public Construction Bond shall be executed by a surety authorized to do business in the State of Florida and as named in the current list of "Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies" as published in Circular 570 (amended) by the Audit Staff, Bureau of Government Financial Operations, U.S. Treasury Department and A.M. Best rated A VIII or better. All bonds signed by an agent must be accompanied by a certified copy of authority to act and indicate that they are licensed to do business in the State of Florida.
- 1.13 Unless exempt under Florida Statute, Proposer should furnish a copy of either their State of Florida Contractor Certification or their Florida Registration showing they are licensed in Polk County with its Submittal. The Certification or Registration must be current and effective as of the Bid Submittal date and must be maintained throughout the life of the contract.

2.0 Pre-Qualifications

- 2.1 When a mandatory pre-bid meeting is specified, all Proposers must register prior to the conclusion of the meeting. Failure to do so will disqualify the firm from bidding. If there is a mandatory site visit, the Proposer must initial the registration sheet prior to completion of the visit to the site. An authorized representative or agent of the Proposer must be present at this meeting, as evidenced by their signature on the meeting's registration sheet, or the Proposer's Submittal will be considered non-responsive.
- 2.2 It is the Proposer's responsibility to ensure that they comply with the above requirements.

3.0 Joint Venture

If a Joint Venture is contemplated, the Joint Venture Agreement between the parties must be submitted with the bid and the bid must be submitted in the name of the Joint Venture. Otherwise, the proposal will be considered non-responsive.

4.0 Bid Errors

Where Submittals have erasures or corrections, each erasure or correction should be acknowledged by written initials of the authorized representative signing the Submittal or their designee. The County reserves the right to reject any Submittal with such erasures or corrections where the accuracy or intent of said Bid Submittal as corrected cannot be determined by County staff. In the case of unit price contracts, if an error is committed in the extension of an item, the unit price as shown in the Submittal will govern. The County staff will verify the extension of the unit prices to verify the correct amount. The County's figures shall prevail.

5.0 No Bid

Should the proposer decide there is no interest in bidding, they should return the "Statement of No Bid".

6.0 Discounts

Discounts shall not be considered in determining the lowest net cost for bid evaluation purposes.

7.0 Material and Construction

All material, equipment and construction furnished shall be new and shall be of good quality, workmanship and material. If silent in specifications, then the most acceptable industry-standard product shall be furnished and installed.

8.0 Conflict of Interest

The award hereunder is subject to the provisions of Florida Statutes, Chapter 112. All Proposers must disclose with their bid the name of any officer, director or agent who is also an employee of the County or any of their agencies. All Proposers must disclose the name of any County

employee who owns, directly or indirectly, any interest of any amount in the Proposer's firm or any of their branches.

9.0 Assignment of Contract

Proposer may not make any assignment of the resulting Contract between parties, in whole or in part, without prior written authorization as may be given at the sole discretion of the County.

10.0 Recommendation of Award/Rejection of Proposals

10.1 A proposal may be recommended for award by the Procurement Director to the highest ranking Proposer selected by the Selection Committee based on the selection criteria spelled out in this RFP, provided that Proposer's submittal is considered (within the sole discretion of said Procurement Director) reasonable, in the best interest of County to recommend, and no protest has been filed. Unless otherwise noted, the basis of recommendation will be the highest ranking proposer, selected by the Selection Committee. The successful Proposer to whom a proposal is recommended for award will be so notified by County staff. The Procurement Director, however, at their sole discretion, reserves the right to reject any and all submittals or to waive any informality concerning the submittal whenever such rejection or waiver is in the best interest of the County. The Procurement Director, likewise, reserves the right to reject the submittal of any Proposer who has previously failed to perform properly or to complete on time, contracts of a similar nature; or who is not in a position to perform the contract; or who has habitually and without just cause neglected the payment of bills or otherwise disregarded its obligations to subcontractors, materialmen or employees.

10.2 As part of the recommendation of award by the Procurement Director, any actual proposer or proposed proposer who is allegedly aggrieved in connection with the solicitation or pending recommendation of award of a contract may protest to the Procurement Director, in accordance with the Procurement Policies and Procedures Manual. The procedures are available at the Polk County Procurement Division at (863) 534-6757. Any person who wishes to file a protest regarding the recommendation of award may do so by submitting a non-refundable cashier's check in the amount of \$1,000.00 with their initial protest. Failure to follow the bid protest procedure requirements with the time frames prescribed herein as established by Polk County, Florida, shall constitute a waiver of your protest and any resulting claims. If no protests are received, the Procurement Director will work with the Procurement Analyst assigned to this bid to coordinate that the contract documents are executed by the recommended Proposer and placed on a Board agenda for approval by the Board and execution by the Chairman of the Board.

11.0 Approval of Contract

The recommended Proposer will be required to execute the contract documents as outlined in the RFP package including, the Public Construction Bond, all signed exhibits and other required information stated in the supplemental conditions or any addendums. The executed documents should be returned to Procurement within 10 working days of the documents being sent by Procurement to the Proposer for execution. After the executed documents are received back by

Procurement they will be given to the County Attorney's Office for approval to be added to a Board agenda for Board approval and execution by the Chairman of the Board.

All contracts are subject to final approval of the Polk County Board of County Commissioners. Persons or firms which incur expenses or change position in anticipation of a contract prior to the Board's approval do so at their own risk.

12.0 Security Forfeiture

If after Proposer's receipt of a notice of recommendation for award the successful Proposer refuses or otherwise neglects to execute and deliver the required Contract documents, including the Public Construction Bond, all signed exhibits, required insurance documents and other required information stated in the supplemental conditions or addendums within a reasonable time, the amount of the Proposer's bid security (Bid Bond) may be forfeited and the award rescinded if such action is deemed to be in the best interests of the County. The Procurement Director will make the determination of "a reasonable time". It is recommended that the executed contract documents be returned to Procurement within 10 working days of the documents being sent by Procurement to the recommended Proposer for execution. No plea of mistake in the bid or misunderstanding of the conditions of forfeiture shall be available to the Proposer for the recovery of their bid security or as a defense to any action based upon the neglect or refusal to execute the required agreement or furnish the required bonds and insurance certification.

13.0 Laws, Codes and Regulations

The Proposer shall familiarize itself and comply with all Federal, State, County and City laws, codes, ordinances or regulations controlling the action or operation of those engaged in the Work, or affecting materials or methods used, and govern itself in accordance with them. If the Proposer observes that there are conflicts between the Drawings and Specifications or between any other documents, they shall promptly notify the County in writing. Failure of the Proposer to notify the County of these variances shall not provide relief for compliance to the document as may be interpreted by the County. The Proposer shall hold harmless, to the fullest extent permitted by Florida Law, the County and all of its officers, agents or servants against any claims or liability arising from, or based upon the violations of any such laws, by-laws, ordinances, regulations, orders or decrees, whether by itself or their employees.

14.0 Safety Requirements/Regulations

- 14.1 All Proposers are required to submit with their Submittal, Exhibit X, Safety Requirements/Regulations which states that if the firm falls under the Occupational Health and Safety Administration (OSHA) Regulations, as interpreted by OSHA, the successful contractor will be able to provide, at the request of the County, a copy of their OSHA 300 Log for the past three (3) years, a copy of the Workers Compensation Modification Rate; a copy of the Contractor's Safety and Health Program, and a copy of the Contractor's Drug Free Workplace Program. Any questions regarding the compliance with this provision shall be directed to Polk County Safety and Loss Control Coordinator, Risk Management Division, (863) 534-5267.

14.2 The Proposer is hereby notified that if awarded the bid and it involves work such as maintenance, repair, turnaround, renovation, construction or engineering on chlorine disinfection facilities or other covered process(es) must be able to provide, at the request of the County, the following items for review: OSHA 300 Log for past five (5) years, current safety program, training program and experience with other related processes. Documented evidence showing compliance with confined space entry, lockout/tagout, emergency response and safe work is required. All contract workers must comply with the facility's safe work practices and controls outlined in the facility safety manual and operating procedures.

14.3 The Proposer is hereby notified that if awarded the bid they shall be responsible for maintenance of traffic within the limits of the project for the duration of the construction period, including any temporary suspensions of the Work. The Contractor shall construct and maintain detours and provide facilities for access to residences, businesses, etc., along the project. The contractor shall furnish, install and maintain traffic control and safety devices during construction, furnish and install work zone pavement markings for maintenance of traffic in construction areas, and provide any other special requirements for safe and expeditious movement of traffic specified on the plans. Maintenance of Traffic includes all facilities, devices and operations as required for safety and convenience of the public within the work zone. Refer to Florida Department of Transportation's (FDOT) latest edition of the Standard Specifications for Road and Bridge Construction and the latest version of the Manual on Uniform Traffic Control Devices (MUTCD) for the minimum national standard for traffic control for highway construction, maintenance, and utility operation.

15.0 Liquidated Damages

Proposers are hereby advised that if the Contract documents so indicate, a reasonable amount for liquidated damages may be assessed for Contractor's failure to meet stated specifications, schedule, or other relevant issues as determined by the County. Information regarding the composition of liquidated damages can be found in the Supplementary Conditions. The liquidated damages are not intended as a penalty.

16.0 Standard Basis for Bidding

Where a particular system, product or material is specified by name, it shall be considered as a standard basis for bidding and as the most satisfactory for its particular purpose. Where two or more products, materials or manufacturers are specified by name, each shall be considered as a predetermined equal and acceptable for its particular purpose; and the proposer may use any of the listed items within their bid.

17.0 Preconstruction Conference

After the Board has approved the Proposer's executed contract and prior to the start of construction, a joint meeting may be held with representatives of the successful Proposer, the County and other invited parties or government agencies which may be affected by or have jurisdiction over the Work.

18.0 Florida Public Entity Crime Statute

A person or affiliate who has been placed on the convicted vendor list following a conviction for a public entity crime may not submit a bid on a contract or provide any goods or services to a public entity, may not submit a bid on a contract with a public entity for the construction or repair of a public building or public, work, may not submit bids on leases of real property to a public entity, may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant under a contract with any public entity, and may not transact business with any public entity in excess of the threshold amount provided in Section 287.017, for CATEGORY TWO for a period of 36 months from the date of being placed on the convicted vendor list. [(Florida Statutes Section 287.012(11)(16), Section 287.058, Section 287.133, paragraph (2)(a)] By submitting this bid, proposer hereby certifies that they have complied with said statute.

19.0 Preference for Drug-Free Workplace

Whenever two or more proposals which are equal with respect to price, quality and service are received; preference shall be given to a proposal received from a business that certifies that it has implemented a drug-free workplace program in accordance with Florida Statutes, Section 287.087. If there are two or more proposals that are equal and also certifies as a drug free workplace, then the tie proposal shall be broken as per the Polk County Procurement Procedures.

20.0 Requirement to list Subcontractors

The successful Contractor shall provide a list of all proposed subcontractors, other persons or entities (including those who are to furnish materials or equipment fabricated to a special design), the associated costs, and company classification on Exhibit VI-A, Subcontractor List. Exhibit VI-A is requested as part of the submittal requirements in Tab 8 and will be requested again at the project close-out. The list must contain all subcontracted areas of work including those areas of work being self-performed. The total of work noted on this list must match the bid amount stated on Part C, Bid Submittal.

In addition, the successful Contractor should provide documentation reflecting their “Good Faith Effort” in securing the services of minority owned businesses for any appropriate subcontracted areas of work. This documentation shall be noted on Exhibit VI-B, Good Faith Effort, and shall be provided upon request by Procurement Staff.

21.0 Women/Minority Business Enterprise Outreach (WMBE’s)

The County hereby notifies all Proposers that W/MBE’s are to be afforded a full opportunity to participate in any RFP by the County and will not be subject to discrimination on the basis of race, color, sex or national origin. The County asks that Proposers make good faith efforts to use qualified W/MBE subcontractors in preparing their bid. The W/MBE’s must be identified as such on the subcontractors list. Proposers are encouraged to contact the Supplier Diversity Office, at (863) 534-5959 for assistance. If a Proposer makes a good faith effort to find and utilize qualified W/MBE subcontractors, but is not successful, they have fulfilled the Good Faith Effort required. Good Faith Effort shall be described as the effort put forth by proposers on construction proposals to solicit prices from women/ minority contractors.

22.0 Equal Opportunity for Contractors and Subcontractors

Pursuant to U.S. Executive Order 11246, as amended, you are advised that under the provisions of government contracting, and in accordance with the Executive Order, contractors and subcontractors are obliged to take affirmative action to provide equal opportunity without regard to race, creed, color, national origin, age or sex.

23.0 Additions/Revision/Deletions

Additions, revisions or deletions to the general conditions, specifications or bid price sheets by a Proposer that change the intent of the RFP will cause the RFP to be non-responsive and the RFP will not be considered. The Procurement Director shall be the sole judge as to whether or not any addition, revision, or deletion changes the intent of the RFP.

24.0 Unit Prices

Unless otherwise stated in this document unit prices will be utilized to adjust the total compensation due the successful Proposer based on actual quantities provided as part of the Work and verified by the County. Significant changes in quantities, including deletion of any particular item are possible. Negotiation of unit prices shall not be allowed except under conditions of Force Majeure, where those conditions are sufficiently documented to the full satisfaction of the County. No other claim to negotiate unit prices will be considered.

25.0 Code of Ethics

If any Proposer violates or is a party to a violation of the code of ethics of the County or the State of Florida, with respect to this bid, such proposer may be disqualified from performing the work described in this bid or from furnishing the goods or services for which the bid is submitted and shall be further disqualified from bidding on any future bids for work, goods, or services for the County.

26.0 Questions

All questions must be submitted in writing and addressed to the appropriate person in the Procurement Division by the specified date and time as listed on page 1 (RFP Registration). The RFP cover sheet provides the name of the Procurement Division contact person, as well as their phone number, fax number and e-mail address.

27.0 RFP Protest

Procedures for filing a protest may be obtained from the County's Procurement Division. Failure to follow the bid protest procedure requirements within the time frames prescribed herein as established by the County shall constitute a waiver of the Proposer's right to protest and any resulting claims.

PART B – CONDITIONS OF CONTRACT

GENERAL CONDITIONS

ARTICLE 1 – CONTRACT DOCUMENTS

1.0 The Contract Documents comprise the entire contract between the County and the Contractor.

ARTICLE 2 – DEFINITIONS

2.0 Whenever used in any of the Contract Documents, the following meaning shall be given to the terms herein

2.1 The term “**Addendum**” or “**Addenda**” means any changes, revisions or clarifications of the Contract Documents which have been duly issued by the County to prospective Proposers prior to the time of receiving Bids.

2.2 The term “**Allowance Authorization Release**” means the written pre-approval forms signed by the County Manager or their designee for all allowance work.

2.3 The term “**Allowance Work**” means work that may not have been in the specifications and is deemed by the County to be necessary.

2.4 The term “**Application for Payment**” means the pay request accepted by the Professional and the County which is to be used by the Contractor in requesting progress or final payments that is accompanied by such supporting documentation as is required by the Contract Documents.

2.5 The term “**Bid Submittal**” means the offer or submittal of the Proposer submitted on the prescribed form setting forth the price(s) for the Work to be performed.

2.6 The term “**Bonds**” means the Bid and Public Construction Bond and other instruments of security furnished by the Contractor and its Surety in accordance with the Contract Documents.

2.7 The term “**Change Order**” means any change that requires the County’s approval and either includes a change in the work or a change in the Contract Time.

2.8 The term “**Construction Change Directive**” means any change initiated by the County where a change order has not been agreed to between the County and the Contractor.

2.9 The term “**Contract**” means the Contract executed by the County and the Contractor.

2.10 The term “**Contractor**” means the person, firm or corporation entering into the Contract with the County to construct and install the improvements embraced in this Contract.

2.11 The term “**Contractor Certification of Disbursement of Previous Progress Payments to Subcontractors and Suppliers**” means the form that the Contractor must execute and submit with each Application for Payment certifying that the Contractor has paid all Subcontractors and Suppliers their respective pro rata share of all previous payments (to

include payments of retainage) that the County has made to Contractor for Work that has been satisfactorily completed.

2.12 The term “**Contract Documents**” means and shall include the following: Special Conditions, Plans, Drawings, Relocation Schedule Permits, Instruction to Proposers, General Conditions, Exhibits, Supplementary Conditions, Technical Reports, Technical Specifications, Bid Submittal, Bid and Public Construction Bonds, all Addenda issued by the County, Certificates of Insurance, Permits, Notice of Award, Allowance Authorization Release Form, Change Order Form, Substantial Completion Form and Final Completion Form duly delivered after execution of Contract.

2.13 The term “**Contract Time**”, unless otherwise provided, means the period of time including adjustments by Change Order, allotted in the Contract Documents for substantial completion of the work.

2.14 The term “**County**” means Polk County, a political subdivision of the State of Florida, and its authorized designees, agents or employees.

2.15 The term “**Day**” may be either a working day or a calendar day as defined in the bid documents. When the Contract Time is specified as calendar days, workdays will be established in the supplementary conditions. Workdays are defined as those days of the week and hours of the day that the Contractor may perform the scope of work defined in the Bid Document. If a workday day shall fall on a County Holiday that day shall be omitted from the computation of days for Contract Time. County Holidays are: New Year’s Day, Martin Luther King Day, Memorial Day, Fourth of July, Labor Day, Veterans Day, Thanksgiving day, the Friday following Thanksgiving Day, Christmas Eve and Christmas Day, all as adopted by the Board of County Commissioners.

2.16 The term “**Drawings**” means the Drawings or plans listed in Part F.

2.17 The term “**Effective Date of the Contract**” means the date on which the contract has been approved by the Board and executed by the Chairman of the Board.

2.18 The term “**Field Order**” means a written direction to the Contractor from the Professional that modifies Drawings and Specifications without changing Contract Price or Contract Time.

2.19 The term “**Free on Board**” (FOB) means the cost of the goods including the shipment to the job site.

2.20 The term “**Good Faith Efforts**” means documented efforts to secure the participation of women and/or minority-owned subcontractors utilizing available resources to assist Proposer.

2.21 The term “**Lump Sum**” means that portion of the total contract amount that is fixed as a result of the amount of the bid submitted by the Contractor. If there is no “Allowance for Work” this amount is the total Contract amount. If there is an “Allowance for Work” then the bid price and the amount of the “Allowance for Work” becomes the total Contract amount.

2.22 The term “**Not to Exceed**” means that portion of the total Contract amount described as “Allowance for Work” that along with the amount of the bid submitted by the Contractor becomes the total Contract amount. Changes in the Work submitted by the Contractor that are eligible and approved for funding from the “Allowance for Work” shall not exceed the amount

provided a “Allowance for Work” either in a single request or cumulative during the performance of the Work.

2.23 The term “**Notice of Award**” means the written notice issued by the County to the successful proposer.

2.24 The term “**Notice to Proceed**” means a written notice issued by the Procurement Division to the Contractor fixing the date on which the Contract Time will commence and the Contractor shall start to perform the obligations under the Contract Documents, unless otherwise specified in the Notice to Proceed. The actual Start Date shall be within ten (10) days of Notice to Proceed date or when all applicable permits have been secured, unless otherwise stated.

2.25 The term “**Professional**” means the architectural/engineering firm or individual retained by the County or in-house designated person designated to perform the design and/or resident engineering services for the Work. The Professional can also serve as the Project Manager.

2.26 The term “**Project Area**” means the area within which are the specified Contract Limits of the improvements contemplated to be constructed in whole or in part under this Contract.

2.27 The term “**Project Manager**” means the Polk County representative in charge, employed by the County, for the purpose of directing or being in charge of the work embraced in this Contract.

2.28 The term “**Procurement Director**” means the Director of Polk County Procurement Division or their authorized representatives.

2.29 The term “**Start Date**” means the date of commencement of the work.

2.30 The term “**Subcontractor**” means a person or entity who has a direct contract with the Contractor to perform a portion of the Work, to include a person or entity who provides equipment to support completion of the Work under an equipment-rental agreement.

2.31 The term “**Supplier**” means a person or entity that furnishes materials or equipment that is incorporated into the Work or that is stockpiled within the Project Area or a nearby vicinity for which the County has made partial payment.

2.32 The term “**Technical Reports**” means the reports issued by the County or the Project Manager consisting of written technical material such as soil reports.

2.33 The term “**Work**” means the entire completed construction or the various separately identifiable parts thereof required to be furnished under the Contract Documents. Work includes and is the result of performing or furnishing labor; furnishing and incorporating material and equipment in the construction; performing or furnishing services; and furnishing documents, all as required by the Contract Documents.

ARTICLE 3 – PRELIMINARY MATTERS

3.1 Delivery of Bonds

3.1.1 When the **Contractor** delivers the executed Contract to the **County**, the **Contractor** shall also deliver to the **County** such Bonds and insurance as may be required in accordance with these Contract Documents.

3.2 Copies of Documents

3.2.1 After the award of the Contract, the **County** shall furnish the **Contractor**, one set of Contract Documents for execution of the work.

3.3 Commencement of Contract Time; Notice to Proceed

3.3.1 The Contract Time shall commence as established in the Notice to Proceed. A Notice to Proceed may be given at any time after the execution of the Contract by the Chairman of the Board of County Commissioners and after a pre-construction meeting, if applicable.

3.4 Starting the Work

3.4.1 The **Contractor** shall begin the Work on the start date established. No work shall be done prior to the date on which the Contract Time commences. Any work performed by the **Contractor** prior to the date on which Contract Time commences shall be at the sole risk of the **Contractor**.

3.5 Before Starting Construction

3.5.1 Before undertaking each part of the Work, the **Contractor** shall carefully study and compare the Contract Documents; check and verify pertinent figures shown thereon and all applicable field measurements. The **Contractor** shall promptly report, in writing, to the **Professional** and the **County** any conflict, error, ambiguity or discrepancy which the **Contractor** may discover and shall obtain a written interpretation or clarification from the **Professional** before proceeding with any Work affected thereby. The **Contractor** shall be liable to the **County** for failure to report any conflict, error, ambiguity or discrepancy in the Contract Documents, if the **Contractor** knew or reasonably should have known thereof.

3.5.2 Prior to the Notice to Proceed (unless otherwise specified in the General Requirements), the **Contractor** shall submit to the **Professional** and the County for review and ultimate approval the following:

3.5.2.1. a preliminary schedule of the required shop drawings and submittals which will list each required submittal and the times for submitting, reviewing and processing such submittal.

3.5.2.2 a preliminary schedule of values for all of the Work which will include quantities and prices of items aggregating the Contract Price. The schedule of values should subdivide the Work into component parts in sufficient detail to serve as the basis for progress payments during construction with sufficient breakdown of lump sum prices to identify items of work. Such

amounts will include an appropriate amount of overhead and profit applicable to each item of work. A copy of the schedule of values, with the appropriate bid number and the appropriate W/MBE classification in accordance with Section 16.1.2. shall be sent to the Procurement Division, 330 West Church Street, Bartow, Florida 33830.

3.5.2.3. A construction schedule acceptable to the **Professional** and the **County** that clearly shows in graphic form the Work from start to finish describing in sufficient detail the minor and major tasks that in the course of their completion or the failure thereof will impact the Contractor's ability to complete the Work within the contract time. This schedule shall be updated and accompany every application for payment submitted. Should the updated schedule show any portion of the Work to be behind, the Contractor shall submit with the updated schedule a detailed plan for recovery. This updated construction schedule shall be reviewed and approved by the **Professional** or the **County** at the time of a construction progress meeting that coincides with the submission of the progress application for payment. Failure to submit this recovery plan with the updated schedule will cause the application for payment to be rejected until such time the recovery plan is submitted.

3.5.3 Prior to the effective date of the Contract, the **Contractor** shall deliver to the **County**, with copies to each additional insured identified in the Supplementary Conditions, an original certificate of insurance (and other evidence of insurance which the **County** may reasonably request) which the **Contractor** is required to purchase and maintain in accordance with Article 6.

3.5.4 Before any Work at the site is started, a conference attended by the **Contractor, Project Manager, Procurement Representative, Professional** and others as appropriate will be held to establish a working understanding among the parties as to the Work and to discuss the schedules referred to in 3.5.2, procedures for handling shop drawings and other submittals, processing applications for payment and maintaining required records. Unless otherwise provided in the Contract Documents, the schedules submitted in accordance with 3.5.2. the **Contractor** shall have an additional ten (10) calendar days to make corrections and adjustments and to complete and resubmit the schedules. No progress payment shall be made to the **Contractor** until the schedules are submitted to and deemed acceptable by the **Professional** as providing an orderly progression of the Work to completion within any specified Milestones and the Contract Time; but such acceptance will neither impose on the **Professional** responsibility for the sequencing, scheduling or progress of the Work nor interfere with or relieve the **Contractor** from the **Contractor's** full responsibility. The **Contractor's** schedule of shop drawings and submittals will be acceptable to the **Professional** as providing a workable arrangement for reviewing and processing the required Submittals. The **Contractor's** schedule of values shall be approved by the **Professional** and the **County** as to form and substance.

3.5.5 The **Contractor**, in addition to preparing an initially acceptable schedule, shall be responsible for maintaining the schedule, including updating the schedule. Schedule updates shall include progression of work as compared to scheduled progress of work. **SCHEDULE UPDATES MUST ACCOMPANY EACH PAY REQUEST.**

ARTICLE 4 – CONTRACT DOCUMENTS, GOVERNING LAW AND VENUE, INTENT, DISCREPANCIES, AMENDING AND REUSE

4.1 Precedence

4.1.1 The Contract Documents comprise the entire agreement between the **County** and the **Contractor** concerning the Work. The Contract Documents are complementary; what is called for by one is as binding as if called for by all. The Contract Documents will be construed in accordance with the Laws of the State of Florida; Venue shall be Polk County.

4.1.2 It is the intent of the Contract Documents to describe a functionally complete Project (or part thereof) to be constructed in accordance with the Contract Documents. Any work, material or equipment that may reasonably be inferred from the Contract Documents or from prevailing custom or trade usage as being required to produce the intended result will be furnished and performed whether or not specifically called for. When words or phrases which have a well-known technical or construction industry or trade meaning are used to describe the Work, material or equipment, such words or phrases shall be interpreted in accordance with that meaning. Clarifications and interpretations of the drawings and specifications shall be issued by the **Professional**.

4.1.3 Except as otherwise specifically stated in the Contract Documents or as may be provided by amendment or supplement thereto issued by one of the methods indicated in 4.3.1 or 4.3.2, the provisions of the Contract Documents shall take precedence in resolving any conflict, error, ambiguity or discrepancy between the provisions of the Contract Documents and the provisions of any such standard, specification, manual, code or instruction (whether or not specifically incorporated by reference in the Contract Documents) and the provisions of any such Laws or Regulations applicable to the performance of the Work (unless such an interpretation of the provisions of the Contract Documents would result in violation of such Law or Regulation).

4.1.4 Reference to standards, specifications, manuals or codes of any technical society, organization or associations, or to the Laws or Regulations of any governmental authority, whether such reference be specific or by implication, shall mean the latest standard, version, specification, manual, code or Laws or Regulations in effect at the time of opening of Proposals (or on the Effective Date of the Agreement if there were no Proposals), except as may be otherwise specifically stated in the Contract Documents.

4.2 Conflicts

4.2.1 If, during the performance of the Work, the **Contractor** discovers any conflict, error, ambiguity or discrepancy within the Contract Documents or between the Contract Documents and any provision of any such Law or Regulation applicable to the performance of the Work or of any such standard, specification, manual or code or of any instruction of any Supplier referred to in 7.2, the **Contractor** shall report it to the **Professional and Project Manager** in writing at once; and the **Contractor** shall not proceed with the Work affected thereby (except in an emergency as authorized by 7.13) until an amendment or supplement to the Contract Documents has been issued by one of the methods indicated in 4.3.1 or 4.3.2; however, the

Contractor shall not be liable to the **County** for failure to report any such conflict, error, ambiguity or discrepancy unless the **Contractor** knew or reasonably should have known.

4.2.2 No provision of any such standard, specification, manual, code or instruction shall be effective to change the duties and responsibilities of the **County, Contractor** or **Professional**, or any of their subcontractors, consultants, agents or employees from those set forth in the Contract Documents, nor shall it be effective to assign to the **County, Professional** or any of the **Professional's** consultants, agents or employees any duty or authority to supervise or direct the furnishing or performance of the Work or any duty or authority to undertake responsibility inconsistent with the provisions of 10.7.1 or any other provision of the Contract Documents.

4.3 Amending

4.3.1 The Contract Documents may be amended to provide for additions, deletions and revisions to the Work by a Change Order or an Allowance Authorization.

4.3.2 In addition, the requirements of the Contract Documents may be supplemented and **minor** variations and deviations in the Work may be authorized by a Field Order or the **Professional's** written interpretation or clarification.

4.4 Reuse of Documents

4.4.1 The **Contractor**, any Subcontractor, Supplier or other person or organization performing or furnishing any of the Work under a direct or indirect contract with the **County** shall not have or acquire any title to or ownership rights in any of the Drawings, Specifications or other documents (or copies of any thereof) prepared by or bearing the seal of the **Professional** or the **Professional's** consultant; and shall not reuse any of such Drawings, Specifications, other documents or copies on extensions of the Project or any other project without written consent of the **County** and specific written verification or adaption by the **Professional**.

ARTICLE 5 – PROJECT CONDITIONS

5.1 Availability of Lands

5.1.1 The **County** shall furnish, as indicated in the Contract Documents, the lands upon which the Work is to be performed, rights-of-way and easements for access thereto, and such other lands which are designated for the use of the **Contractor**. Upon reasonable written request, the **County** shall furnish the **Contractor** with a correct statement of record legal title and legal description of the lands upon which the Work is to be performed. The **County** shall identify any encumbrances or restrictions not of general application, but specifically related to use of lands so furnished with which the **Contractor** will have to comply in performing the Work. Necessary easements or rights-of-way will be obtained and expenses will be borne by the **County**. If the **Contractor** and the **County** are unable to agree on entitlement to or the amount or extent of any adjustments in the Contract Price or the Contract Time as a result of any delay in the **County's** furnishing these lands, rights-of-way or easements, the **Contractor** may make a claim therefore as provided in Articles 12 and 13. The **Contractor** shall provide for all additional lands and access, which includes access by **County** personnel thereto that may be required for temporary construction facilities or storage of material and equipment.

5.2 Subsurface and Physical Conditions

5.2.1 Reference is made to the Supplementary Conditions for identification of those reports of exploration and tests of subsurface conditions at or contiguous to the site that have been utilized in preparing the Contract Documents.

5.3 Limited Reliance by Contractor Authorized Technical Data

5.3.1 The **Contractor** may rely upon the general accuracy of the “technical data” contained in reports and drawings provided by the **County**. Such “technical data” is identified in the Supplemental Conditions. Except for said reliance on such “technical data,” the **Contractor** may not rely upon or make any claim against the **County, Professional** or any of the **Professional’s** consultants with respect to:

5.3.1.1 the completeness of these reports and drawings for the **Contractor’s** purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences and procedures of construction to be employed by the **Contractor** and safety precautions and programs incident thereto; or

5.3.1.2 other data, interpretations, opinions and information contained in said reports or shown or indicated in said drawings; or

5.3.1.3 any **Contractor** interpretation of or conclusion drawn from any “technical data” or any such data, interpretations, opinions or information.

5.4 Unknown or Concealed Conditions

5.4.1 If conditions are encountered, excluding existing utilities, at the site which are (1) subsurface or otherwise concealed physical conditions which differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an unusual nature, which differ materially from those ordinarily found to exist and generally recognized as inherent in construction activities of the character provided for in the Contract Documents, then the **Contractor** shall give the **County** notice, through the **Professional**, immediately before conditions are disturbed and in no event no later than 24 hours after first observance of the conditions.

5.4.2 The **Project Manager** and the **Professional** shall promptly investigate such conditions and, if they differ materially and cause an increase or decrease in the **Contractor’s** cost of, or time required for, performance of any part of the Work, the **Project Manager** and the **Professional** shall recommend an equitable adjustment in the Contract Price or Contract Time, or both. If the **Project Manager** and the **Professional** determine that the conditions at the site are not materially different from those indicated in the Contract Documents or are not materially different from those ordinarily found and that no change in the terms of the Contract is justified, the **Professional** shall notify the **Contractor** of the determination in writing. The Work shall be performed after the **Professional** provides direction.

5.5 Physical Conditions – Underground Facilities

5.5.1 The information and data shown or indicated in the Contract Documents with respect to existing Underground Facilities at or contiguous to the site is based on information and data furnished to the **County** or the **Professional** by the owners of such Underground Facilities or by others. Unless it is otherwise expressly provided in the Supplementary Conditions:

5.5.1.1 The **County** and the **Professional** shall not be responsible for the accuracy or completeness of any such information or data; and

5.5.1.2 The cost of the following will be included in the Contract Price and the **Contractor** shall have full responsibility for (i) reviewing and checking all such information and data; (ii) locating all Underground Facilities shown or indicated in the Contract Documents; (iii) coordination of the Work with the owners of such Underground Facilities during construction; and (iv) the safety and protection of all such Underground Facilities as provided in 7.11 and repairing any damage resulting from the Work.

5.5.2 If an Underground Facility is uncovered or revealed at or contiguous to the site which was not shown or indicated in the Contract Documents, the **Contractor** shall, promptly after becoming aware of and before further disturbing conditions affected by or performing any Work in connection therewith (except in an emergency as required by 7.13), identify the owner of such Underground Facility and give written notice to that owner and to the **County** through the **Professional**. The **Project Manager** and the **Professional** will promptly review the Underground Facility and determine the extent, if any, to which a change is required in the Contract Documents to reflect and document the consequences of the existence of the Underground Facility. If the **Project Manager** concludes that a change in the Contract Documents is required, a Change Order will be issued as provided in Article 11 to reflect and document such consequences. During such time, the **Contractor** shall be responsible for the safety and protection of such Underground Facility as provided in 7.11. The **Contractor** shall be allowed an increase in the Contract Price or an extension of the Contract Time, or both, to the extent that they are attributable to the existence of any Underground Facility that was not shown or indicated in the Contract Documents and that the **Contractor** did not know of and could not reasonably have been expected to be aware of or to have anticipated. If the **County** and the **Contractor** are unable to agree on entitlement to or the amount or length of any such adjustment in Contract Price or Contract Time, the **Contractor** may make a claim therefore as provided in Articles 12 and 13. However, the **County** and the **Professional** shall not be liable to the **Contractor** for any claims, costs, losses or damages incurred or sustained by the **Contractor** on or in connection with any other project or anticipated project.

5.6 Reference Points

5.6.1 The **County** shall provide the **Contractor** surveys to establish reference points for construction, which in the **County's** judgment are necessary to enable the **Contractor** to proceed with the Work. The **Contractor** shall be responsible for laying out the Work; shall protect and preserve the established reference points; and shall make no changes or relocation without the prior written approval of the **County**. The **Contractor** shall report to the **Professional** whenever any reference point is lost or destroyed or requires relocation of such reference points by professionally qualified personnel.

5.7 Asbestos, PCBs, Petroleum, Hazardous Waste or Radioactive Material

5.7.1 The **County** shall be responsible for any Asbestos, PCBs, Petroleum, Hazardous Waste or Radioactive material or any hazardous material uncovered or revealed at the site which was not shown or indicated in drawings or specifications or identified in the Contract Documents to be within the scope of the Work and which may present a substantial danger to persons or property exposed thereto in connection with the Work at the site. The **County** shall not be responsible for any such material brought to the site by the **Contractor**, Subcontractor, Suppliers or anyone else for whom the **Contractor** is responsible.

5.7.2 The **Contractor** shall immediately: (i) stop all work in connection with such hazardous condition and in any area affected thereby (except in an emergency as required by 7.13); and (ii) notify the **County** and the **Professional** (and thereafter confirm such notice in writing). The **County** shall promptly consult with the **Professional** concerning the necessity for the **County** to retain a qualified expert to evaluate such hazardous condition or take corrective action, if any. The **Contractor** shall not be required to resume Work in connection with such hazardous condition or in any such affected area until after the **County** has obtained any required permits related thereto and delivered to the **Contractor** special written notice (i) specifying that such condition and any affected area is or has been rendered safe for the resumption of work; or (ii) specifying any special conditions under which such Work may be resumed safely.

If the **County** and the **Contractor** cannot agree as to entitlement to or the amount or extent of an adjustment, if any, in Contract Price or Contract Time as a result of such work stoppage or such special conditions under which Work is agreed by the **Contractor** to be resumed, either party may make a claim therefore as provided in Articles 12 and 13.

5.7.3 If, after receipt of such special written notice, the **Contractor** does not agree to resume such work based on a reasonable belief it is unsafe, or does not agree to resume such work under such special conditions, then the **Contractor** may order such portion of the work that is in connection with such hazardous conditions or in such affected area to be deleted from the Work. If the **County** and the **Contractor** cannot agree as to entitlement to or the amount or extent of an adjustment, if any, in Contract Price or Contract Time as a result of deleting such portion of the Work, then either party may make a claim therefore as provided in Articles 12 and 13. The **County** may have such deleted portion of the Work performed by the **County's** own forces or others in accordance with Article 8.

5.7.4 The provisions of 5.2 and 5.5 are not intended to apply to Asbestos, PCBs, Petroleum, Hazardous Waste or Radioactive Material uncovered or revealed at the site.

Article 6 - BONDS, INSURANCE, INDEMNIFICATION

6.1 Public Construction Bond and Other Bonds

6.1.1 The **Contractor** shall furnish a Public Construction Bond, unless otherwise stated in the Invitation for Proposals, in an amount equal to the amount recommended for award and, if called out in the contract, the allowance amount, as security for the faithful performance and payment of all the **Contractor's** obligations under the Contract Documents. This Bond shall remain in effect at least until one year after the date when final payment becomes due, except

as otherwise provided by Laws or Regulations or by the Contract Documents. The **Contractor** shall also furnish such other Bonds as are required by the Supplementary Conditions. All Bonds shall be in the form prescribed by the Contract Documents except as otherwise provided by Laws or Regulations, and shall be executed by such sureties as are named in the current list of “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies” as published in Circular 570 (amended) by the Audit Staff, Bureau of Government Financial Operations, U.S. Treasury Department and A.M. Best rated AVIII or better.

6.1.2 The **Contractor** shall be required to furnish additional coverage for added work. The surety is required to increase the amount of the bond in the same amount of one or more change orders.

6.1.3 The bonds required by the Contract Documents to be purchased and maintained by the **Contractor** shall be obtained from a surety that is duly licensed or authorized in the State of Florida to issue bond for the limits and coverages so required. All bonds signed by an agent must be accompanied by a certify copy of authority to act. Such surety shall also meet such additional requirements and qualifications as may be provided in the Supplementary conditions.

6.1.4 If the surety on any bond furnished by the **Contractor** is declared bankrupt, becomes insolvent, its right to do business is terminated in any state or it ceases to meet the requirements of 6.1.1, the **Contractor** shall within ten (10) work days thereafter substitute another bond and surety, both of which must be acceptable to the **County**.

6.2 Certificates of Insurance

6.2.1 All insurance required by the Contract Documents to be purchased and maintained by the **Contractor** shall be obtained from an insurance company that is duly licensed or authorized in the State of Florida to issue insurance policies for the limits and coverages so required. Such insurance companies shall also meet such additional requirements and qualifications as may be provided in the Supplementary Conditions.

6.2.2 The **Contractor** shall deliver to the **County**, with copies to each additional insured identified in 6.3.1, certificates of insurance (and other evidence of insurance requested by the **County** or any other additional insured) which the **Contractor** is required to purchase and maintain in accordance with 6.3.1.

6.3 Contractor’s Liability Insurance

6.3.1 The **Contractor** shall purchase and maintain such liability and other insurance as is appropriate for the work being performed and furnished and will provide protection from claims set forth below which may arise out of or result from **Contractor’s** performance and furnishing of the Work and the **Contractor’s** other obligations under the Contract documents, whether it is to be performed or furnished by the **Contractor**, Subcontractor, Supplier or anyone for whose acts any of them may be liable. The **Contractor** shall purchase and maintain in force during the contract period with an insurer licensed to do business in the State of Florida; rated “A” or better by A.M. Best Rating Company for Class VIII financial size category, and acceptable to the **County** the following insurances. The limits of liability for the insurance shall provide coverage for not less than the following amounts or greater where required by Laws and Regulations.

- a. Workers' Compensation Insurance providing statutory benefits, including those that may be required by any applicable federal statute:

Admitted in Florida	Yes
Employer's Liability	\$100,000
All States Endorsement	Statutory
USL & H Endorsement	Statutory
Voluntary Compensation	Statutory

- b. Commercial General Liability Insurance, naming the **County** (Owner) as an additional insured and/or Owner Protective Liability, when required by the County's Risk Manager, Contractual, Products and Completed Operations Liability coverage on an occurrence policy form in limits not less than those listed and deductible amounts not to exceed \$25,000.

Aggregate Combined:	<u>\$3,000,000</u>
Each Occurrence:	<u>\$3,000,000</u>
M&C/CGL	\$ _____
Broad Form CGL	<u>\$1,000,000</u>
Contractual Liability	<u>\$1,000,000</u>
Products	\$ _____
Completed Operations	<u>\$1,000,000</u>
Personal Injury	\$ _____
Independent Contractors	\$ _____
XCU Property Damage Excel	\$ _____
Excess Liability	\$ _____

Regarding Completed Operations Liability: Continue coverage in force for two (2) years after **County's** acceptance of the project.

- c. Automobile Liability Insurance. Coverage shall be maintained by the **Contractor** as to the ownership, maintenance and use of all of its owned, non-owned, leased or hired vehicles with limits of not less than:

Bodily Injury & Property Damage Liability	\$1,000,000
Combined Single Limit Each Accident	

These policies will provide that:

- 1) The insurer(s) waive their rights of subrogation in favor of the **County**, their officials, employees, agents and consultants for Workers' Compensation and General Liability.
- 2) The **County**, a political subdivision of the State of Florida, shall be named as an additional insured with respect to liability arising from the work performed for the County by the Contractor (as defined by the scope of this proposal and subsequent contract) for Automotive and General Liability policies of insurance. This should be stated on Certificate(s) of Insurance and subsequently endorsed into the policies. Renewal notices to be sent to the Procurement Division.
- 3) The **Contractor** shall not be given Notice to proceed under this contract until it has obtained all the insurance required by the Contract Documents and such insurance has been approved by the **County**. The original insurance certificates shall be given to:

Polk County, a political subdivision of the State of Florida
P.O. Box 9005, Drawer AS05
Bartow, Florida 33830

The acceptable form of the certificate of insurance shall be the industry standard ACORD certificate.

6.3.2 Notwithstanding any other provision of these documents to the contrary, the **Contractor** shall not provide Builder's Risk or Architects' and Engineers' Professional Liability Insurance unless specially requested by the **County**. The **County** has Builder's Risk coverage and will provide the **Contractor** with appropriate Certificate of Insurance upon request. The County's Builder's Risk policy does not insure the **Contractor's** tools, machinery or equipment that is stored at the job site. If the **Contractor** is required to store tools, machinery or equipment at the job site, the **Contractor** should provide insurance in the form of an equipment floater for the **Contractor's** tools and equipment. The **County** should be named as an additional insured on the **Contractor's** policy, with an appropriate waiver of subrogation as to any claims the **Contractor** or the **Contractor's** insurer may have against the **County** arising from the storage of the **Contractor's** tools and equipment.

6.3.3 The **Contractor** shall not allow a Subcontractor to work on a project without either Subcontractor carrying their own Workers' Compensation and Liability insurance or the **Contractor** covering the Subcontractor under their policies. The policy is the same for each succeeding sub-tier contractor. The **County** may request proof of such coverage for any Subcontractor at any time during the project.

6.3.4 Any additional insurance, if required, will be called out in the Supplementary Conditions.

6.4 Receipt and Application of Insurance Proceeds

6.4.1 Any insured loss under the policies of insurance required by this agreement will be adjusted with the **County** and made payable to the **County** as fiduciary for the insured as their interest may appear. The **County** shall account for all money received and shall distribute it in accordance with such agreement as the parties in interest may reach. If no other special agreement is reached, the damaged work shall be repaired or replaced; the money so received applied on account thereof; and the work and cost thereof covered by an appropriate change order or written amendment as determined by the **County**.

6.4.2 The **County** as fiduciary has the power to adjust and settle any loss with the insurers. If such objection is made, the **County** as fiduciary shall make settlement with the insurers in accordance with such agreement as the parties and interests may reach. If no such agreement among the parties and interests is reached, the **County** as fiduciary shall adjust and settle the loss with the insurers.

6.5 Indemnification

6.5.1 The **Contractor** shall indemnify, defend (by counsel reasonably acceptable to County) and hold harmless the County and its employees and agents from and against all liabilities, claims, suits, demands, damages, losses and expenses, including attorney fees, including, but not limited to or resulting from the performance of its Work, provided that any such liability, claim, suit, demand, damage, loss or expenses (a) is attributable to bodily injury, personal injury, sickness, disease or death or injury to or destruction of tangible property, including the loss of use resulting therefrom; and (b) is caused in whole or in part by an act or omission of the Contractor, any subcontractor, anyone directly or indirectly employed by any of them, or anyone for whose acts any of them may be liable, whether or not it is caused in whole or in part by the negligence or other fault of a party indemnified hereunder.

6.5.2 In any and all claims against the **County** or any of its agents or employees by any employee of the **Contractor**, any Subcontractor, anyone directly or indirectly employed by any of them, or anyone for whose acts any of them may be liable, the indemnification obligation under the previous paragraph shall not be limited in any way as to the amount or type of damages, compensations or benefits payable by or for the **Contractor** or any Subcontractor under workers' compensation acts, disability benefit acts or other employee benefit acts.

6.5.3 The **Contractor** shall indemnify and hold harmless the **County** and anyone directly or indirectly employed by it from and against all claims, suits, demands, damages, losses or expenses (including attorney fees) arising out of any infringement of patent or copyrights held by others; and shall defend all such claims in connection with any alleged infringement of such rights.

ARTICLE 7 – CONTRACTOR'S RESPONSIBILITIES

7.1 Supervision and Superintendence

7.1.1 The **Contractor** shall provide at all times when the Work is being executed a competent superintendent to supervise and direct the Work in accordance with the Contract Documents. Prior to the commencement of the Work the **Contractor** shall provide a resume of the

superintendent that will be assigned the responsibility to supervise the Work. If in the judgment of the **County** the proposed superintendent lacks the experience, skills and expertise to competently and efficiently supervise and direct the Work, then the **County** may require the **Contractor** to assign a different superintendent and the **Contractor** will be required to submit the resume of the replacement for the same consideration as before. The **Contractor** shall be solely responsible for the means, methods, techniques, sequences and procedures of construction, but the **Contractor** shall not be responsible for the negligence of others in the design or specifications of a specific means, method, technique, sequence or procedure of construction which is shown or indicated in and expressly required by the Contract Documents. The **Contractor** shall be responsible to see that the completed Work complies accurately with the Contract Documents.

7.1.2 The **Contractor** shall keep on the Work at all times during its progress a competent resident superintendent, who shall not be replaced without written notice to the **County**, through the **Professional**, except under extraordinary circumstances. The superintendent will be the **Contractor's** representative at the site and shall have authority to act on behalf of the **Contractor**. All communications to the superintendent shall be as binding as if given to the **Contractor**.

7.2 Labor, Material and Equipment

7.2.1 The **Contractor** shall provide and pay for competent, suitable, qualified personnel to survey and lay out the Work and perform construction as required by the Contract Documents. The **Contractor** shall at all times maintain good discipline and order on the site.

7.2.2 The **Contractor** shall furnish and pay for all material, equipment, labor, transportation, construction equipment machinery, tools, appliances, fuel, power, light, heat, telephone, water facilities, sanitary facilities, all other facilities and all other incidentals whether temporary or permanent necessary for the execution, testing, initial operation, and completion of the Work as required by the Contract Documents.

7.2.3 All material and equipment shall be new and of good quality, except as otherwise provided in the Contract Documents. If required by the **Professional**, the **Contractor** shall furnish satisfactory evidence as to the kind and quality of material and equipment.

7.2.4 All material and equipment shall be applied, installed, connected, erected, used, cleaned and conditioned in accordance with the instructions of the applicable manufacturer, fabricator or processor, except as otherwise provided in the Contract Documents.

7.3 Substitute Material or Equipment

7.3.1 If the **Contractor** wishes to furnish or use a proposed substitute after the award of the Contract, it shall within thirty (30) calendar days after Notice to Proceed make written application to the **Professional** and the **Project Manager** for consideration of such substitute, certifying in writing that the proposed substitute: will perform adequately the duties imposed by the general design; be similar and of equal substance or quality to that specified; and be suited to the same use and capable of performing the same function as that specified. No substitute shall be ordered or installed without the prior written approval of the **Professional**. The application shall also contain an itemized estimate of all costs that may result directly or indirectly from

acceptance of such substitute, including costs of redesign, delays, maintenance and claims of other contractors affected by the resulting change, all of which shall be considered by the **Project Manager** and the **Professional** in evaluating the proposed substitute. Approval of any change in costs or schedule as a result of acceptance of the substitute by the Professional shall be by Change Order.

7.3.2 This paragraph applies to any cost reduction proposal (hereinafter referred to as a Value Engineering Change Proposal or VECP) initiated and developed by the **Contractor** for the purpose of refining the Contract Documents so as to contribute to design cost effectiveness or significantly improve the quality of the end result. VECPs must result in savings without impairing essential functions and characteristics such as safety, service, life, reliability, economy of operation, ease of maintenance, aesthetics and necessary standard design features. The **Contractor** must state that they are submitting a VECP proposal. The VECP shall be submitted to the **County** through the **Professional**. The **County** reserves the right to reject, at their discretion, any VECP submittal. As a minimum, the following information shall be submitted by the Contractor with each VECP:

- 1) A description of the difference between the existing contract requirement and the proposed change;
- 2) The comparative advantages and disadvantages; and
- 3) Separate detailed cost estimates for both the existing contract requirement and the proposed change.

If a VECP is approved by the **County**, the **Contractor** may be entitled to share in the savings up to fifty percent (50%).

7.4 Concerning Subcontractors

7.4.1 The **Contractor** shall be fully responsible for all acts and omissions of their Subcontractors and of persons directly or indirectly employed by them and of persons for whose acts any of them may be liable to the same extent as if they were employed by the **Contractor**. Nothing in the Contract Documents shall create any contractual relationship between any Subcontractor and the **County** or any obligation on the part of the **County** to pay or to see to the payment of any monies due any Subcontractor, except as may otherwise be required by law. The **County** may furnish to any Subcontractor, to the extent practical, evidence of amounts paid to the **Contractor** for specific Work done.

7.4.2 The **Contractor** shall identify and provide information on Subcontractors, Suppliers and other persons or organizations which shall be used by the **Contractor**, in accordance with requirements of the Contract Documents.

7.4.3 The divisions and sections of the Specifications and the identifications of any Drawings shall not control the **Contractor** in dividing work among Subcontractor or delineating the Work to be performed by any specific trade.

7.4.4 The **Contractor** agrees to bind specifically every Subcontractor to the applicable terms and conditions of the Contract Documents, including but not limited to the General Conditions and Supplementary Conditions, for the benefit of the **County**.

7.4.5 All Work performed for the **Contractor** by a Subcontractor shall be pursuant to an appropriate written agreement between the **Contractor** and the Subcontractor which shall contain provisions that waive all rights the contracting parties may have against one another for damages caused by fire or other perils covered by insurance, except such rights as they may have to the proceeds of such insurance held by the **County** as trustee. The **Contractor** shall pay each Subcontractor an appropriate amount, determined by the value of the Work, of any insurance monies received by the **Contractor** under this insurance.

7.5 Patent Fees and Royalties

7.5.1. The **Contractor** shall pay all license fees and royalties and assume all costs incident to the use of any invention, design, process or device which is the subject of patent rights or copyrights held by others. The **Contractor** shall indemnify and hold harmless the **County** and its employees and agents from and against all claims, costs, losses and damages arising out of or resulting from any infringement of patent rights or copyrights incident to the use in the performance of the Work or resulting from the incorporation in the Work of any invention, design, process, product or device not specified in the Contract Documents.

7.6 Permits

7.6.1 The **Contractor** shall obtain and pay for all construction permits, licenses, governmental charges, inspection fees and all public utility charges which are applicable and necessary for the execution of the Work. All permit costs and public utility charges shall not be included in the base bid. Permit fees, if any, will be reimbursed to the **Contractor** on a separate invoice. Permits, if any, that are provided and paid for by the **County**, are listed in the Supplementary Conditions. Any delays associated with the permitting process will be considered for time extensions only; however, no damages or additional compensation for delay will be allowed.

7.7 Laws and Regulations

7.7.1 The **Contractor** shall give all notices and comply with all laws, ordinances, rules and regulations applicable to the Work. If the **Contractor** observes that any of the Contract Documents are contradictory to such laws, rules and regulations, it will notify the Professional promptly in writing. Any necessary changes shall then be adjusted by an appropriate Change Order. If the **Contractor** performs any Work that they know or should have known to be contrary to such laws, ordinances, rules and regulations and without such notice to the Professional, the **Contractor** shall bear all related costs.

7.8 Taxes

7.8.1 The **Contractor** shall pay all sales, consumer, use and other similar taxes required to be paid by the **Contractor** in accordance with the Laws and Regulations of the place of the project which are applicable during the performance of the Work.

7.9 Use of Premises

7.9.1 The **Contractor** shall confine their equipment, storage of material, storage of equipment and the operations of their workers to the areas permitted by law, ordinances, permits or the requirements of the Contract Documents. The **Contractor** shall not unreasonably encumber the site with material and equipment. Any loss or damage to the **Contractor's** or any Subcontractor's equipment is solely at the risk of the **Contractor**.

7.9.2 During the progress of the Work, the **Contractor** shall keep the premises free from accumulations of waste material, rubbish and other debris or contaminates resulting from the Work. At the completion of the Work, the **Contractor** shall remove all waste material, rubbish and debris from and about the premises as well as all tools, appliances, construction equipment, machinery and surplus material. The **Contractor** shall leave the site clean and ready for occupancy by the **County** at substantial completion of the Work. The **Contractor** shall restore to original condition all property so designated for alteration by the Contract Documents.

7.9.3 The **Contractor** shall not load or permit any part of any structure to be loaded in any manner that will endanger the structure. The **Contractor** shall not subject any part of the Work or adjacent property to stresses or pressures that will endanger them.

7.10 Record Documents

7.10.1 The **Contractor** shall keep at the site and in good order one record copy of the Contract Documents to include all Drawings and Specifications. These documents shall be annotated on a continuing basis to show all changes made during the construction process. These shall be available to the **Professional** and the **Project Manager** for their review. Upon completion of the requirements of the Contract Documents the **Contractor** shall turn over these annotated documents to the **County** unless instructed otherwise in the Supplementary Conditions.

7.11 Safety and Protection

7.11.1 The **Contractor** shall take all necessary precautions for the safety of and will provide the necessary protection to prevent damage, injury or loss to:

7.11.1.2 All employees on the Work and other persons who may be affected by it.

7.11.1.3 All the Work and all material or equipment to be incorporated, whether in storage on or off the site. The **Contractor** shall assume all risk of loss for stored equipment or material, irrespective of whether the **Contractor** has transferred the title of the stored equipment or material to the **County**.

7.11.1.4 Other property at the site or adjacent to it, including trees, shrubs, lawns, walks, pavements, roadways, structures and utilities not designated for removal, relocation or replacement in the course of construction.

7.11.2 The **Contractor** is responsible for observing all OSHA regulations and shall self-inspect to ensure this is accomplished. The **Contractor** shall ensure that all personnel are properly trained and shall be able to provide documentation for their personnel that have attended training courses. Examples of such training courses are: Hazard Communications, Traffic Work

Zone Safety, Personal Protective Equipment, First Aid/CPR, Permit Required Confined Space, Lock Out/Tag Out of Hazardous Energy. The **Contractor** is required to comply with OSHA Standards regardless of the number of employees they may have.

7.11.3 A **County** representative may periodically monitor work site safety. Should there be safety and/or health violations, classified as Serious, Willful or Criminal/Willful Violations, the **County's** representative may have the authority, but not the duty, to require the **Contractor** to correct the violation in an expeditious manner. Inspections shall be based on requirements contained in law. The definitions of serious, willful and criminal/willful violations are as follows:

Serious Violation: A serious violation shall be deemed to exist in a place of employment if there is a substantial probability that death or serious physical harm could result from a condition which exists; or from one or more practices, means, methods, operations or processes which have been adopted or are in use, in such place of employment unless the employer did not, and could not, with the exercise of reasonable diligence, know of the presence of the violation.

Willful Violation: May exist where evidence shows that the employer committed an intentional and knowing violation of the Act.

Criminal/Willful Violation: A repeat violation of a previously cited willful violation.

Violation of Serious, Willful or Criminal violation may have the following consequences:

- | | |
|------------------|---|
| First violation: | The correction may be a verbal warning and the correction shall be done the same day. Written documentation may be maintained by the County . |
| Second violation | May result in work stoppage until the violation is corrected. The work stoppage shall not entitle the Contractor to additional contract time or compensation. Liquidated damages provision will remain in full force and effect. |
| Third violation | This may constitute a breach of contract for safety violations and may result in termination of the contract, at the sole discretion of the County . |

Note: The County Safety Officer may stop any job to ensure the safety of all concerned.

7.11.4 Should the work site be in a hazardous area, the **County** may furnish the **Contractor** with information concerning hazards such as types or identification of known toxic material, machine hazards, Material Safety Data Sheets or any other information that would assist the **Contractor** in the planning of a safe work site.

7.11.5 The **Contractor** shall be aware that while working for the **County**, representatives from agencies such as the United States Department of Labor, Occupational Safety and Health Administration (OSHA) are invitees and need not have warrants or permission to enter the work site. These agencies, as well as the County Safety Officer, enter at the pleasure of the **County**.

7.11.6 The **Contractor** shall designate a competent person of its organization whose duty shall be the prevention of accidents at the site. This person shall be the **Contractor's** superintendent,

unless otherwise designated in writing by the **Contractor** to the **Professional**. All communications to the superintendent shall be as binding as if given to the **Contractor**.

7.11.7 Should there be catastrophic injuries, as defined by OSHA, or a fatality on the worksite, the County Safety Manager, Risk Management Division, (863) 534-5267, shall be notified immediately. The Contractor shall promptly report by telephone and in writing to a County Representative and Professional all accidents arising out of or in connection with the Work which cause death, personal injury (defined by OSHA as a "lost time" accident), or property damage in excess of \$500.00; giving full details and statements of any witnesses. County Representatives are defined as follows: The Division Director or the authorized representative, the division Project Manager and County Risk Management. Non-adherence to this policy could be cause for disqualification of the Contractor on future County Projects.

7.11.8 Should the County Safety Manager, require the OSHA 300 Log, a written safety and health plan and/or training documents, these documents shall be at this office within 24 hours of the request. Failure to provide the documentation within that time frame may cause the job to be shut down, at no expense to the **County**, until such documents are received.

7.11.9 In any event the **County** may stop the work when, in the **County's** opinion, the work is being performed in violation of any health and safety rules, regulations or laws. This includes environmental issues.

7.11.10 When it becomes necessary to stop the work for any of the reasons contained herein, the **County** shall issue a Stop Work Order to instruct the **Contractor** to cease work on the project. The **County** shall not be penalized in any manner as a result of this Stop Work Order.

7.12 Drug Free Work Place Policy

7.12.1 The **County** has a very comprehensive policy to ensure a drug free work place. The substance of this policy shall become a part of this contract as described below.

7.12.1.1 The **Contractor** and its employees and Subcontractors are strictly prohibited from the following:

Using illegal drugs on **County** property; Manufacturing, distributing, dispensing, selling, possessing, or using a non-prescribed substance, illegal drug or alcohol, while at work or on or in **County** property. Reporting for work or performing work under the influence of a non-prescribed substance, illegal drug or alcohol.

7.12.1.2 If there is reason to believe that this policy is being violated, the **Contractor** shall be required to take immediate action to correct the violation and ensure the **County** that further violations will not occur. The remedy shall, at a minimum, require the person or persons who are the subject of the violation to be banned from the work place.

7.13 Emergencies

7.13.1 In emergencies affecting the safety of persons, the Work or property at the site or adjacent thereto, the **Contractor**, without special instructions or authorization from the **Professional** if time or circumstances do not permit, is obligated to prevent or mitigate threatened damage, injury or loss. The **Contractor** shall give the **Professional** written notice

that the emergency provision has been invoked and shall state the reasons within twenty-four (24) hours of the incident. If the **Contractor** believes the emergency results in additional Work, a claim for a Change Order may be submitted in accordance with the procedures set forth herein.

7.13.1.1 The **Contractor** shall immediately notify the **Professional** of all events involving personal injuries to any person on the site, whether or not such person was engaged in the construction of the Project, and shall file a written report on such person(s) and any other event resulting in property damage of any amount within five (5) calendar days of the occurrence.

7.13.1.2 If the **Professional** determines that a change in the Contract Documents is required because of the action taken by the **Contractor** in response to such an emergency, a Change Order will be issued to document the consequences of such action.

7.14 Submittals and Samples

7.14.1 After checking and verifying all field measurements, the **Contractor** shall promptly submit to the **Professional** for approval, in accordance with the accepted schedule of submittals, all submittals and samples required by the Contract Documents. All submittals and samples shall have been checked by and stamped with the approval of the **Contractor** and identified as the **Professional** may require. The data shown on or with the submittals will be complete with respect to dimensions, design criteria, materials and any other information necessary to enable the **Professional** to review the submittal as required. At the time of each submission, the **Contractor** shall give notice to the **Professional** of all deviations that the submittal or sample may have from the requirements of the Contract Documents.

7.14.1.1 The **Professional** shall review and approve submittals and samples. The **Professional's** review and approval shall be only for conformance with the design concept of the Project and compliance with the information given in the Contract Documents. The approval of a separate item as such will not indicate approval of the assembly in which the item functions. The **Contractor** will make any corrections required by the Professional and resubmit the required number of corrected copies until approved. The **Contractor's** stamp of approval on any submittal or sample shall constitute its representation to the **Professional** and the **County** that the **Contractor** has determined and verified all quantities, dimensions, field construction criteria, materials, catalog numbers and similar data; and that each submittal or sample has been reviewed or coordinated with the requirements of the Work and the Contract Documents.

7.14.1.2 No Work requiring a submittal or sample submission shall commence until the submission has been approved by the **Professional**. A copy of each approved submittal and each approved sample shall be kept in good order by the **Contractor** at the site and shall be available to the **Professional** and the **County** staff. Any delays associated with the submittal process will be considered for time extensions only, and no damages or additional compensation for delay will be allowed.

7.14.1.3 The **Professional's** approval of submittals or samples shall not relieve the **Contractor** from responsibility for any variation from the requirements of the Contract Documents unless the **Contractor** has in writing called the **Professional's** attention to each such variation at the time of submission and the **Project Manager** has given written approval to the specific deviation; any

such approval by the **Professional** shall not relieve the **Contractor** from responsibility for errors or omissions in the submittal.

7.14.1.4 Where a shop drawing or sample is required by the Contract Documents or the schedule of shop drawings and sample submissions accepted by the **Professional** as required, any related work performed prior to the Professional's review and approval of the pertinent submittal will be at the sole expense and responsibility of the **Contractor**.

7.15 Cleaning Up

7.15.1 The **Contractor** shall maintain the site free from accumulations of waste material, rubbish and other debris or contaminants resulting from the work, at a minimum, on a daily basis or as otherwise required. At the completion of the work, the **Contractor** shall remove all waste material, rubbish and debris from the site as well as all tools, construction equipment, machinery and surplus material; and will leave the site clean and ready for occupancy by the **County**. All disposals shall be in accordance with applicable laws and regulations. In addition to any other rights available to the **County** under the Contract Documents, the **Contractor's** failure to maintain the site may result in withholding of any amounts due the **Contractor**. The **Contractor** will restore to original condition those portions of the site not designated for alteration by the Contract Documents.

ARTICLE 8 – OTHER WORK

8.1 The **County** may perform additional work related to the Project with its own forces or may use other contracts for the execution of additional work. The **Contractor** shall provide the other contractors who are parties to such contracts, including but not limited to, the other contractor's employees, agents, Subcontractors and Suppliers (or the **County's** forces performing the additional work), reasonable opportunity for the introduction and storage of material and equipment and the execution of work, and shall properly connect and coordinate its work with theirs. The **Contractor** shall do all cutting, fitting and patching of the Work that may be required to make its several parts come together properly and integrate with such other work. The **Contractor** shall not endanger any work of others by cutting, excavating or otherwise altering their work and will only cut or alter their work with the written consent of the **Professional** and the others whose work will be affected. The **Contractor** is not entitled to exclusive use of the site.

8.1.1 If any part of the **Contractor's** work depends (for proper execution or results) upon the work of any other contractor (or the **County**), the Contractor will inspect and promptly report to the Professional in writing any defects or deficiencies in the work that renders it unsuitable for the proper execution and results. The **Contractor's** failure to report shall constitute an acceptance of the other work, except as to defects and deficiencies which may appear in the other work after the execution of its work.

ARTICLE 9 – COUNTY'S RESPONSIBILITIES

9.1 Except as otherwise provided in these General Conditions, the **County** shall issue all communications to the **Contractor** through the **Professional**.

9.1.1 The **County** shall furnish the data required under the Contract Documents and shall make payments to the **Contractor** when due as provided in Article 15.

9.1.2 The **County's** responsibilities for providing lands, easements and engineering surveys to establish reference points are set forth in Article 5.

ARTICLE 10 – PROFESSIONAL'S STATUS DURING CONSTRUCTION

10.1 County's Representative

10.1.1 The **Professional** shall be a representative of the **County** during the construction period. The duties, responsibilities and limitations of authority of the **Professional** as the **County's** representative during construction are set forth in these General Conditions.

10.2 Visits to the Site

10.2.1 The **Professional** shall make periodic visits to the site to observe the progress and quality of the executed Work and to determine, in general, if the Work is proceeding in accordance with the Contract Documents.

10.3 Clarifications and Interpretations

10.3.1 The **Professional** shall issue such written clarifications or interpretations of the Contract Documents (in the form of Drawings or otherwise) as may be determined necessary, or as reasonably requested by the **Contractor**, which shall be consistent with or reasonably inferable from the overall intent of the Contract Documents. If the **Contractor** believes that a written clarification and interpretation entitles them to an increase in the Contract Price, Contract time, or both, the **Contractor** may make a claim as provided for in Article 11, 12 and 13.

10.4 Rejecting Defective Work

10.4.1 The **Professional** has the authority to disapprove or reject Work, which is defective. The **Professional** also has authority to require special inspection or testing of the Work at the **Contractor's** expense, as provided in Article 14, whether or not the Work is fabricated, installed or completed when the work has been declared defective.

10.5 Resident Engineer or Architect

10.5.1 The **Professional** may furnish a full or part-time Resident Engineer or Architect and other personnel to assist them in carrying out services at the site. The duties, responsibilities and limitations of authority of the Resident Engineer or Architect and other personnel are set forth in the Supplementary Conditions, if applicable.

10.6 Decisions on Disagreements

10.6.1 The **Professional** shall interpret the requirements of the Contract Documents and determine the acceptability of the Work. If the **Contractor** disagrees with the **Professional's** opinion, the **Contractor** shall refer claims, disputes and other matters relating to the acceptability of the Work or their interpretation of the requirements of the Contract Documents initially to the **Professional** in writing with a request for a formal decision. The **Professional** will render in writing their opinion concerning the **Contractor's** request for a formal decision and

shall submit same to the **Project Manager**. After receipt of the Professional's written opinion and all information requested from the **Contractor**, the **Project Manager** shall render a formal decision in writing, which shall then be conveyed to the **Contractor** by the **Professional**. Written notice of each claim, dispute and other matter shall be delivered by the **Contractor** to the **Professional** within seven (7) calendar days of the occurrence first happening. Written supporting data will be submitted to the **Professional** within fifteen (15) calendar days after the occurrence unless the **Professional** allows additional time. If the **Contractor** fails to strictly comply with these notices and submittal time periods, the **Contractor** shall be deemed to have waived their right to assert a claim the **Contractor** might otherwise have had concerning the matter.

10.7 Limitation on Professional's Responsibilities

10.7.1 Neither the **Professional's** authority to act under this Article or elsewhere in the Contract Documents, nor any decision made in good faith to exercise their authority, shall give rise to any duty or responsibility of the **Professional** to the **Contractor**, any Subcontractor, any of their agents or employees.

10.7.1.1 The **Professional** shall not be responsible for the construction means, methods, techniques, sequences, procedures or the safety precautions and programs used. The **Professional** shall not be responsible for the **Contractor's** failure to perform the Work in accordance with the Contract Documents.

10.7.1.2 The **Professional** shall not be responsible for the acts or omissions of the **Contractor**, any **Subcontractors**, any agents, employees or any other persons performing any of the Work.

ARTICLE 11 – CHANGES IN THE WORK

11.1 Changes

11.1.1 Without invalidating the **Contract**, the **County** may at any time order additions, deletions or revisions in the Work. The **Professional** shall provide the **Contractor** with a proposal request, identifying the work to be added, deleted or revised. Upon receipt, the **Contractor** shall promptly submit a written proposal for the changed work prepared in accordance with Articles 12 and 13. If the proposal request calls only for the deletion of work, the **Professional** may order the partial suspension of any work related to the proposed deletion, in which case the **Contractor** must cease performance as directed; the **Contractor** shall not be entitled to claim lost profits on deleted work. All change work shall be executed under the applicable conditions of the Contract Documents.

11.1.2 Additional work performed by the **Contractor** without authorization of a Change Order or Allowance Authorization will not entitle the **Contractor** to an increase in the Contract Price or an extension of the Contract Time, except in the case of an emergency as provided in Article 7. The effect of this paragraph shall remain paramount and shall prevail irrespective of any conflicting provisions contained in these Contract Documents.

11.1.3 Upon agreement as to changes in the Work to be performed, work performed in an emergency as provided in Article 7, and any other claim of the **Contractor** for a change in the

Contract Time or the Contract Price, the **Professional** will prepare a written Change Order to be signed by the **Professional** and the **Contractor** and submitted to the **County** for approval.

11.1.4 It is the **Contractor's** responsibility to notify its Surety of any changes affecting the general scope of the Work, Contract Price or Contract Time.

11.1.5 In the absence of an agreement as provided in 11.1.3, the **County** may, at its sole discretion, issue a Construction Change Directive to the Contractor. Pricing of the Construction Change Directive will be in accordance with Section 12.1.3. The Construction Change Directive will specify a price and, if applicable, a time extension determined to be reasonable by the County. If the Contractor fails to sign such Construction Change Directive, the Contractor may submit a claim in accordance with Articles 11, 12 and 13, but the Contractor shall nevertheless be obligated to fully perform the Work as directed by the Construction Change Directive.

11.1.6 The **Contractor** shall proceed diligently with performance of the Work as directed by the **County**, regardless of pending claim actions, unless otherwise agreed to in writing.

ARTICLE 12 – CHANGE OF CONTRACT PRICE

12.1 The Contract Price

12.1.1 The Contract Price constitutes the total compensation (subject to written authorized adjustments) payable to the **Contractor** for performing the Work. All duties, responsibilities and obligations assigned to or undertaken by the **Contractor** shall be at the **Contractor's** expense without change in the Contract Price.

12.1.2 The Contract Price may only be increased or decreased by a written Change Order or Construction Change Directive. Any claim for an increase shall be in writing and delivered to the **Professional** within seven (7) calendar days of the occurrence first happening. Written supporting data will be submitted to the **Professional** within fifteen (15) calendar days after the occurrence unless the **County** allows additional time.

12.1.3. The value of any work covered by a Change Order or of any claim for an adjustment in the Contract Price will be determined by the following procedures:

12.1.3.1 Designated Unit Price (Field Measure)

The **Contractor** and the **County** recognize and acknowledge that the quantities shown for those items designated in the RFP Submittal (Part C) as unit price items are approximations prepared by the **County** for bid purposes and that the actual compensation payable to the **Contractor** for the utilization of these items is based upon the application of unit prices to the actual quantities of items involved as measured in the field and required to complete the Work as originally defined in the Contract Documents.

When it is determined by the **County** that an addition, deletion or revision to the Work as defined in these Contract Documents is required and affects the quantities required for items designed in the RFP Submittal (Part C) as unit price items, the **Contractor** and the **County** agree that the compensation payable to the Contractor for the unit price items shall be adjusted accordingly by a Change Order based upon the application of the appropriate unit prices shown

in the RFP Submittal (Part C) to the quantity of the unit price item required to complete the Work as defined in the Contract Documents.

12.1.3.2 Other Unit Prices

For items not designated in the RFP Submittal (Part C) as unit prices, the **County** and the **Contractor** may establish unit prices as agreed on by Change Order.

12.1.3.3 Lump Sum

When it is determined by the **County** that an addition, deletion or revision to the Work is required which results in a change in the Work designated in the Submittal as a lump sum item, the amount of increase or decrease in the lump sum price shall be established by mutual agreement of the parties.

12.1.4 If the pricing methods specified in 12.1.3 are inapplicable, or if the parties are unable to agree on a price for the changed work, a reasonable price for the same shall be established by the **County** in accordance with 12.2. The County shall then process a unilateral Change Order, specifying the said reasonable price, in accordance with 11.1.5. The Contractor shall perform the work as directed in the Change Order.

12.1.5 Failure on the part of the **Contractor** to construct any item to plan or authorized dimensions within the specification tolerances shall result in: reconstruction to acceptable tolerances at no additional costs to the **County**; acceptance at no pay; or acceptance at reduced final pay quantity or reduced unit price, all at the discretion of the **County**. Determinations of aggregate monetary change for items identified as lump sum quantities shall be made by the **County** based upon an analysis of the scope of the Contractor's failure to construct to plan or authorized dimensions.

12.2 Cost of Work

12.2.1 The term "Cost of Work," for the purpose of Change Orders or Allowance Work, means the cost necessarily incurred and paid by the Contractor in the proper performance of the Change Order Work. Except as may be agreed to in writing by the **Professional**, such costs shall be in amounts no higher than those prevailing in the area of the Work and may include the categories listed below.

12.2.1.1 Labor (payroll, taxes, fringe benefits, worker's compensation, health and retirement benefits, sick leave)

12.2.1.2 Owned Equipment (at lowest applicable equipment manual rate) (Blue Book Value)

12.2.1.3 Rented Equipment (at actual rental rate)

12.2.1.4 Material

12.2.1.5 Supplies

12.2.1.6 Subcontractors' Costs

12.2.1.7 Bonds and Insurance

12.2.1.8 Contractor's Fee (per 12.3)

12.2.1.9 Permit Fees

12.2.2 The **Contractor** shall require all Subcontractors and Suppliers to comply with all requirements of, and provide itemizations of, all claims in accordance with this Article.

12.2.3 The term “Cost of the Work” shall not include any of the following:

12.2.3.1 Payroll costs and other compensation of the **Contractor’s** officers, executives, principals (of partnership and sole proprietorships), general managers, engineers, architects, estimators, layers, auditors, accountants, Procurement and contracting agents, expeditors, timekeepers, clerks and other personnel employed by the **Contractor**, whether at the site or in its principal or a branch office, for general administration of the Change Order work and not specifically included in the agreed upon schedule of job classifications, all of which are to be considered administrative costs covered by the **Contractor’s** mark-up.

12.2.3.2 Extraordinary fringe benefits not specifically identified in Article 12.2.1.1.

12.2.3.3 Expenses of **Contractor’s** principal and branch offices other than the **Contractor’s** office at the site.

12.2.3.4 Any part of the **Contractor’s** capital expenses, including interest on the **Contractor’s** capital used for the Change Order work and charges against the **Contractor** for delinquent payments.

12.2.3.5 Cost of premiums for all bonds and insurance, whether or not the **Contractor** is required by the Contract Documents to purchase and maintain the same (except for additional bonds and insurance required because of changes in the work).

12.2.3.6 Costs due to the negligence of the **Contractor**, any Subcontractor or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, including but not limited to: the correction of defective Work; disposal of material or equipment wrongly supplied; and making good any damage to property.

12.2.3.7 Overhead or general expense costs of any kind (other than as provided in 12.3).

12.3 Contractor’s Mark-Up

12.3.1 The maximum percentage allowed for the **Contractor’s** combined overhead and profit shall be as follows:

12.3.1.1 For all such Change Order work or Allowance Work done, a fixed percentage of the total adjustment to the Contract Price shall be negotiated and shall not exceed ten percent (10%).

12.3.2 For all changes, the **Contractor** shall submit an itemized cost breakdown, together with supporting data in the detail and form as prescribed by the **Professional**. When a credit is due, the amount of credit to be allowed by the **Contractor** to the **County** for any change which results in a net decrease in cost will be the amount of the actual net decrease in direct cost as determined by the **Professional**, plus the applicable reduction in overhead and profit. When both additions and credits are involved in any change, the combined overhead and profit shall be calculated on the basis of the net change, whether an increase or decrease. In any event, the minimum detail shall be an itemization of all man-hours required by discipline/trade with the unit cost per man-hour and total labor price, labor burden, equipment hours and rate for each

piece of equipment, material by units of measure and price per unit, other costs specifically itemized, plus the overhead and profit markup.

ARTICLE 13 – CHANGE OF CONTRACT TIME

13.1 The Contract Time may only be changed by a Change Order. Any request for an extension in the Contract Time shall be made in writing and delivered to the **Professional** within seven (7) calendar days of the occurrence first happening and resulting in the claim. Written supporting data will be submitted to the **Project Manager** within fifteen (15) calendar days after the occurrence, unless the **Professional** allows additional time. All claims submitted by the **Contractor** for adjustments to the Contract Time must set forth in detail the reasons for and causes of the delay and clearly indicate why the subject delay was beyond the **Contractor's** control or fault.

13.1.1 If the **Contractor** is delayed at any time in the performance, progress, commencement or completion of the Work by any act or neglect of the **County** or the **Professional**, by an employee of either, by any separate contractor employed by the **County**, by changes ordered in the Work, by labor disputes, fire, unavoidable casualties, utility conflicts which could not have been identified or foreseen by the **Contractor** using reasonable diligence or by any causes beyond the **Contractor's** control or fault, then the Contract Time shall be extended by Change Order for such reasonable time as the **County** may determine. The **Contractor** shall be entitled to an extension of time for causes only for the number of days of delay which the **County** may determine to be due solely to these causes and only to the extent these occurrences actually delay the completion of the Work; and then only if the **Contractor** shall have strictly complied with all the requirements of the Contract Documents. Provided, however, notwithstanding anything in the Contract Documents to the contrary, no interruption, interference, inefficiency, suspension or delay in the performance, progress, commencement or completion of the Work for any cause whatsoever, including those for which the **County** or the **Professional** may be responsible in whole or in part, shall relieve **Contractor** of its duty to perform or give rise to any right to damages or additional compensation from the **County**. The Contractor's sole and exclusive remedy against the **County** for interruption, interference, inefficiency, suspension or delay of any aspect of the Work shall be right to seek an extension to the Contract Time in accordance with the procedures set forth herein.

13.1.2 Weather delays, as determined by the **County's** Project Manager, will automatically extend the contract time by the same number of days.

ARTICLE 14 - UNCONTROLLABLE FORCES (FORCE MAJEURE)

14.1 Either party hereunder may be temporarily excused from performance if an Event of Force Majeure directly or indirectly causes its nonperformance. An "Event of Force Majeure" is defined as any event which results in the prevention or delay of performance by a party of its obligations under this Agreement and which is beyond the reasonable control of the nonperforming party. It includes, but is not limited to fire, flood, earthquakes, storms, lightning, epidemic, war, riot, civil disturbance, sabotage, and governmental actions.

14.2 Neither party shall be excused from performance if non-performance is due to forces which are reasonably preventable, removable, or remediable and which the non-performing

party could have, with the exercise of reasonable diligence, prevented, removed, or remedied prior to, during, or immediately after their occurrence. Within five (5) days after the occurrence of an Event of Force Majeure, the non-performing party shall deliver written notice to the other party describing the event in reasonably sufficient detail, along with proof of how the event has precluded the non-performing party from performing its obligations hereunder, and a good faith estimate as to the anticipated duration of the delay and the means and methods for correcting the delay.

14.3 The non-performing party's obligations, so far as those obligations are affected by the Event of Force Majeure, shall be temporarily suspended during, but no longer than, the continuance of the Event of Force Majeure and for a reasonable time thereafter as may be required for the non-performing party to return to normal business operations. If excused from performing any obligations under this Agreement due to the occurrence of an Event of Force Majeure, the non-performing party shall promptly, diligently, and in good faith take all reasonable action required for it to be able to commence or resume performance of its obligations under this Agreement. During any such time period, the non-performing party shall keep the other party duly notified of all such actions required for it to be able to commence or resume performance of its obligations under this Agreement.

ARTICLE 15 – WARRANTY AND GUARANTEE: ACCEPTANCE OF DEFECTIVE WORK

15.1 Warranty and Guarantee

15.1.1 The **Contractor** warrants and guarantees to the **County** that all material and equipment will be new, unless otherwise specified; and that all work will be of good quality, performed in a workmanlike manner, free from faults or defects, and in accordance with the requirements of the Contract Documents and any inspections, tests or approvals referred to in this Article. All unsatisfactory Work, all faulty Work and all Work not conforming to the requirements of the Contract Documents or such inspections, tests, approvals or all applicable building, construction and safety requirements, shall be considered defective. Notice of all defects shall be given to the **Contractor** by the **Project Manager**. All defective work, whether or not in place, may be rejected, corrected or accepted as provided in this Article.

15.1.2 If, after approval of final payment and prior to the expiration of one year after the date of final completion or such longer period of time as may be prescribed by law or by the terms of any applicable special guarantee required by the Contract Documents, any Work or material are found to be defective, incomplete or otherwise not in accordance with the Contract Documents, the **Contractor** shall promptly, without cost to the **County** and in accordance with the **County's** written instructions, either correct such defective Work or, if it has been rejected by the **County**, remove it from the site and replace it with non-defective work. If the **Contractor** does not promptly comply with the terms of such instructions, the **County** may have the defective Work corrected, removed or replaced. All direct and indirect costs of such action will be paid by the **Contractor**.

15.2 Tests and Inspections

15.2.1 If the Contract Documents, laws, ordinances, rules, regulations or orders of any public authority having jurisdiction require any Work to specifically be inspected, tested or approved by someone other than the **Contractor**, the **Contractor** shall give the Professional timely notice. The testing firm(s) (if assigned by the **Contractor** to this Work) and all such inspections, tests or approvals provided for by the **County** shall be identified in writing by the **Professional** to the **Contractor**. All other inspections, tests or approvals shall be at the **Contractor's** expense, including additional expenses for inspection and tests required as a result of delays by the **Contractor** or hours worked in excess of 40 hours per week. For all required inspections, tests and approvals on any Work prepared, performed or assembled away from the site, the **Contractor** will furnish the **Professional** with the required Certificates of Inspection, testing or approval. All such tests will be in accordance with the methods prescribed by the American Society for Testing and Material or such other applicable organizations as may be required by law or the Contract Documents. Material or Work in place that fail to pass acceptability tests shall be retested at the direction of the Professional and at the **Contractor's** expense.

15.2.2 Neither observations by the **Professional** or the **Project Manager** nor inspections, tests or approvals by persons other than the **Contractor** shall relieve the **Contractor** of its obligations to perform the Work in accordance with the requirements of the Contract Documents.

15.3 Access to the Work

15.3.1 For the duration of the Work, the **Professional** and their representatives, other designated representatives of the **County** and authorized representatives of any regulatory agency shall at all times be given access to the Work.

The **Contractor** shall provide proper facilities for such access and observation of the Work and also for any inspection or testing by others.

15.4 Uncovering the Work

15.4.1 If any work required to be inspected, tested or approved is covered prior thereto without the prior written approval of the **Professional**, or if any work is covered contrary to the request of the **Project Manager**, the work shall, if requested by the **Professional** or the **Project Manager**, be uncovered for observation, inspection, testing or approval and replaced at the **Contractor's** expense.

15.4.2 If any work has been covered which either the **Professional** or the **Project Manager** has not specifically requested to observe, or if the **Professional** or the **Project Manager** considers it necessary or advisable that covered work be inspected or tested by others, the **Contractor**, upon written request of the **Professional** or the **Project Manager**, shall uncover, expose or otherwise make available for observation, inspection or testing that portion of the work in question, furnishing all necessary labor, material and equipment. If it is found that such work is defective, the **Contractor** shall bear the expense of such uncovering, exposure, observation, inspection, testing and satisfactory reconstruction. If, however, such work is not found to be defective, the **Contractor** shall be allowed an increase in the Contract Price or an extension of the Contract Time, or both, directly attributable to such uncovering, exposure,

observation, inspection, testing and reconstruction, if it makes a claim as provided in Articles 11, 12 and 13.

15.5 Stop Work

15.5.1 When work is defective or when the **Contractor** fails to supply sufficient skilled workmen, suitable material, suitable equipment, make prompt payments to Subcontractors for labor, material or equipment, or if the **Contractor** violates any provisions of these Contract Documents, the **County** may order the **Contractor** to stop the work until the cause for such order has been eliminated. However, this right of the **County** to stop the work shall not give rise to any duty on the part of the **County** to exercise this right for the benefit of the **Contractor** or any other party. The **Contractor** shall have no right to claim an increase in the Contract Price or Contract Time or other damages for a stop work order under this paragraph.

15.6 Correction or Removal of Defective Work

15.6.1 When directed by the **Professional**, the **Contractor** shall promptly, without cost to the **County** and as specified by the Professional either correct the defective work whether fabricated, installed or completed, or remove it from the site and replace it with non-defective work or remove and replace such defective work within a reasonable time, all as specified in a written notice from the Professional, the County may have the deficiency corrected. All direct and indirect costs of such correction shall be paid by the Contractor or deducted from payment to the Contractor. The Contractor will also bear the expense of correcting or removing and replacing all work of others destroyed or damaged by the correction, removal or replacement of the defective work.

15.7 Acceptance of Defective Work

15.7.1 If, instead of requiring correction or removal and replacement of defective work, the **County** prefers to accept it, the **County** may do so. In such case, if acceptance occurs prior to approval of final payment, a Change Order incorporating the necessary revisions in the Contract Documents, including an appropriate reduction in the Contract Price, shall be issued. If the acceptance occurs after approval of final payment, the **Contractor** shall pay to the **County** an appropriate sum to compensate for the defect in the work.

15.8 Neglected Work by Contractor

15.8.1 If the **Contractor** neglects to execute the Work in accordance with the Contract Documents, including any requirements of the progress schedule, the **Professional** may direct the **Contractor** to submit a recovery plan and take specific corrective actions including, but not limited to, employing additional workmen and/or equipment working extended hours and additional days, all at no cost to the **County**, in order to put the Work back on schedule. If the **Contractor** fails to correct the deficiency or take appropriate corrective action, the **County** may terminate the contract or **Contractor's** right to proceed with that portion of work and have the work done by others. The cost of completion under such procedure shall be charged against the **Contractor**. A Change Order shall be issued incorporating the necessary revisions in the Contract Documents, including an appropriate reduction in the Contract Price. If the payments due the **Contractor** are not sufficient to cover such amount, the **Contractor** shall pay the difference to the **County**.

15.8.2 Should the **Contractor** work overtime, weekends or holidays to regain the schedule, all costs to the **County** of associated inspection, construction management and resident engineering shall be identified to the **Contractor** and the Contract Price reduced by a like amount via Change Order.

ARTICLE 16 – PAYMENT AND COMPLETION

16.1 Schedule of Values

16.1.1 The Schedule of Values established as provided in General Conditions 3.5.2.2 will serve as the basis for progress payments and will be incorporated into a form of Application for Payment acceptable to the **Professional** and the **Project Manager**. Progress payments using unit prices bid will be based on the number of units completed. Lump sum bids do not have a provision for a unit price adjustment.

16.1.2 The Schedule of Values will include a breakdown of divisions of the work in a manner that will identify Subcontractors by the classification of their work according to any accepted numerical sequence, such as AIA numerical classification. Any Subcontractor identified by the **Contractor**, as a Woman/Minority Business Entity shall be noted in the schedule of values on a separate line of the schedule of values with an extension to the numerical classification used to identify the particular division of work. The extension will be according to the following: 002- Woman Business Enterprise; 003 – African American Enterprise; 004 – Hispanic American; 005 – Asian Pacific American Business; 006 – Native American Business; and 007 – Asian-Indian American Business.

16.2 Application for Progress Payment: Contractor Certification of Disbursement of Previous Progress Payments to Subcontractors and Suppliers

16.2.1 At least seven (7) calendar days before the date established for each progress payment (but not more often than once a month), **Contractor** shall submit the following to the **Professional** for review: (i) an Application for Payment filled out and signed by the **Contractor** covering the work completed as of the date of the Application; (ii) a Contractor Certification of Disbursement of Previous Progress Payments to Subcontractors and Suppliers (as further described in Subsection 16.2.2 below) in a form the County will designate and provide to the **Contractor**, and (iii) all other supporting documentation as is required by the Contract Documents. If payment is requested on the basis of material and equipment not incorporated in the Work but delivered and suitably stored at the site or at another location agreed to in writing, the Application for Payment shall also be accompanied by a bill of sale, invoice or other documentation warranting that the **County** has received the material and equipment free and clear of all liens and evidence that the material and equipment are covered by appropriate property insurance and other arrangements to protect the **County's** interest therein, all of which will be satisfactory to the **County**. Payment is subject to retainage in accordance with F.S. 218.735. The amount of retainage is 10% until such time retainage is reduced in accordance with the contract document or as provided in F.S. 218.735.

16.2.2 As additional conditions precedent to the County's obligation to pay the Contractor each progress payment, to include the final payment due under the Contract, the Contractor must (i) pay all Subcontractors and Suppliers their respective pro rata share of all previous payments (to include any payments of retainage) that the County has made to Contractor for Work that has been satisfactorily completed; and (ii) execute and deliver to the Professional a Contractor Certification of Disbursement of Previous Progress Payments to Subcontractors and Suppliers with its Application for Payment submitted in accordance with Subsection 16.2.1 above. If the Contractor has not made the required payments to all Subcontractors and Suppliers, but the

Contractor has (a) demonstrated good cause (as reasonably determined by the County) for not making any required payment; (b) delivered written notice to the County and to the applicable Subcontractor or Supplier specifically stating why the Contractor has not paid the Subcontractor or Supplier its proportionate share of the progress payments that the County has made to the Contractor pursuant to the Contract, and (c) completed all other requirements and conditions precedent to the receipt of the requested progress payment, then the County will pay Contractor the progress payment in accordance with the Contract requirements.

16.3 Contractor's Warranty of Title

16.3.1 **Contractor** warrants and guarantees that title to the work, material and equipment covered by any Application for Payment, whether incorporated in the Work or not, will pass to the **County** no later than the time of payment, free and clear of all liens.

16.4 Approval of Payments

16.4.1 The **Professional**, after receipt of each Application for Payment, will either indicate in writing a recommendation of payment and present the application to the **County**, or return the application to the **Contractor** indicating in writing the **Professional's** reasons for refusing to recommend payment. In the latter case, the **Contractor** may make the necessary corrections and resubmit the application. The **County** shall make payment in accordance with F.S. 218.735.

16.4.2 The **Professional's** recommendation of any payment requested in an Application for Payment will constitute a representation by the **Professional** to the **County** based on the **Professional's** review of the Application for Payment and the accompanying data and schedules, that to the best of the **Professional's** knowledge, information and belief:

- a) The Work has progressed to the point indicated;
- b) The quality of the Work is generally in accordance with the Contract Documents (subject to an evaluation of the Work as a functioning whole prior to or upon substantial completion, to the results of any subsequent tests called for in the Contract Documents, to a final determination of quantities and classifications for Unit Price Work and to any other qualifications stated in the recommendation); and
- c) The conditions precedent to the **Contractor's** being entitled to such payment appear to have been fulfilled in so far as it is the **Professional's** responsibility to observe the Work.

16.4.3 By recommending any such payment, the **Professional** will not be deemed to have represented that: (i) exhaustive or continuous on-site inspections have been made to check the quality or the quantity of the Work beyond the responsibilities specifically assigned to the **Professional** in the Contract Documents; or (ii) that there may not be other matters or issues between the parties that might entitle the **Contractor** to be paid additionally by the **County** or entitle the **County** to withhold payment to the **Contractor**.

16.4.4 The **Professional's** recommendation of any payment, including final payment, shall not mean that the **Professional** is responsible for the **Contractor's** means, methods, techniques, sequences or procedures of construction; or the safety precautions and programs incident

thereto; or for any failure of the **Contractor** to comply with Laws and Regulations applicable to the furnishing or performance of Work; or for any failure of the **Contractor** to perform or furnish Work in accordance with the Contract Documents.

16.4.5 The **Professional** may refuse to recommend the whole or any part of any payment if, in the **Professional's** opinion, they are unable to make the representation that the Application is acceptable to the **County**. The **Professional** may also refuse to recommend any such payment or, because of subsequently discovered evidence or the results of subsequent inspections or tests, nullify any such payment or, because of subsequently discovered evidence or the results of subsequent inspections or tests, nullify any such payment previously recommended, to such extent as may be necessary in the **Professional's** opinion to protect the **County** from loss because:

- a) The Work is defective;
- b) The Contract Price has been reduced by Change Order;
- c) The **County** has been required to correct defective work or complete work in accordance with Article 15;
- d) Claims have been filed against the **County** for which the **Contractor** may be liable; and/or
- e) The work was executed unsatisfactorily; the **Contractor** failed to clean up as required in Article 7 or the work is otherwise not in compliance with these Contract Documents.

16.4.6 The **County** will give the **Contractor** immediate notice stating the reasons for such action and promptly pay the **Contractor** the amount so withheld, or any adjustment thereto agreed to by the **County** and the **Contractor**, when the **Contractor** corrects, to the **County's** satisfaction, the reasons for such action.

16.5 Substantial Completion

16.5.1 Substantial Completion is the stage in the progress of the Work when the Work or specified portion thereof is sufficiently complete in accordance with the Contract Documents so the **County** can occupy or utilize the Work for its intended purpose.

16.5.2 When the **Contractor** considers that the Work, or a specified portion thereof, which the **County** agrees to accept separately, is substantially complete, the **Contractor** shall prepare and submit to the **Professional** a thorough and inclusive list of items to be completed or corrected. The **Contractor** shall proceed promptly to complete and correct items on the list. Failure to include an item on this list does not relieve the **Contractor** of the responsibility to complete all Work in accordance with the Contract Documents. Upon receipt of the **Contractor's** list, the **Professional** and **Project Manager** will visit the site to determine whether the Work or designated portion thereof is substantially complete. If the **Professional's** and the **Project Manager's** visit discloses any item, whether or not included on the **Contractor's** list, which is not in accordance with the requirements of the Contract Documents, the **Contractor** shall, before issuance of the Certificate of Substantial Completion, complete or correct such item, upon notification by the **Professional**. The **Contractor** shall then submit a request for

another visit by the **Professional** to determine Substantial Completion. When the Work or designated portion thereof is substantially complete, the **Professional** will prepare a Certificate of Substantial Completion that shall establish the date of Substantial Completion. The Certificate of Substantial Completion shall include a list of items that have not been completed or corrected at the time of the follow-up visit by the Professional to determine Substantial Completion. The **Professional**, in consultation with the County, shall establish a date for completion of the items identified in the Certificate of Substantial Completion Certificate and this date for completion shall be noted on the Certificate. The **Professional** shall also establish a value for each of the items included on the certificate, which may be deducted from the **Contractor's** Application for Payment at two times the amount of each incomplete item. Should the **Contractor** fail to complete the items by the date noted on the Certificate of Substantial Completion, the **County** may complete the item and deduct the costs from the final Application for Payment. Warranties required by the Contract Document shall commence on the date of Substantial Completion of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion. The Certificate of Substantial Completion shall be submitted to the **Contractor** for their written acceptance and then to the **County** for acceptance and issuance.

16.5.3 The **County** shall have the right to exclude the **Contractor** from the Work after the date of Substantial Completion, but the **County** shall allow the **Contractor** reasonable access to complete or correct items on the list.

16.6 Beneficial Occupancy

16.6.1 Use by the **County** at the **County's** option of any substantially completed part of the Work which (i) has specifically been identified in the Contract Documents, or (ii) the **County**, **Professional** and **Contractor** agree constitutes a separately functioning and usable part of the Work that can be used by the **County** for its intended purpose without significant interference with the **Contractor's** performance of the remainder of the Work, may be accomplished prior to Substantial Completion of all the Work subject to 16.6.2.

16.6.2 The **County** at any time may request the **Contractor** in writing to permit the **County** to use any such part of the Work which the **County** believes to be ready for its intended use and substantially complete. If the **Contractor** agrees that such part of the Work is substantially complete, the **Contractor** will certify to the **County** and the **Professional** in writing that the **Contractor** considers any such part of the Work ready for its intended use and substantially complete and request the **Professional** to issue a certificate of Substantial Completion for that part of the Work. Within a reasonable time after either such request, the **County**, **Contractor** and **Professional** shall make an inspection of that part of the Work to determine its status of completion. If the **Professional** does not consider that part of the Work to be substantially complete, the **Professional** will notify the **County** and the **Contractor** in writing giving the reasons therefore. If the **Professional** considers that part of the Work to be substantially complete, the provisions of 16.5 will apply with respect to certification of Substantial Completion of that part of the Work and the division of responsibility in respect thereof and access thereto.

16.6.3 The **County**, may at its discretion, reduce the amount of retainage beyond the amount prescribed in F.S. 218.735 subject to Beneficial Occupancy.

16.6.4 Retainage will not be released in the face of a claim by the **County** for liquidated damages or a dispute claim by the **Contractor** for additional compensation.

16.7 Final Inspection

16.7.1 Upon written notice from the **Contractor** that the entire Work or an agreed portion thereof is complete, the **Professional** will make a final inspection with the **County** and the **Contractor** and will notify the **Contractor** in writing of all particulars in which this inspection reveals that the Work is incomplete or defective. The **Contractor** shall immediately take such measures as necessary to complete such Work or remedy such deficiencies.

16.8 Final Application for Payment

16.8.1 After the **Contractor** has completed all such corrections to the satisfaction of the **Professional** and the **County** and delivered in accordance with the Contract Documents all maintenance and operating instructions, schedules, guarantees, bonds, certificates or other evidence of insurance required by 6.2, certificates of inspection, marked-up record documents and other documents, the **Contractor** may make application for final payment following the procedure for progress payments. The final Application for Payment shall be accompanied (except as previously delivered) by: (i) all documentation called for in the Contract Documents, including but not limited to the evidence of insurance required; (ii) consent of the surety to final payment; and (iii) a final Contractor Certification of Disbursement of Previous Progress Payments to Subcontractors and Suppliers.

16.8.2 No application for final payment will be accepted by the **County** until all required documentation by the **Contractor** has been accepted and approved by the **Professional** and the **County**.

16.8.3 Notwithstanding any other provision of these contract documents to the contrary, the **County** and the **Professional** are under no duty or obligation whatsoever to any vendor, material provider, Subcontractor, laborer or other party to ensure that payments due and owing by the **Contractor** to any of them are or will be made. Such parties shall rely only on the **Contractor's** surety bonds for remedy of nonpayment by the **Contractor**. The **Contractor** agrees to defend and resolve all claims made by Subcontractors, indemnifying the **County** and the **Professional** for all claims arising from or resulting from Subcontractor, Supplier, material men or laborer services in connection with this project.

16.8.4 The **Contractor** will indemnify the **County** and **Professional** for any damages sustained including lost revenues resulting from the **Contractor's** failure or refusal to perform the work required by these contract documents.

16.9 Final Payment and Acceptance

16.9.1 If, on the basis of the **Professional's** observation of the Work during construction and final inspection, and the **Professional's** review of the final Application for Payment and accompanying documentation as required by the Contract Documents, the **Professional** is satisfied that the Work has been completed and the **Contractor's** other obligations under the Contract Documents have been fulfilled, the **Professional** will, after receipt of the final Application for Payment, indicate in writing the **Professional's** recommendation of payment and present the Application to the **County** for payment. At the same time, the **Professional** will also give written notice to the **County** and the **Contractor** that the Work is acceptable subject to the provision of 16.10. Otherwise, the **Professional** will return the application to the **Contractor**,

indicating in writing the reasons for refusing to recommend final payment, in which case the **Contractor** shall make the necessary corrections and resubmit the Application. After the presentation to the **County** of the application and accompanying documentation, in appropriate form and substance and with the **Professional's** recommendation and notice of acceptability, the amount recommended by the **Professional** will become due and will be paid by the **County** to the **Contractor**.

16.9.2 If, through no fault of the **Contractor**, final completion of the Work is significantly delayed and if the **Professional** so confirms, the **County** shall, upon receipt of the **Contractor's** final Application for Payment and recommendation of the **Professional**, and without terminating the Agreement, make payment of the balance due for that portion of the Work fully completed and accepted. If the remaining balance to be held by the **County** for Work not fully completed or corrected is less than the retainage stipulated in the Contract, and if bonds have been furnished as required in Article 6, the written consent of the surety to the payment of the balance due for that portion of the Work fully completed and accepted shall be submitted by the **Contractor** to the **Professional** with the application for such payment. Such payment shall be made under the terms and conditions governing final payment, except that it shall not constitute a waiver of claims.

16.9.3 The remainder of the Contract Price will be approved for payment upon final completion of the work, acceptance of the work by the **County** and settlement of all claims.

16.10 Waiver of Claims

16.10.1 The making and acceptance of final payment will constitute a waiver of all claims by the **Contractor** against the **County**, other than those previously made in writing and still unsettled.

16.10.1.1 The making and acceptance of final payment will constitute a waiver of all claims by the **County** against the **Contractor**, except claims arising from unsettled liens from defective Work appearing after final inspection pursuant to 16.7; from failure to comply with the Contract Documents or the terms of any special guarantees specified therein; or from the **Contractor's** continuing obligations under the Contract Documents.

ARTICLE 17 – SUSPENSION OF WORK AND TERMINATION

17.1 Suspension of Work

17.1.1 At any time and without cause, the **County** may suspend the Work or any portion thereof for a period of not more than ninety (90) days by notice in writing to the **Contractor** and the **Professional**, which will fix the date on which Work will be resumed. The **Contractor** shall resume the Work on the date so fixed. The **Contractor** shall be allowed an adjustment in the Contract Price or an extension of the Contract Time, or both, directly attributable to any such suspension if the **Contractor** makes any approved claim therefore as provided in Articles 12 and 13.

17.2 Termination For Cause

17.2.1 Upon the occurrence of any one or more of the following events:

- a) If the **Contractor** fails to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable material or equipment; or failure to adhere to the progress schedule established;
- b) If the **Contractor** disregards laws or regulations of any Regulations of any public agency having jurisdiction;
- c) If the **Contractor** disregards the authority of the **Professional** or the **Project Manager**;
or
- d) If the **Contractor** otherwise violates in any substantial way any provisions of the Contract Documents.

The **County** may, after giving the **Contractor** and surety seven (7) working days' written notice and to the extent permitted by Laws and Regulations, terminate the services of the **Contractor**; exclude the **Contractor** from the site; take possession of the Work and of all the **Contractor's** tools, appliances, construction equipment and machinery at the site; use the same to the full extent they could be used by the **Contractor** (without liability to the **Contractor** for trespass or conversion); incorporate in the Work all material and equipment stored at the site or for which the **County** has paid the **Contractor** but which are stored elsewhere; and finish the Work as the **County** may deem expedient. In such case, the **Contractor** shall not be entitled to receive any further payment beyond an amount equal to the value of the work actually completed and the value of material and equipment not incorporated in the work but delivered and suitably stored, less the aggregate of payments previously made. If the direct and indirect costs of completing the work exceed the unpaid balance of the contract price, the **Contractor** shall pay the difference to the **County**. Such costs incurred by the **County** shall be verified by the **Professional** and incorporated in a Change Order; but in finishing the work the **Contractor** shall not be required to obtain the lowest figure for the work performed. The **Contractor's** obligations to pay the difference between such costs and such unpaid balance shall survive termination of the agreement.

17.2.2 In the event the **County** terminates the contract for cause and it is subsequently judicially determined that there was no cause for termination, the termination for convenience provision will be the means for disposition of the balance of the contract obligations.

17.3 Termination for Convenience

17.3.1 Upon seven (7) working days' written notice to the **Contractor** and the **Professional**, the **County** may, without cause and without prejudice to any other right or remedy of the **County**, elect to terminate the **Contract**. In such case, the **Contractor** shall be paid (without duplication of any items):

- a) For completed and acceptable Work executed in accordance with the Contract Documents prior to the effective date of termination, including fair and reasonable sums for overhead and profit on such Work;
- b) For expenses sustained prior to the effective date of termination in performing services and furnishing labor, material or equipment as required by the Contract Documents in connection with uncompleted Work, plus fair and reasonable sums for overhead and

profit on such expenses;

- c) For all claims, costs, losses and damages incurred in settlement of terminated contracts with subcontractors, suppliers and others; and
- d) For reasonable expenses directly attributable to termination.

The **Contractor** shall not be paid on account of loss of anticipated profits or revenue or other economic loss arising out of or resulting from such termination.

17.3.2 If through no act or fault of the **Contractor**, the Work is suspended for a period of more than ninety (90) calendar days by the County, or under an order of court or other public authority, or the **Professional** fails to act on any Application for Payment within thirty (30) calendar days after it is submitted, or the **County** fails for thirty-one (31) calendar days to pay the Contractor any sum finally determined to be due, then the **Contractor** may, upon seven (7) working days' written notice to the **County** and the **Professional**, terminate the Agreement and recover from the **County** payment on the same terms as provided in 17.2.2, provided the **County** or the **Professional** did not remedy such suspension or failure within that time. In lieu of terminating the Agreement and without prejudice to any other right or remedy, if the **Professional** has failed for thirty-one (31) calendar days to pay the **Contractor** any sum finally determined to be due, the **Contractor** may upon seven (7) days' written notice to the **County** and the **Professional** stop the Work until payment is made of all such amounts due the **Contractor**, including interest thereon. The provisions of this paragraph are not intended to preclude the **Contractor** from making claim under Articles 12 and 13 for an increase in Contract Price or Contract Time or otherwise for expenses or damage directly attributable to the **Contractor's** stopping Work as permitted by this paragraph.

ARTICLE 18 – DISPUTES

18.1 All disputes arising under this Contract or its interpretation whether involving law, fact or both, or extra work, and all claims for alleged breach of contract, shall within ten (10) working days of the commencement of the dispute be presented by the **Contractor** to the **County** for decision. All papers pertaining to claims shall be filed in quadruplicate. Such notice need not detail the amount of the claim but shall state the facts surrounding the claim in sufficient detail to identify the claim, together with its character and scope. In the meantime, the **Contractor** shall proceed with the Work as directed. Any claim not presented within the time limit specified in this paragraph shall be deemed to have been waived, except that if the claim is of a continuing character and notice of the claim is not given within ten (10) working days of its commencement, the claim will be considered only for a period commencing ten (10) working days prior to the receipt by the **County** of notice thereof. Each decision by the **County** will be in writing and will be mailed to the **Contractor** by registered or certified mail, return receipt requested, directed to the **Contractor's** last known address.

18.1.1 If the **Contractor** does not agree with any decision of the **County**, the **Contractor** shall seek mediation by a certified circuit court civil mediator who will be agreed to by the parties or, if the parties cannot agree to a mediator within thirty (30) calendar days of the request for mediation, said mediator will be chosen by the **Contractor**. Any mediation will be held in Polk County, unless otherwise agreed to by the **County**. The parties will cooperate in good faith with

the mediator with the cost of the mediator split equally between the parties, if the mediator is agreed upon, and by the **Contractor** if agreement on the mediator cannot be reached.

18.1.2 If the **Contractor** does not agree with any decision of the **County**, or the mediation is unsuccessful, the **Contractor** shall in no case allow the dispute to delay the Work but shall notify the **County** promptly that the work proceeding under protest and that the matter in question may be accepted from the final release.

ARTICLE 19 – MISCELLANEOUS

19.1 Whenever any provision of the Contract Documents requires the giving of written notice, it will be deemed to have been validly given if delivered in person to the individual or to a member of the firm or to an officer of the corporation for whom it is intended, or if delivered at or sent by registered or certified mail, postage prepaid, to the last business address known to the giver of the notice.

19.2 When any period of time is referred to in the Contract Documents by days, it will be computed to exclude the first and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, such day will be omitted from the computation. A calendar day of twenty-four (24) hours measured from midnight to the next midnight will constitute a day.

19.3 Should the **County** or the **Contractor** suffer injury or damage to its person or property because of any error, omission or act of the other or of any of their employees, agents or others for whose acts they may be legally liable, claim should be made in writing to the other party within a reasonable time of the first observance of such injury or damage.

19.4 All representations, warranties and guarantees made in the contract documents will survive final payment and termination or completion of the agreement. Also, the obligation of the **Contractor** to maintain the work until initiation of operation shall survive final payment, termination or completion of the Contract.

19.5 The **Contractor** shall keep adequate records and supporting documentation applicable to the Work and Contract. Said records and documentation shall be retained by the **Contractor** for a minimum of five (5) years from the date of final completion or termination of this Contract. The County shall have the right to audit, inspect and copy all such records and documentation as often as the **County** deems necessary during the period of the Contract and for a period of five (5) years thereafter provided, however, such activity shall be conducted only during normal business hours. The **County**, during this period of time, shall also have the right to obtain a copy of and otherwise inspect any audit made at the direction of the **Contractor** as concerns the aforesaid records and supporting documentation.

ARTICLE 20 - UNAUTHORIZED ALIEN(S)

20.1 The Contractor agrees that unauthorized aliens shall not be employed nor utilized in the performance of the requirements of this solicitation. The County shall consider the employment or utilization of unauthorized aliens a violation of Section 274A(e) of the Immigration and Naturalization Act (8 U.S.C. 1324a). Such violation shall be cause for unilateral termination of this Agreement by the County. As part of the response to this solicitation, the successful

Contractor will complete and submit the attached form “AFFIDAVIT CERTIFICATION IMMIGRATION LAWS.”

20.2 Employers may avail themselves of a program by the U.S. Immigration and Customs Enforcement called E-Verify. E-Verify is an Internet-based system operated by U.S. Citizenship and Immigration Services (USCIS), part of the Department of Homeland Security (DHS), in partnership with the Social Security Administration (SSA). E-Verify is currently free to employers. E-Verify provides an automated link to Federal databases to help employers determine employment eligibility of new hires and the validity of their Social Security numbers.

20.3 If your company wishes to avail themselves of this program, you can register online for E-Verify at <http://www.dhs.gov/how-do-i/verify-employment-eligibility-e-verify>, which provides instructions for completing the registration process. At the end of the registration process, you will be required to sign a Memorandum of Understanding (MOU) that provides the terms of agreement between you as the employer, the SSA, and DHS. An employee who has signatory authority for the employer can sign the MOU. Employers can use their discretion in identifying the best method by which to sign up their locations for E-Verify. To find out more about E-Verify, please visit www.dhs.gov/e-verify or contact USCIS at **1-888-464-4218**.

ARTICLE 21 – PERFORMANCE EVALUATION

21.1 Contractor Evaluation

21.1.1 The **Contractor’s** performance shall be evaluated during and after completion of the project. The evaluation shall be conducted in accordance with the Procurement Procedures, dated March 40, 2006, for Contractor Evaluation.

ARTICLE 22 – ALLOWANCES

22.1 Allowance Work

22.1.1 When the **County** determines, at its sole discretion, that it wishes to include an Allowance in the Contract, said amount shall be included in the Contract Price, Article 2 of the Contract (Part E).

22.1.2 Allowance Work, in the amount of five percent (5%) of the awarded contractors bid or \$250,000, whichever is less, may be included in the Contract Price. No individual allowance request shall be greater than \$50,000 without approval of the Board of County Commissioners. The Contract Work and all Allowance Work shall be performed in full compliance with all requirements of the Contract Documents. The sum of all approved Allowance Work performed pursuant hereto shall not exceed the amount of the Allowance. When all Work has been completed under this contract any balance of the original Allowance remaining at the completion of all Work shall be deducted from the Contract Price.

22.1.3 The number of calendar days specified in the Contract for performance of the Work shall include a total time allowance of no more than 60 days or fifteen percent (15%) of the time specified at the time contract award for final completion of the project, whichever is less, for performance of Allowance Work. When all Work has been completed under this contract any

time set aside for Allowance Work remaining at the completion of all Work shall be deducted from the Contract Time.

22.1.4 Upon a determination by the County Manager or his designee that certain construction work for which detailed specifications were not prepared or the scope of such work was not fully established at the time the **County** entered into a contract and upon determining that, for the purposes of expediency and efficiency, it would be in the **County's** best interest to have said work completed by the Project's **Contractor**, the County Manager or his designee will take appropriate action pursuant to the "Allowance" provision established under the Contract for the Project.

22.1.5 All charges and time for Allowance Work must be pre-approved in writing by the County Manager or his designee. Said written pre-approval shall be in the form of an Allowance Authorization Release (AAR), which shall describe in detail the Allowance Work to be performed, the price for the Allowance Work and the time, if any, allocated for performance of the Allowance Work, as well as containing the authorizing signature of the County Manager or his designee. The **Contractor** shall not be authorized to perform any Allowance Work without the required AAR.

ARTICLE 23 – ANNUAL APPROPRIATIONS

23.1 Appropriations

23.1.1 Contractor acknowledges that the County, during any fiscal year, shall not expend money, incur any liability, or enter into any agreement which, by its terms, involves the expenditure of money in excess of the amounts budgeted or the reduction of revenues for those budgeted agreements that may be available for expenditure during such fiscal year. Any agreement, verbal or written, made in violation of this subsection is null and void, and no money may be paid on such agreement. Nothing herein contained shall prevent the making of agreements for a period exceeding one year, but any agreement so made shall be executory only for the value of the services to be rendered or agreed to be paid for in succeeding fiscal years. Accordingly, the County's performance and obligation to pay under this agreement is contingent upon annual appropriation.

ARTICLE 24 – PUBLIC RECORDS LAW

- a) The Contractor acknowledges the County's obligations under Article I, Section 24, of the Florida Constitution and under Chapter 119, Florida Statutes, to release public records to members of the public upon request and comply in the handling of the materials created under this Agreement. The Contractor further acknowledges that the constitutional and statutory provisions control over the terms of this Agreement. In association with its performance pursuant to this Agreement, the Contractor shall not release or otherwise disclose the content of any documents or information that is specifically exempt from disclosure pursuant to all applicable laws.
- b) Without in any manner limiting the generality of the foregoing, to the extent applicable, the Contractor acknowledges its obligations to comply with Section 119.0701, Florida Statutes, with regard to public records, and shall:

- (1) keep and maintain public records required by the County to perform the services required under this Agreement;
- (2) upon request from the County's Custodian of Public Records or his/her designee, provide the County with a copy of the requested records or allow the records to be inspected or copied within a reasonable time at a cost that does not exceed the cost provided in Chapter 119, Florida Statutes, or as otherwise provided by law;
- (3) ensure that public records that are exempt or confidential and exempt from public records disclosure requirements are not disclosed except as authorized by law for the duration of the term of this Agreement and following completion of this Agreement if the Contractor does not transfer the records to the County; and
- (4) upon completion of this Agreement, transfer, at no cost, to the County all public records in possession of the Contractor or keep and maintain public records required by the County to perform the service. If the Contractor transfers all public records to the County upon completion of this Agreement, the Contractor shall destroy any duplicate public records that are exempt or confidential and exempt from public records disclosure requirements. If the Contractor keeps and maintains public records upon completion of this Agreement, the Contractor shall meet all applicable requirements for retaining public records. All records stored electronically must be provided to the County, upon request from the County's Custodian of Public Records, in a format that is compatible with the information technology systems of the County.

c) IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE CONTRACTOR'S DUTY TO PROVIDE PUBLIC RECORDS RELATING TO THIS AGREEMENT, CONTACT THE COUNTY'S CUSTODIAN OF PUBLIC RECORDS AT:

**RECORDS MANAGEMENT LIASON OFFICER POLK COUNTY
330 WEST CHURCH ST.
BARTOW, FL 33830
TELEPHONE: (863) 534-7527
EMAIL: RMLO@POLK-COUNTY.NET**

ARTICLE 25 – NO CONSTRUCTION AGAINST DRAFTER

The Parties acknowledge that this Agreement and all the terms and conditions contained herein have been fully reviewed and negotiated by the Parties. Accordingly, any rule of construction to the effect that ambiguities are to be resolved against the drafting party shall not apply in interpreting this Agreement.

SPECIAL CONDITIONS

The County reserves the right to direct purchase any tangible personal property item of the proposal in order to save the sales tax on the selected item, which may include equipment, materials, and supplies that are components of a construction bid, but generally will purchase only major items. When the County exercises this option the following procedures shall be used for ordering, receiving, and paying for the Owner Direct Purchase (ODP) item.

RFP PROPOSAL PRICES

The RFP proposal must include the appropriate Florida State sales tax for all components of the RFP that makes up the lump sum amount submitted.

ORDERING

The items selected would be purchased directly from the suppliers the contractor used to submit their proposal to the County and therefore made a part of the construction contract executed with the County.

The Contractor shall fully cooperate with the County, providing information for the preparation of County issued purchase orders for these ODP's, monitoring deliveries, and approving invoices.

Following receipt of a sales tax savings form, the Contractors requisition from the supplier and the suppliers quote to the Contractor, the County will issue a purchase order to the supplier for the item selected for ODP to be delivered to the project site. The approved purchase order will be sent to the supplier and the Contractor. The Contractor shall verify that the purchase order was issued correctly. A separate sales tax savings form and a separate purchase order shall be used for each item selected for ODP.

After the County has affirmed that the items contained in the purchase order meets the exemption requirements contained in Section 212.08(6), Florida Statute, and Rule 12A-1.094, Florida Administration Code, the County will issue a Certificate of Entitlement. A Certificate of Entitlement will be issued with each purchase order for each ODP. The original Certificate of Entitlement accompanied by the County approved purchase order, the Contractors requisition to the supplier and the suppliers quote for the selected ODP item will be placed on file with the Florida Department of Revenue. The Contractor and supplier will be issued copies from the County.

EXPEDITING

The Contractor shall be responsible for expediting delivery to ensure that ODP item(s) is received on time to maintain the construction schedule.

RECEIPT

The Contractor shall sign for and receive all materials; and retain packing slips and delivery tickets for all materials delivered for the project. The Contractor shall be responsible for

receiving, warranting, insuring the proper installation and operation of all materials and equipment required for the project, including all ODP items.

BILLINGS/PAYMENTS

All ODP's shall be billed to the County in care of the Contractor.

The Contractor shall check all invoices for accuracy and completeness when received. The Contractor shall be responsible for immediately notifying the supplier of any billing errors and requesting corrected invoices as necessary.

Receipts and invoices must be processed in a timely manner in order to take advantage of any discount payment terms and all discounts shall accrue to the County.

The Contractor shall prepare a direct purchase report for the County upon submittal of each pay request.

OTHER CONSIDERATIONS

The County shall have title to all items of which any payment has been made under these provisions.

The selection of ODP for any item contained within the proposal does not relieve the Contractor from liability for that item as it may be related to the quantity ordered, condition, the maintenance and care of the item when delivered, installation, incorporation of the item for its intended use in the work to be performed, and warranty of the item in accordance with the contract documents. The Contractor shall maintain products liability insurance, which shall include ODP items, as required for the normal practice of general contracting.

The County shall have access to all necessary records in order to conduct audits to determine the correctness and accuracy of any item purchased in accordance with these provisions.

REDUCTION

The Contract will be reduced via deductive change order by the amount of all items selected by the County for the ODP's. The deductive change order will require Division Director Approval.

SALES TAX SAVINGS FORM

CONTRACT # _____

DESCRIPTION OF PROJECT _____

Materials	(1) Amt. in Contract	(2) Sales Tax	(3) Net Amt. for Purchase

- 1) This is the amount to be deducted from contract by change order.
- 2) The amount of the sales tax included in the material purchase line item supplied by contractor.
- 3) The amount to be used by Procurement to make the material purchase per the contractor’s stated quantities.

Part C – BID SHEETS AND ACKNOWLEDGEMENT FORM

NAME OF PROJECT: RFP 20-1026, Gibson Oaks Water Production Facility (WPF).

The undersigned, as Proposer, hereby declares that the only person or persons interested in the Submittal as principal or principals is or are named herein and that no other person that herein mentioned has any interest in this Submittal or in the Contract to be entered into; that this Submittal is made without any connection with any other person, company or parties making a Submittal; and that the Submittal is, in all respects, fair and made in good faith, without collusion or fraud.

The proposer further declares that they have examined the site of the Work and informed themselves fully in regard to all conditions pertaining to the place where the work is to be done; that they have examined the Plans and Specifications for Work and Contractual Documents relative thereto; that they have read all special provisions furnished prior to the opening of Proposals; and that they have satisfied themselves relative to the work to be performed.

The Proposer proposes and agrees, if this Submittal is accepted, to contract with the County in the form of Contract specified; and to furnish all necessary materials, equipment, machinery, tools, apparatus, means of transportation and labor necessary to complete the Work.

ALL THE FOLLOWING REQUESTED INFORMATION MUST BE
HEREUPON GIVEN FOR THIS SUBMITTAL TO BE
CONSIDERED BY THE COUNTY

1. BID PRICE \$ _____

WRITTEN AMOUNT (SPELL OUT) _____ DOLLARS

_____ CENTS

(lump sum price for completing all required work in strict accordance with the requirements specified in the RFP Package)

2. CONTRACT TIME TO COMPLETION OF THIS PROJECT 500 CALENDAR DAYS FOR FINAL COMPLETION

NAME OF PROPOSER

(type or printed firm, corporation, business or individual)

BID SHEET

Polk County Utilities, Polk County Florida
Gibson Oaks Water Production Facility (WPF)
RFP Number: 20-1026

The Bid Sheet is in Excel format and should be submitted on a CD or USB drive with your sealed Bid Package along with the hard copy. The CD or USB drive should be labeled with your company name and Bid number.

To receive a copy of the Technical Specifications, Drawings, Part E – Contract, Exhibits VI-A and XI, and Excel Bid Sheet, please go the following FTP site: <https://ftp3.polk-county.net>, you will be prompted for a User ID and Password. The User ID is *procurevendor* and the password is *solicitation*. After you have logged in to the FTP site, double click on the file folder “**RFP 20-1026 Gibson Oaks Water Production Facility.zip**”, select “Open” or “Save As” to download the Bid documents, drawings, and technical specifications. If you need assistance accessing this website due to ADA or any other reason, please email Ari Goldstein at arigoldstein@polk-county.net.

CONTRACTOR'S LICENSE NUMBER

(Copy of License Attached)

State Certification Number

Individual's Name (Print or Type)

Polk County Registration Number

Individual's Name (Print or Type)

Polk County Business Receipt Tax (Business License)

Company Name (Print or Type)

ADDENDUM RECEIPT

Proposer shall acknowledge below the receipt of any and all Addenda, if any, to the Plans and Specifications, listing the Addenda by number and date.

Addendum No. _____

Date _____

Addendum No. _____

Date _____

Addendum No. _____

Date _____

We understand all requirements and state that as a legitimate proposer we will comply with all the stipulations included in the bid package.

Submittal Date _____
(Bid Receiving Date)

PROPOSER: _____

BY: _____
(Authorized Signature – in ink)

(Printed Name of Signer)

(Printed Title of Signer)

Address

City

State

Zip Code

Telephone Number

Fax Number

Email Address

For Individual:

STATE OF _____
COUNTY OF _____

The foregoing instrument was acknowledged before me by means of physical presence or online notarization, this _____ day of _____, 2020, by _____ (name), who is personally known to me or has produced _____ as identification.

(AFFIX NOTARY SEAL)

Notary Public
Print Name _____

My Commission Expires _____

For Representative Capacity (corporation, LLC, etc.):

STATE OF _____
COUNTY OF _____

The foregoing instrument was acknowledged before me by means of physical presence or online notarization, this _____ day of _____, 2020, by _____ (name) as _____ (title of officer) of _____ (entity name), on behalf of the company, who is personally known to me or has produced _____ as identification.

(AFFIX NOTARY SEAL)

Notary Public
Print Name _____

My Commission Expires _____

PART D – EXHIBITS

EXHIBIT I: BID BOND

KNOW ALL MEN BY THESE PRESENTS, that we _____ (hereinafter called the Principal) and _____ (hereinafter called the Surety), a Corporation chartered and existing under the Laws of the State of _____, and authorized to do business in the State of Florida, are held and firmly bound unto the Board of County Commissions, Polk County, Florida, in the full and just sum of _____ dollars (\$ _____) good and lawful money of the United States of America, to be paid upon demand of the County, to which payment will and truly be made, we bind ourselves, our heirs, executors, administrators, successors, and assigned jointly and severally and firmly by these presents.

WHEREAS, the Principal is about to submit, or has submitted to the County, a Submittal for the purpose of _____

NOW THEREFORE, the conditions of this obligation are such if the Submittal is accepted and recommended for award of a contract, the Principal shall, execute a satisfactory contract documents including an executed Public Construction Bond payable to County, in the amount of 100 percent (100%) of the total Contract Price, in form and with surety satisfactory to said County, then this obligation to be void, otherwise to be and remaining full force and virtue in law, and the surety shall, upon failure of the Principal to comply with any or all of the foregoing requirements, immediately pay to the aforesaid County, upon demand, the amount of this Bond, in good and lawful money of the United States of America, not as a penalty, but as liquidated damages.

In the event the numerical expression is omitted or expressed as less than five percent (5%) of the total bid price, this figure shall be assumed to be erroneously stated and this bid bond shall be binding upon the Principal and Surety in the amount of five percent (5%) of the total bid price.

IN TESTIMONY THEREOF, the Principal and Surety have caused these presents to be duly signed and sealed this _____ day of _____ 20____.

ATTEST:

Witness

Witness

PRINCIPAL: _____

BY: _____ (SEAL)
Authorized Signature (Principal)

Printed Name

Title of Person Signing Above

ATTEST:

Witness

Witness

SURETY: _____
Printed Name

BY: _____ (SEAL)
Attorney in Fact

Printed Name

Business Address

NOTES:

1. Write in the dollar amount of the bond which must be at least five percent (5%) of the amount RFP included in the Submittal.
2. All bonds signed by an agent must be accompanied by a certified copy of such agent's authority to act.
3. Attorneys-in-fact who sign Bid Bonds or Contract Bonds must file with each bond a certified and effectively dated copy of their power of attorney.

EXHIBIT II: PUBLIC CONSTRUCTION BOND

**FRONT PAGE
F.S. CHAPTER 255.05**

BOND NO.: _____

CONTRACTOR NAME: _____

CONTRACTOR ADDRESS: _____

CONTRACTOR PHONE NO: _____

SURETY COMPANY: _____

OWNER NAME: Polk County, a political subdivision of the State of Florida
OWNER ADDRESS: 330 W. Church St
Bartow, FL 33830
OWNER PHONE NO: (863) 534-6757

OBLIGEE NAME: (if _____
contracting entity is different
from the owner, the contracting
public entity)

OBLIGEE ADDRESS: _____

OBLIGEE PHONE NO: _____

BOND AMOUNT: \$ _____

CONTRACT NUMBER: RFP 20-1026

GENERAL DESCRIPTION
OF PROJECT: Furnish all labor, materials, supervision, and equipment
necessary to construct a new raw water well pump to the new
Gibson Oaks well with associated piping, fittings, valves,
electrical equipment, controls and other appurtenances.

PROJECT LOCATION: The WPF portion of the Project is located in the Northwest
Regional Utility Service Area on Parcel 242707000000024000.
The site address is 8251 East Tom Costine Road, Lakeland, FL
33809..

EXHIBIT II (cont'd): PUBLIC CONSTRUCTION BOND

KNOW ALL MEN BY THESE PRESENTS: That _____, as Principal, and _____, as Surety, located at _____, (Business Address) are held and firmly bound unto Polk County, a political subdivision of the State of Florida, as Obligee in the sum of \$ _____) in lawful currency of the United States, for the payment whereof we bind ourselves, successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS BOND is that if Principal:

1. Performs the Contract executed between Principal and County for construction of the Contract being made a part of this bond by reference, at the times and in the manner prescribed in the Contract; and
2. Promptly makes payments to all claimants, as defined in Section 255.05(1) Florida Statutes, supplying Principal with labor, materials, or supplies, used directly or indirectly by Principal in the prosecution of the work provided in the Contract; and
3. Pays County all losses, damages, expenses, costs, liquidated damages, and attorney fees, including appellate proceedings, that County sustains because of a default by Principal under the Contract; and
4. Performs the guarantee of all work and materials furnished under the Contract for the time specified in the Contract, then this bond is void, otherwise it remains in full force.

Any action instituted by a claimant under this bond for payment must be in accordance with the notice and time limitation provisions in Section 255.05(2), Florida Statutes.

Any changes in or under the Contract Documents and compliance or non-compliance with any formalities connected with the Contract or the changes does not affect Surety's obligation under this bond.

Reference is hereby made to Section 255.05 Florida Statutes, and to the notice and time limitation provisions thereof:

IN WITNESS WHEREOF, this instrument is executed this _____ day of _____, 20__.

ATTEST:

Witness

Witness

ATTEST:

Witness

Witness

PRINCIPAL: _____

BY: _____ (SEAL)
Authorized Signature (Principal)

Printed Name

Title of Person Signing Above

SURETY: _____
Printed Name

BY: _____ (SEAL)
Attorney in Fact

Printed Name

Business Address

EXHIBIT III: PAYMENT OF STORED MATERIALS

As regards payment for stored materials on RFP #20-1026, Gibson Oaks Water Production Facility (WPF) and the inclusion by _____ (Principal) in Applications for Payment to Polk County, a political subdivision of the State of Florida (County) without evidence that those stored materials have been paid for by Principal, Surety hereby pledges:

AS TO THE PERFORMANCE BOND:

Surety acknowledges that materials will be stored on site or at a site agreeable to the County for use or incorporation in the project referenced herein. Surety agrees to remain obligated under the Performance Bond for the failure or default by Principal for any reason to timely use or incorporate the materials in the project. This certification applies to both the materials and associated labor with respect to Principal’s obligation to timely complete the project according to the contract specifications.

AS TO THE LABOR AND MATERIALS PAYMENT BOND:

Surety acknowledges that materials will be stored on site or at a site agreeable to the County for use or incorporation in the project referenced herein. Surety agrees to remain obligated under the Labor and Materials Payment Bond to ensure that all materialmen, laborers, suppliers, and subcontractors having claims or disputes pertaining to the procurement and properly authorized storage of these materials are promptly paid by Principal.

Entered into this _____ day of _____, 20__, by _____
_____ (Name of Surety)

Authorized signature of Surety

EXHIBIT IV: NON-COLLUSION AFFIDAVIT OF PRIME PROPOSER

State of _____)

SS

County of _____)

_____, being first duly sworn, deposes and says that:

1. They are _____ of _____, the Proposer that has submitted the attached Proposal;
2. They are fully informed respecting the preparation and contents of the attached Proposal and of all pertinent circumstance respecting such Proposal;
3. Such Proposal is genuine and is not a collusive or sham Proposal;
4. Neither the said Proposers nor any of their officers, partners, owners, agents, representatives, employees or parties in interest, including this affiant, has in any way colluded, conspired, connived or agreed, directly or indirectly with any other Proposer, firm or person to submit a collusive or sham Proposal in connection with such Contract or has in any manner, directly or indirectly, sought by agreement or collusion of communication or conference with any other Proposer, firm or person to fix the price or prices in the attached Proposal of any other Proposer, or to fix any overhead, profit or cost element of the Bid Price or the Bid Price of any other Proposer, or to secure through any collusion, conspiracy, connivance or unlawful agreement any advantage against Polk County, a political subdivision of the State of Florida (County) or any person interested in the proposed Contract; and
5. The price or prices quoted in the attached Proposal are fair and proper and are not tainted by any collusion, conspiracy, connivance or unlawful agreement on the part of the Proposer or any of its agents, representatives, owners, employees or parties in interest, including this affiant.

Signed _____

Title _____

Subscribed and sworn to before me this ____ day of _____, 20__

(Title)

My Commission expires _____

EXHIBIT V: NON-COLLUSION AFFIDAVIT OF SUBCONTRACTOR

The Contractor shall not execute any agreement with any subcontractor or permit any subcontractor to perform any work included in this Contract until he has submitted a non-collusion affidavit from the subcontractor in substantially the form shown below and has received written approval of subcontractor from Polk County, a political subdivision of the State of Florida (County). **THIS FORM MUST BE SIGNED BY AN AUTHORIZED SIGNATORY OF THE COMPANY.**

State of _____)

SS

County of _____)

_____, being first duly sworn, deposes and says that:

1. They are _____ of _____, hereafter referred to as the Subcontractor;
2. They are fully informed respecting the preparation and contents of subcontractor’s RFP Submittal submitted by the subcontractor to _____ the Contractor for certain work in connection with RFP 20-1026, Gibson Oaks Water Production Facility (WPF).
3. Such subcontractor’s Submittal is genuine and is not a collusive or sham submittal;
4. Neither the subcontractor nor any of its officers, partners, owners, agents, representatives, employees or parties in interest, including this affiant, has in any way colluded, conspired, connived or agreed, directly or indirectly with any other Proposer, firm or person to submit a collusive or sham Submittal in connection with such Contract or to refrain from submitting a Bid Submittal in connection with such Contract, or has in any manner, directly or indirectly, sought by unlawful agreement or connivance with any other Proposer, firm or person to fix the price or prices in said subcontractor’s Bid Submittal or secure through collusion, conspiracy, connivance or unlawful agreement any advantage against the County or any person interested in the proposed Contract; and
5. The price or prices quoted in the subcontractor’s Submittal are fair and proper and not tainted by any collusion, conspiracy, connivance or unlawful agreement on the part of the Proposer or any of their agents, representatives, owners, employees or parties in interest, including this affiant.

Signed _____

Title _____

Subscribed and sworn to before me this _____ day of _____, 20 ____

(Title) _____

My Commission expires _____

EXHIBIT VI: AFFIDAVIT OF PERCENTAGE OF WORK

RFP # 20-1026

By signing below, the proposer:

- Is certifying that they will be performing, with their own organization, the percentage of work required under the Supplemental Conditions of the contract documents for RFP # 20-1026, Gibson Oaks Water Production Facility (WPF).
- Understands that they will be required to submit a spreadsheet (Exhibit VI-A) listing the complete breakdown of the proposed price submitted by area of work. The list must include the division of work being performed, the name of the contractor performing that area of work, the W/MBE classification of the contractor, the dollar amount of the work, and the percentage of the total bid price for each division of work. An updated copy will be required at contract close-out, detailing exact dollar figures paid to each subcontractor performing work under this contract.
- Acknowledges that no changes to sub-contractors used will be allowed after submittal unless otherwise approved by the Procurement Director. Any prime contractor that defaults on this requirement may be suspended as allowed within the Procurement Procedures.
- If the percentage of work proposed to be completed by the prime is not equal to, or more than, the amount required, the bid will be considered to be non-responsive.

Proposer must sign and have notarized:

The undersigned Proposer hereby certifies that they fully understand the provisions as stated above and will comply.

Dated this _____ day of _____, 20 ____

Name of Firm _____

By _____

Title of Person Signing

Subscribed and sworn to before me this _____ day of _____, 20 ____

(Title)

My Commission expires _____

EXHIBIT VI-A: SUBCONTRACTOR LIST

This Exhibit is in an Excel spreadsheet format.

To receive a copy of the Technical Specifications, Drawings, Part E – Contract, Exhibits VI-A and XI, and Excel Bid Sheet, please go the following FTP site: <https://ftp3.polk-county.net>, you will be prompted for a User ID and Password. The User ID is *procurevendor* and the password is *solicitation*. After you have logged in to the FTP site, double click on the file folder “**RFP 20-1026 Gibson Oaks Water Production Facility.zip**”, select “Open” or “Save As” to download the Bid documents, drawings, and technical specifications. If you need assistance accessing this website due to ADA or any other reason, please email Ari Goldstein at arigoldstein@polk-county.net.

EXHIBIT VI-B: GOOD FAITH EFFORT DOCUMENTATION

The following is provided for the proposer to use in conjunction with the Good Faith Effort requirement in Section 20.0 of PART A – PROPOSAL REQUIREMENTS. For your convenience to supplement your own subcontractor/supplier database, we direct you to <https://apps.polk-county.net/vendordirectory/>, for additional names. Please list the company’s names and the result of your contact for each subcontractor solicited. Suppliers can be listed in the blank spaces at the bottom of the page.

<u>Division of Work</u>	<u>Results of Good Faith Effort</u>
1. _____ _____ _____ _____	_____ _____ _____ _____
2. _____ _____ _____ _____	_____ _____ _____ _____
3. _____ _____ _____ _____	_____ _____ _____ _____
4. _____ _____ _____ _____	_____ _____ _____ _____
5. _____ _____ _____ _____	_____ _____ _____ _____

EXHIBIT VII: TRENCH SAFETY ACT COMPLIANCE

General:

1. The Contractor shall comply with the Florida Trench Safety Act (90-96), Laws of FL.) Effective October 1, 1990.
2. The Contractor(s) performing trench safety excavation on this Contract shall comply with the Occupational Safety and Health Administration’s (OSHA) trench excavation safety standards, 29 CFR’s 1926.650, Subpart P, including all subsequent revisions or updates to these standards as adopted by the Department of Labor and Employment Security (DLES).
3. By submission of his bid and subsequent execution of this Contract, the Contractor certifies that all trench excavation done within his control shall be accomplished in strict adherence with OSHA trench safety standards contacted 29 CFR’s 1926.650, Subpart P, including all subsequent revisions or updates to these standards as adopted by the Department of Labor and Employment Security.
4. The Contractor also agrees that he has obtained or will obtain identical certification from his proposed Subcontractors that will perform trench excavation prior to award of the subcontracts and that he will retain such certifications in his files for a period of not less than three years following final acceptance.
5. The Contractor shall consider all available geotechnical information in his design of the trench excavation safety system.
6. Inspections may be conducted by the County and the County’s Safety Officer. Serious deficiencies will be corrected on the spot or the job may be closed. Imminent danger citing will result in the immediate cessation of work. Work will resume when the danger is corrected.
7. Proposer acknowledges that included in the various items of the proposal and in the Total Bid Price are costs for complying with the Florida Trench Safety Act (90-96), Laws of FL) effective October 1, 1990. The proposer further identifies the costs to be summarized as follows:

Trench Safety Measure (Description)	Units of Measure (LF, SY)	Unit (QTY)	Unit Cost	Extended Cost
A. _____	_____	_____	\$ _____	\$ _____
B. _____	_____	_____	\$ _____	\$ _____
C. _____	_____	_____	\$ _____	\$ _____
D. _____	_____	_____	\$ _____	\$ _____
			Total	\$ _____

Failure to complete the above may result in the proposal being declared non-responsive.

EXHIBIT VIII: EQUAL EMPLOYMENT OPPORTUNITY

Polk County, a political subdivision of the State of Florida (County), is an Equal Opportunity/Affirmative Action Employer.

Pursuant to Executive Order 11246 as amended, you are advised that under the provisions of government contracting, contractors and subcontractors are obliged to take affirmative action to provide equal employment opportunity without regard to race, creed, color, national origin, age or sex.

We are committed to equal opportunity employment effort and expect firms that do business with the County to have a vigorous affirmative action program.

CERTIFICATION BY PROPOSED PRIME OR SUBCONTRACTOR REGARDING EQUAL EMPLOYMENT OPPORTUNITY

This certification is authorized pursuant to Executive Order 11246, Part II, Section 203(b), (30 F.R. 12319-15). Any Proposer or prospective contractor, or any of the proposed subcontractors, shall state as an initial part of the RFP or negotiations of the Contract whether it has participated in any previous Contract or subcontract to the equal opportunity clause; and, if so, whether it has filed all compliance reports due under applicable instructions.

Where the certification indicated that the prime or subcontractor has not filed a compliance report due under applicable instruction, such Contractor shall be required to submit a compliance report.

Contractor's Name: _____

Address: _____

-
1. Proposer has participated in a previous contract or subcontract, subject to the Equal Opportunity Clause:
 YES _____ NO _____
 2. Compliance Reports were required to be filed in connection with such Contract or subcontract:
 YES _____ NO _____
 3. Proposer has filed all compliance reports due under applicable instructions:
 YES _____ NO _____
 4. If answer to Item 3 is No, please explain in detail on reverse side of this certification.
 YES _____ NO _____

The Proposer certifies that they do not maintain or provide for their employees any segregated facilities at any of their establishments, and that they do not permit their employees to perform their services at any location under their control where segregated facilities are maintained. The Proposer certifies further that they will not maintain or provide for their employees any segregated facilities at any of their establishments, and that they will not permit their employees to perform their services at any location under their control where segregated facilities are maintained. The Proposer agrees that a breach of this certification will be a violation of the Equal Opportunity clause in any contract resulting from acceptance of this RFP. As used in this certification, the term (segregated facilities” means any waiting rooms, work areas, restrooms, washrooms, restaurants, other eating areas, time clocks, locker rooms, storage areas, dressing areas, parking lots, drinking fountains, recreation/entertainment areas, transportation and housing facilities provided for employees which are segregate by explicit directive or are, in fact, segregated on the basis of race, color, religion or national origin, because of habit, local custom or otherwise. The Proposer agrees that (except where they have obtained identical certification from proposed subcontractors for specific time periods) they will obtain identical certification from proposed Subcontractors prior to the award of subcontracts exceeding \$10,000 which are not exempt from the provision of the Equal Opportunity clause; and that they will retain such certifications in their files.

Certification – The information above is true and complete to the best of my knowledge and belief. (A willfully false statement is punishable by law – U.S. Code, Title 18, Section 1001.)

Printed Name

Title

Signature

Date

EXHIBIT IX: DRUG-FREE WORKPLACE FORM

The undersigned Proposer in accordance with Florida Statute 287.087 hereby certifies that _____ does: (Name of Business)

1. Publish a statement notifying employees that the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance is prohibited in the workplace and specifying the actions that will be taken against employees for violations of such prohibition.
2. Inform employees about the dangers of drug abuse in the workplace, the business's policy of maintaining a drug-free workplace, any available drug counseling, rehabilitation and employee assistance programs; and the penalties that may be imposed upon employees for drug abuse violations.
3. Give each employee engaged in providing the commodities or contractual services that are under bid a copy of the statement specified in subsection (a).
4. In the statement specified in subsection (1), notify the employees that, as a condition of working on the commodities or contractual services that are under bid, the employee will abide by the terms of the statement and will notify the employer of any conviction of, or plea of guilty or nolo contendere to, any violation of Chapter 1892 or of any controlled substance law of the United States or any state, for a violation occurring in the workplace no later than five (5) days after such conviction.
5. Impose a sanction on or require the satisfactory participation in a drug abuse assistance or rehabilitation program, if such is available in the employee's community, by any employee who is so convicted.
6. Make a good faith effort to continue to maintain a drug-free workplace through implementation of this section.

As the person authorized to sign the statement, I certify that this firm complies fully with the above requirements.

Proposers Signature

Date

EXHIBIT X: SAFETY REQUIREMENTS/REGULATIONS FORM

Proposer must sign and have notarized:

The undersigned Proposer hereby certifies that they fully understand the safety requirements/regulation provisions as stated in General Conditions 7.11 and will comply.

Dated this _____ Day of _____ 20__

Name of Firm: _____

By: _____
Title of Person Signing

SWORN TO AND SUBSCRIBED BEFORE ME

Dated this _____ Day of _____ 20__

Notary Public: _____

My Commission Expires: _____

EXHIBIT XI: APPLICATION FOR PAYMENT

This Exhibit is in an Excel spreadsheet format.

To receive a copy of the Technical Specifications, Drawings, Part E – Contract, Exhibits VI-A and XI, and Excel Bid Sheet, please go the following FTP site: <https://ftp3.polk-county.net>, you will be prompted for a User ID and Password. The User ID is *procurevendor* and the password is *solicitation*. After you have logged in to the FTP site, double click on the file folder “**RFP 20-1026 Gibson Oaks Water Production Facility.zip**”, select “Open” or “Save As” to download the Bid documents, drawings, and technical specifications. If you need assistance accessing this website due to ADA or any other reason, please email Ari Goldstein at arigoldstein@polk-county.net.

EXHIBIT XII: CONTRACTOR CERTIFICATION OF DISBURSEMENT

PROJECT: RFP 20-1026, Gibson Oaks
Water Production Facility (WPF)

DATE: _____
CONTRACT NO. _____
PROGRESS PAYMENT NUMBER: _____

_____, Contractor for the above referenced Contract, hereby certifies that all Subcontractors and Suppliers, except for those noted below, have received their pro rata share of all previous progress payments made to date by Polk County, a political subdivision of the State of Florida (County), for all the labor, work, materials and equipment furnished under the Contract. The terms "Subcontractor" and "Supplier" have the meaning defined in Part B of the Contract Documents.

EXCEPTION:

The following Subcontractors and Suppliers have not yet been paid their respective pro rata share of previous progress payments. A copy of the notification sent to each Subcontractor or Supplier explaining the good cause why payment has not yet been made is attached to this form.

Subcontractor or Supplier Name

Street Address

City, State and Zip

State of _____

County of: _____

Sworn to and subscribed before me this _____ day of _____ of _____ by _____

(Print name of authorized person signing Certification)

(Notary Public)

Commission Expires: _____

Personally known _____

OR Produced identification _____

Type of Identification _____

Produced: _____

Subcontractor or Supplier Name

Street Address

City, State and Zip

A false statement or omission made in connection with this Certification is sufficient cause for suspension, revocation, or denial of qualification to bid, and a determination of non-responsibility, and may subject the person and/or entity making the false statement to all applicable civil and criminal penalties.

Contractor

By

Title

Instructions:

1. Attach a copy of each good cause notification referenced above that has been sent to each Subcontractor and Supplier listed on this Certification.
2. Attach a list of all Subcontractors and Suppliers that have not yet been paid their proportionate share of any other progress payments previously received by the Contractor stating the date the Contractor first reported the nonpayment and the status of resolving the payment issue.
3. To be acceptable, this Certification must be executed by an officer or director with the authority to bind the Contractor and must be properly notarized.
4. This Certification must be submitted to the Professional with the Application for Payment for the requested Progress Payment.
5. A separate Certification is required for each Contract the Contractor has with the County.

EXHIBIT XIII: CERTIFICATE OF SUBSTANTIAL COMPLETION

Project: Gibson Oaks Water Production Facility (WPF)

County's Project No.: 6857014

Contractor No.: _____

Contract Date: _____

Notice to Proceed Date: _____

Completion Date: _____

The Work to which this Certificate applies has been inspected by the authorized representatives of Polk County, a political subdivision of the State of Florida (County), Contractor and Professional, and that Work is hereby declared to be substantially complete in accordance with the Contract Documents on _____. This Certificate of Substantial Completion applies to all Work or a specified portion thereof under the Contract Documents. The warranty period shall begin on the date as established herein.

A list of items to be completed and corrected is attached hereto for final completion of Contract requirements. This list may not be all-inclusive; and the failure to include an item on it does not alter the responsibility of the Contractor to complete all the Work in accordance with the Contract Documents. The items on the list shall be completed or corrected by the Contractor within _____ calendar days of the above date of substantial completion.

This Certificate does not constitute an acceptance of the Work that has not been completed in accordance with the Contract Documents; nor is it a release of Contractor's obligations to complete the Work in accordance with the Contract Documents. Signatories agree the project is substantially complete as of the date established herein and that the project can and will function as intended and that the attached list represents deficient items requiring correction/completion prior to final completion and that this list may be amended by the Professional or County to add any other items to bring the Work in compliance with the Contract Documents. If the list is amended a reasonable time shall be given to complete the items added.

Contractor: _____
(Type Company Name)

By: _____
(Authorized Signature)

(Typed Name & Title)

Date: _____

Professional: _____
(Authorized Signature)

Date: _____

County: _____
(Typed Name of Division)

By: _____
(Authorized Signature)

Date: _____

EXHIBIT XIV: CERTIFICATE OF FINAL COMPLETION

Project: Gibson Oaks Water Production Facility (WPF)

County's Project No.: 6857014

Contract No.: _____

Contract Date: _____

Notice to Proceed Date: _____

Substantial Completion Date: _____

The Work to which this Certificate applies has been inspected by the authorized representatives of the County, Contractor and Professional; and that Work is hereby declared to be finally complete in accordance with the Contract Documents on _____. This Certificate of Final Completion applies to all Work under the Contract Documents.

All punch list items have been completed and corrected for compliance with Contract Documents. This Certificate constitutes acceptance of Work as specified and intended in the Contract Documents. Contractor retains responsibility and obligation to the County for Warranty Work arising after admission and acceptance of final completion. Signatories agree the project is finally complete as of the date of signature such that the project is in complete compliance with Contract Documents and authorized Change Orders.

Contractor: _____
(Type Company Name)

By: _____
(Authorized Signature)

(Typed Name & Title)

Date: _____

Professional: _____
(Authorized Signature)

Date: _____

County: _____
(Typed Name of Division)

By: _____
(Authorized Signature)

Date: _____

EXHIBIT XV: MATERIALS AND EQUIPMENT STORED ON-SITE

Contractor's Estimate No. _____ Project _____

Period _____ to _____ Page _____ of _____

Prepared (signed & typed name) _____

Item No.	Item Description	Invoice Value Last Period	Invoice Value For Material Installed (-)	Invoice Value For Material Delivered (+)	Invoice Value This Period
TOTAL:					

EXHIBIT XVI: ALLOWANCE AUTHORIZATION RELEASE (AAR)

PROJECT: Gibson Oaks Water Production Facility (WPF)

AAR NO.:

POLK COUNTY, A POLITICAL SUBDIVISION OF THE STATE OF FLORIDA

CONTRACT NO.:

CONTRACTOR:

ARCHITECT/ENGINEER:

DESCRIPTION OF ALLOWANCE WORK:

Reason for change:

***Not valid until signed by the County, Architect/Engineer and Contractor.**

Amount of Allowance Authorization included in this Contract is	\$
Amount of Allowance Authorization used to date	\$
Amount of Allowance Authorization used this AAR	\$
Balance of remaining AAR	\$

Original Contract Time	_____	days
Amount of the Allowance Authorization time included in this Contract is	_____	days
Amount of Allowance Authorization time used to date	_____	days
Amount of Allowance Authorization time used this AAR	_____	days
Balance of remaining Allowance Authorization Time is	_____	days
Date of substantial completion therefore is	_____	days

(THE TOTAL ORIGINAL CONTRACT AMOUNT REMAINS UNCHANGED)

CONTRACTOR

Date: _____

COUNTY DIVISION DIRECTOR

Date: _____

ARCHITECT/ENGINEER

Date: _____

COUNTY MANAGER or designee

Date: _____

AAR's over \$50,000.00 require Board approval

**POLK COUNTY, A POLITICAL SUBDIVISION
OF THE STATE OF FLORIDA**

CHAIRMAN

Date: _____

EXHIBIT XVII: CHANGE ORDER

PROJECT: Gibson Oaks Water Production Facility (WPF)

CHANGE ORDER NUMBER:

RFP NO.: 20-1026

CONTRACT NO:

POLK COUNTY,
A POLITICAL SUBDIVISION OF
THE STATE OF FLORIDA

CONTRACTOR:

ARCHITECT/ENGINEER:

DESCRIPTION OF CHANGE ORDER:

Contract is changed as follows:

ARCHITECT/ENGINEER: _____
Date: _____ Signature

Not valid until signed by the County and Contractor.

Original Contract Sum	\$
Net change by previously authorized Change Orders	\$
Contract Sum prior to this Change Order	\$
Contract Sum will be increased/ decreased by this Change Order in the amount of	\$
New Contract Sum including this Change Order will be	\$
Contract Time will be increased by _____ days.	
Date of substantial Completion as of the date of this Change Order therefore is _____	

The above changes are accepted by:

CONTRACTOR: _____ Date: _____

YOU ARE HEREBY AUTHORIZED TO MAKE THE CHANGES NOTED ABOVE:

COUNTY: POLK COUNTY, A POLITICAL SUBDIVISION OF THE STATE OF FLORIDA

Division Director Date

(Change order increases require Board approval)

Reviewed as to form and legal sufficiency:

County Attorney's Office

Date

County Manager or designee

Date

CHAIRMAN

DATE

EXHIBIT XVIII: CERTIFICATE OF COMPLIANCE

In accordance with Florida Statutes, Chapter 440, the General Contractor hereby states that for projects \$250,000.00 or more, all subcontractors employed to work have workers' compensation insurance in place.

RFP # 20-1026, Gibson Oaks Water Production Facility (WPF)

Contractor

Signature

Printed Name of Signer

Date

EXHIBIT XIX: CERTIFICATION IMMIGRATION LAWS

SOLICITATION NO.: 20-1026

PROJECT NAME: Gibson Oaks Water Production Facility (WPF)

POLK COUNTY, A POLITICAL SUBDIVISION OF THE STATE OF FLORIDA (COUNTY), WILL NOT INTENTIONALLY AWARD COUNTY CONTRACTS TO ANY CONTRACTOR WHO KNOWINGLY EMPLOYS UNAUTHORIZED ALIEN WORKERS, CONSTITUTING A VIOLATION OF THE EMPLOYMENT PROVISIONS CONTAINED IN 8 U.S.C. SECTION 1324 a(e) {SECTION 274A(e) OF THE IMMIGRATION AND NATIONALITY ACT ("INA").

THE COUNTY MAY CONSIDER THE EMPLOYMENT BY ANY CONTRACTOR OF UNAUTHORIZED ALIENS A VIOLATION OF SECTION 274A(e) OF THE INA. **SUCH VIOLATION BY THE RECIPIENT OF THE EMPLOYMENT PROVISIONS CONTAINED IN SECTION 274A(e) OF THE INA SHALL BE GROUNDS FOR UNILATERAL CANCELLATION OF THE CONTRACT BY THE COUNTY.**

PROPOSER ATTESTS THAT THEY ARE FULLY COMPLIANT WITH ALL APPLICABLE IMMIGRATION LAWS (SPECIFICALLY TO THE 1986 IMMIGRATION ACT AND SUBSEQUENT AMENDMENTS).

Company Name: _____

Signature

Title

Date

STATE OF: _____

COUNTY OF: _____

The foregoing instrument was signed and acknowledged before me this _____ day of

_____, 20____, by _____ who has produced

(Print or Type Name)

_____ as identification

(Type of Identification and Number)

Notary Name of Notary Public

Notary Commission Number/Expiration

EXHIBIT XX: STATEMENT OF NO BID

If submitting a "NO BID", Proposer shall return this form to Polk County, a political subdivision of the State of Florida, Procurement Division, 330 West Church Street, Room 150, Bartow, Florida 33830.

We have declined to bid on Contract RFP File: 20-1026, Gibson Oaks Water Production Facility (WPF) for the following reasons:

- _____ Specifications too "restrictive" i.e., geared toward one brand of manufacturer (please explain below).
 - _____ Insufficient time to respond to invitation for proposal.
 - _____ We do not offer this product or service.
 - _____ Our schedule would not permit us to perform.
 - _____ Unable to meet specifications.
 - _____ Unable to meet bond or insurance requirements.
 - _____ Specifications unclear (please explain below).
 - _____ Other (please specify)._____
-

We understand that if the "No Bid" form is not executed and returned, our name may be deleted from the list of qualified proposers for the County for further projects.

Typed Name and Title

Signature

Company

Address

Telephone Number

Date

EXHIBIT XXI: SCRUTINIZED COMPANIES CERTIFICATION FORM

(Florida Statutes, Section 287.135)

SOLICITATION NO.: RFP 20-1026

PROJECT NAME: Gibson Oaks Water Production Facility (WPF)

The undersigned, as _____ of _____ (the "Contractor"), a Florida corporation, hereby certifies the following to Polk County, a political subdivision of the State of Florida, by and on behalf of the Contractor in accordance with the requirements of Section 287.135, Florida Statutes:

- i. The Contractor is not on the Scrutinized Companies that Boycott Israel List, created pursuant to Section 215.4725, Florida Statutes, nor is the Contractor engaged in a boycott of Israel, nor was the Contractor on such List or engaged in such a boycott at the time it submitted its bid to the County with respect to the Contract.
- ii. Additionally, if the value of the goods or services acquired under the Contract are greater than or equal to One Million Dollars (\$1,000,000), then the Contractor further certifies to the County as follows:
 - a. the Contractor is not on the Scrutinized Companies with Activities in Sudan List, created pursuant to Section 215.473, Florida Statutes; and
 - b. the Contractor is not on the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, created pursuant to Section 215.473, Florida Statutes; and
 - c. the Contractor is not engaged in business operations (as that term is defined in Florida Statutes, Section 287.135) in Cuba or Syria; and
 - d. the Contractor was not on any of the Lists referenced in this subsection (ii), nor engaged in business operations in Cuba or Syria when it submitted its bid to the County with respect to the Contract.
- iii. The Contractor is fully aware of the penalties that may be imposed upon the Contractor for submitting a false certification to the County regarding the foregoing matters.
- iv. The Contractor hereby acknowledges that, in addition to any other termination rights stated in the Contract, the County may immediately terminate the Contract upon the occurrence of any of the following events:
 - a. the Contractor is found to have submitted a false certification to the County with respect to any of the matters set forth in subsection (i) above, or the Contractor is found to have been placed on the Scrutinized Companies that Boycott Israel List or is engaged in a boycott of Israel; or
 - b. the Contractor is found to have submitted a false certification to the County with respect to any of the matters set forth in subsection (ii) above, or the Contractor is found to have been placed on the Scrutinized Companies with Activities in Sudan List, or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, or has been engaged in business operations in Cuba or Syria, and the value of the goods or services acquired under this Contract are greater than or equal to One Million Dollars (\$1,000,000).
- v. The undersigned is duly authorized to execute this Certification by and on behalf of the Contractor.

Executed this _____ day of _____, 202_ .

ATTEST:

a _____

By: _____

By: _____

PRINTED NAME: _____

PRINTED NAME: _____

Its: _____

Its: _____

PART E –CONTRACT

To receive a copy of the Technical Specifications, Drawings, Part E – Contract, Exhibits VI-A and XI, and Excel Bid Sheet, please go the following FTP site: <https://ftp3.polk-county.net>, you will be prompted for a User ID and Password. The User ID is *procurevendor* and the password is *solicitation*. After you have logged in to the FTP site, double click on the file folder “**RFP 20-1026 Gibson Oaks Water Production Facility.zip**”, select “Open” or “Save As” to download the Bid documents, drawings, and technical specifications. If you need assistance accessing this website due to ADA or any other reason, please email Ari Goldstein at arigoldstein@polk-county.net.

PART F – TECHNICAL SPECIFICATIONS

Documents incorporated by reference in Supplementary Conditions on page 8:

Gibson Oaks Water Production Facility Technical Specifications Volumes 1 and 2, Carollo Engineers, Inc. dated July 2020.

To receive a copy of the Technical Specifications, Drawings, Part E – Contract, Exhibits VI-A and XI, and Excel Bid Sheet, please go the following FTP site: <https://ftp3.polk-county.net>, you will be prompted for a User ID and Password. The User ID is *procurevendor* and the password is *solicitation*. After you have logged in to the FTP site, double click on the file folder “**RFP 20-1026 Gibson Oaks Water Production Facility.zip**”, select “Open” or “Save As” to download the Bid documents, drawings, and technical specifications. If you need assistance accessing this website due to ADA or any other reason, please email Ari Goldstein at arigoldstein@polk-county.net.